

CONSTRUCTION PROJECT ADMINISTRATION MANUAL (CPAM)

Table of Contents

Introduction i

PRE-CONSTRUCTION

Chapter-1 PRE-LETTING ACTIVITIES

1.1 Plans Review and Comments 1-1-1
1.2 Contract Duration and Alternative Contracting Techniques 1-2-1

Chapter-2 OFFICE PREPARATION

2.1 Project Scheduling 2-1-1

Chapter-3 PRE-CONSTRUCTION ACTIVITIES

3.1 Pre-Construction Conference 3-1-1
3.2 Quality Control 3-2-1
3.3 Contractor's Quality Control Plan 3-3-1
3.4 Dispute Review Board 3-4-1

Chapter-4 CONSULTANT CEI MANAGEMENT

4.1 Administration of Consultant CEI Contracts 4-1-1
4.2 Consultant CEI Accountability 4-2-1

CONSTRUCTION

Chapter-5 PROJECT DOCUMENTATION

5.1 Project Diary 5-1-1
5.2 Contractor Vehicle Registration 5-2-1
5.3 Subletting of Contract 5-3-1
5.4 Contract Wage Requirements 5-4-1
5.5 Equipment Rental 5-5-1
5.6 Utility Relocation 5-6-1
5.7 Federal Aid Project Requirements 5-7-1
5.8 Control of Materials 5-8-1
5.9 Quality Assessment Plan 5-9-1
5.10 Verification Inspection and Testing 5-10-1

Chapter-6 CONTRACT PAYMENTS

6.1 Unpaid Bills Processing 6-1-1

Chapter-7 CONTRACT MODIFICATIONS

7.1	Post Award Plan and Contract Changes.....	7-1-1
7.2	Time Extensions.....	7-2-1
7.3	Supplemental Agreements and Unilateral Payments.....	7-3-1
7.4	Contingency Supplemental Agreements and Work Orders.....	7-4-1
7.5	Construction Contract Claims.....	7-5-1

Chapter-8 ADMINISTRATIVE REQUIREMENTS

8.1	F.A.I.N. Resolution.....	8-1-1
8.2	Environmental Commitment Compliance.....	8-2-1
8.3	Operation Within Railroad Right-of-Way.....	8-3-1
8.4	Shop and Erection Drawing Approval.....	8-4-1
8.5	Contract Delinquency.....	8-5-1
8.6	Contract Default.....	8-6-1
8.7	Contractor Non-Responsibility For Construction Contract.....	8-7-1
8.8	State Arbitration Board.....	8-8-1
8.9	Contract Termination.....	8-9-1
8.10	Noise and Vibration Abatement.....	8-9-1
8.11	Contractor Initiated Submittals.....	8-10-1

Chapter-9 MAINTENANCE OF TRAFFIC

9.1	Maintenance of Traffic (MOT).....	9-1-1
9.2	Work Zone Regulatory Speeds.....	9-2-1
9.3	Work Zone Traffic Incident Evaluation and Reporting.....	9-3-1

Chapter-10 STRUCTURES

10.1	Pile Lengths.....	10-1-1
10.2	Pre-stressed / Pre-cast Concrete Components.....	10-2-1
10.3	Concrete Construction.....	10-3-1
10.4	Paint and Asbestos Removal Handling and Disposal.....	10-4-1
10.5	Drilled Shafts.....	10-5-1
10.6	Underwater Bridge Construction Inspection.....	10-6-1
10.7	Post-Tensioned Bridges.....	10-7-1
10.8	Auger Cast Piles.....	10-8-1
10.9	Structural Steel and Miscellaneous Metal Components.....	10-9-1
10.10	Bridge Construction Issues that Must Involve Office of Construction Staff.....	10-10-1

Chapter-11 ASPHALT

11.1	Asphalt Quality Assurance (QA) Referee System for Non-QC-2000 Projects.....	11-1-1
11.2	Straightedging and Correction of Surface Deficiencies on Asphalt Pavement.....	11-2-1
11.3	Asphalt Mix Temperature Control.....	11-3-1

POST-CONSTRUCTION

Chapter-12 PROJECT CLOSEOUT

12.1 Project Acceptance 12-1-1

Chapter-13 PERFORMANCE RATINGS

13.1 Contractor's Past Performance Rating 13-1-1
13.2 Constructability Grades 13-2-1
13.3 Contractor Survey 13-3-1