

PROJECT REVIEW

CRITICAL DATES CHART

2012

2013

Ad Type	Jan	Feb	Mar	Apr	May 9th	May	Jun 6th	June	July	Aug	Sept	Oct	Dec	Letting Month	Jan	Feb	Mar	Apr	May	June
60 Day	10-31	11-28	1-3	1-30		2-27		3-26	4-23	5-29	7-2	7-30	9-4	PS&E Submittal Due	10-29	12-3	12-31	1-28	2-25	3-25
30 Day	11-28	1-3	1-30	2-27	3-12	3-26	4-9	4-23	5-29	7-2	7-30	9-4	10-8		12-3	12-31	1-28	2-25	3-25	4-22
60 Day	11-9	12-7	1-10	2-8		3-7		4-4	5-2	6-6	7-11	8-8	9-12	Proposal Control Due Close of Business	11-7	12-12	1-9	2-6	3-6	4-3
30 Day	12-7	1-10	2-8	3-7	3-21	4-4	4-18	5-2	6-6	7-11	8-8	9-12	10-17		12-12	1-9	2-6	3-6	4-3	5-1
60 Day	11-21	12-19	1-23	2-17		3-19		4-16	5-14	6-18	7-23	8-20	9-24	Authorization to Advertise	11-19	12-24	1-22	2-18	3-18	4-15
30 Day	12-19	1-23	2-17	3-19	4-2	4-16	4-30	5-14	6-18	7-23	8-20	9-24	10-29		12-24	1-22	2-18	3-18	4-15	5-13
60 Day	11-23	12-23	1-27	2-24		3-23		4-20	5-18	6-22	7-27	8-24	9-28	Contracts Mail Out (FTP Post Deadline)	11-21	12-28	1-25	2-22	3-22	4-19
30 Day	12-23	1-27	2-24	3-23	4-6	4-20	5-4	5-18	6-22	7-27	8-24	9-28	11-2		12-28	1-25	2-22	3-22	4-19	5-17
60 Day														Revisions 15 Work Days Prior to Letting (Cutoff Date) Dist. Secretary's Signature Required (after Cutoff Date)						
30 Day	12-30	2-7	3-6	4-3	4-17	5-1	5-15	5-29	7-2	8-7	9-4	10-9	11-8		1-7	2-5	3-5	4-2	4-30	5-28
60 Day														No Revisions Accepted 5 Work Days Prior to Letting (5 Day Cut off Date)						
30 Day	1-17	2-21	3-20	4-17	5-1	5-15	5-29	6-12	7-17	8-21	9-18	10-23	11-27		1-22	2-19	3-19	4-16	5-14	6-11
	1-25	2-29	3-28	4-25	5-09	5-23	6-06	6-20	7-25	8-29	9-26	10-31	12-5	Letting Date	1-30	2-27	3-27	4-24	5-22	6-19

Revised 3/8/12