Of the 350 construction contracts completed during 2013, 90 percent were completed within budget.

**Construction Projects Completed within Budget**

**TARGET:** FDOT’s target is to complete at least 90% of projects within budget. This measure addresses the percent of construction contracts completed by FDOT at a cost within 10 percent above the original contract amount.

**PROGRESS:** FDOT met the target in 2013, the last year for which complete data is available.

**KEY STRATEGIES:** FDOT will help ensure that continued progress is made to improve its core measure of economy by continuing to deliver construction projects within budget.

**CONTEXT:** The ability to complete projects within budget helps to ensure that FDOT can deliver more transportation projects overall, getting more “bang” out of every transportation dollar expended.