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NEEDS ASSESSMENT 
 
A PD&E STUDY WAS CONDUCTED ON AVALON BOULEVARD FROM I–10 TO US 90  UNDER 

FINANCIAL MANAGEMENT NO.  220412-1.  LOCATION/DESIGN APPROVAL FOR THE FOUR-
LANING OF THIS SEGMENT WAS RECEIVED ON 8/30/95. 
 
PROJECT OVERVIEW 
 
2204121 from SR 8 (1-10) to SR10 (US90) 

This project is a reconstruction of a 2 lane rural highway to a 4 lane divided Urban 
roadway with storm water ponds.  This project was divided into 220412-4 and 
220412-3 (see below).  The right of way plans/acquisition is being done under the 
220412-1 FPID number.  The Avalon Boulevard corridor is a concrete candidate.  
Right of Way acquisition phase beginning. 

 
2204123 from North of CSX R/R Bridge to SR 10 (US90) 

This project is a reconstruction of a 2 lane rural highway to a 4 lane divided Urban 
roadway with storm water ponds.  Design is complete, pond 4 is being moved for 
right of way cure. 

 
2204124 from SR 8 (1-10) to North of CSX R/R Bridge 

This project is a reconstruction of a 2 lane rural highway to a 4 lane divided Urban 
roadway with storm water ponds and CSX railroad overpass bridge.  Design is 
complete, pond 2 and 3 are being adjusted for right of way cure. 
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PROJECT STATUS 
 

Status Amount 
Unfunded

Total 
Unfunded

2204121 from SR 8 (I-10) to SR 10 (US 90)  - (SEGMENT 1)
4.818 miles PD&E complete

Design for segments 3 & 4 underway
R/W for segments 3 & 4 underway

Mitigation under 4088761 complete

2204123 from North of CSX R/R Bridge to SR 10 (US 90) - (SEGMENT 3)
2.803 miles Design & R/W underway under 2204121 underway

Construction & CEI fy 12

2204124 from SR8 (I-10) to North of CSX R/R Bridge - (SEGMENT 4)
2.330 miles Design & R/W underway under 2204121 underway

Construction & CEI unfunded 52.512
* $12.868 million boxed in 2186934 towards construction fy 11

Total unfunded less boxed amount 39.644

As Of:  06/01/07

Avalon Boulevard Funding Summary

 
For additional information on the project, please contact: 
Tommie Speights 
District 3 Public Information Office 
850-415-9208 
 


