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This document summarizes the Florida Department of Transportation (FDOT) process for prioritizing 
construction opportunities on the state’s transportation system and the methodology and metrics used in 
making the investment decisions.  The department’s priorities focus on three key program areas that include: 
 
 

• Highway Capacity 
o Strategic Intermodal System (SIS) Capacity 
o Non-SIS Capacity and Other Enhancements 

 
• Preservation  

o Bridge Repair and Replacement 
o Resurfacing 

 
• Safety  

o Highway Safety Improvement Program 
o High Risk Rural Roads 
o Safe Routes to Schools 

 
The Florida Department of Transportation’s commitments of construction funds for the fiscal year 2012-13 total 
$3.8 billion and are allocated, by program, as shown below.  The construction programs represent 52 percent 
of the total $7.4 billion Work Program for the year. 
 
 

 
 
 
 
The department’s allocation of construction funding for fiscal year 2012-13, by district are as follows: 
 

 
 

 

CONSTRUCTION 
PROGRAM  

TOTAL 
FUNDING $ 

No. of 
Projects 

Highway Capacity 2,739,153 452 
Bridge 378,834 112 

Resurfacing 601,159 195 
Safety 88,872 118 

Construction Total $3,808,018 877 

FDOT DISTRICT TOTAL 
FUNDING $ 

No. of 
Projects 

1 189,910 127 
2 188,676 111 
3 452,256 99 
4 366,127 117 
5 262,987 120 
6 218,934 108 
7 825,894 90 

Turnpike 1,004,763 83 
Statewide 298,471 22 

Construction Total $3,808,018 877 
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Strategic Intermodal System (SIS) Capacity 

• Capacity projects on SIS facilities originate from FDOT district offices and modal plan priorities. 
• FDOT uses the Strategic Investment Tool (SIT) to evaluate and rank projects.  
• Projects are reviewed to determine if existing funding commitments, phasing or timing issues, 

availability of funding for SIS projects and FDOT geographic distribution analysis affect them. 
• Projects are funded based upon “needs” analysis in conjunction with the availability of funding.   

 
Non-SIS Capacity 

• State law stipulates distribution of funding to districts based on population and motor fuel tax 
collections. 

• Projects are selected through coordination with Metropolitan Planning Organizations (MPOs) and local 
government entities where no MPO exists. 

• Projects are selected based upon local priority, funding availability and project timing. 
 

 
 
 
Bridge Repair and Replacement 

• Bridge Condition Ratings are based on bi-annual inspections of all Florida’s bridges. 
• FDOT identifies projects and classifies them as maintenance, repair, or replacement, based on the 

severity of deficiency. 
o Maintenance projects address the regular upkeep of the bridge and are completed within one 

year of identification.   
o Repair projects are larger-scale projects generally intended to keep a bridge in good condition 

thereby preventing or delaying complete bridge replacement or more expensive repairs.   
o Replacement projects are programmed for bridges in poor condition when the cost of repair is 

higher than the cost of complete replacement. 
• Section 334.046(4), Florida Statutes (F.S.), requires the department to ensure that 90 percent of 

department-maintained bridges meet department standards. 
• If a critical condition is identified, FDOT immediately closes the bridge until repairs are made.  

 
Resurfacing 

• Pavement Condition Survey – FDOT evaluates each State Highway System facility annually, 
assigning a condition rating by measuring wheel path rutting, pavement cracking and ride quality. 

• The Pavement Condition Survey ratings are used in project identification and prioritization. 
• Section 334.046(4), F.S., requires the department to ensure that 80 percent of the pavement on the 

State Highway System meets department standards. 
 

 
 

• “Stand alone” safety projects are funded through various programs focused on reducing crashes, 
identifying and correcting high-hazard locations, increasing safety for students who walk or bike to 
school, and improving bicycle and pedestrian facilities.  

• Safety considerations are also addressed in both preservation and capacity programs. 
• Benefit/Cost analyses are performed on all safety projects based upon historical crash data.   

 

HHHiiiggghhhwwwaaayyy   CCCaaapppaaaccciiitttyyy   –––   KKKeeeyyy   PPPoooiiinnntttsss   
   

PPPrrreeessseeerrrvvvaaatttiiiooonnn   –––   KKKeeeyyy   PPPoooiiinnntttsss   
   

SSSaaafffeeetttyyy   –––   KKKeeeyyy   PPPoooiiinnntttsss   
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The department’s capacity program is a statewide “needs-based” planning effort, which uses objective analysis 
to identify capacity improvements for the following areas: 
 

• Strategic Intermodal System (SIS) Capacity 
• Non-SIS Capacity and Other Enhancements 

 
 

 

 
 
 
 
 
 

 
 

Strategic Intermodal System (SIS) 
 
Overview 
 
The Strategic Intermodal System (SIS) was established in 
2003 to enhance Florida’s economic competitiveness by 
focusing state resources on the transportation facilities most 
critical for statewide and interregional travel.  The SIS is a 
statewide network of high priority transportation facilities, 
including the state’s largest and most significant commercial 
service airports, spaceports, deepwater seaports, freight rail 
terminals, passenger rail and intercity bus terminals, rail 
corridors, waterways and highways.  These facilities are the 
workhorses of Florida’s transportation system. They carry more 
than 99 percent of all commercial air passengers and cargo, 
virtually all waterborne freight and cruise passengers, nearly all 
rail freight and 89 percent of all interregional rail and bus 
passengers.  They also account for more than 70 percent of all 
truck traffic and 55 percent of total traffic on the State Highway 
System.   
 
 
 

FDOT 
DISTRICT 

TOTAL 
FUNDING $ 

No. of 
Projects 

1 125,010 72 
2 80,669 51 
3 139,813 40 
4 258,721 61 
5 163,221 66 
6 93,896 27 
7 685,196 44 

Turnpike 967,992 76 
Statewide 224,635 15 

Construction 
Total: $2,739,153 452 

KEY FACTS ABOUT THE SIS: 
 

• FDOT’s goal is to allocate 75% 
of all discretionary funding to 
projects on SIS facilities. 

• SIS facilities serve 70% of all 
truck traffic on the State 
Highway System.  
 

• SIS highways represent only 
3% of total road mileage in the 
State, but carry 55% of total 
traffic on the State Highway 
System. 
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Project Identification 
 
FDOT allocates funds for SIS projects throughout the state based on need to ensure the state's most important 
transportation facilities retain their ability to safely and efficiently move large volumes of people and goods 
throughout the state and connect to other states and nations. The identification of needs on Florida’s SIS is the 
result of cooperative planning efforts involving coordination between FDOT central and district offices, 
Metropolitan Planning Organizations (MPOs), Expressway Authorities, local governments and modal partners 
from around the state. The assessment of needs includes an identification of highly congested roadways, 
safety and security considerations, access to business and industry, links to military facilities and 
improvements to major economic assets such as seaports, airports and rail facilities.   
 

 

 
 
 
 
 
Project Prioritization  
 
Once the needs of the SIS are identified and project costs are established, FDOT has the responsibility of 
determining the manner in which the identified projects will be prioritized and selected for funding.  FDOT’s SIS 
capacity program operates with a limited funding threshold and the department must maximize available 
resources on an annual basis when determining how to meet the greatest needs of the state.  The following 
factors are considered in the prioritization and project selection process for the SIS:    
 

 
 
 

FFFlllooorrriiidddaaa’’’sss   SSSIIISSS   CCCaaapppaaaccciiitttyyy   IIImmmppprrrooovvveeemmmeeennnttt   PPPrrrooogggrrraaammm    
 

PPPrrrooojjjeeecccttt   IIIdddeeennntttiiifffiiicccaaatttiiiooonnn                                                                  PPPrrrooojjjeeecccttt   PPPrrriiiooorrriiitttiiizzzaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   SSSeeellleeeccctttiiiooonnn 
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• District and Modal Plan Priorities:  Project priorities identified by FDOT district offices and modal 

plans take into account the MPO, local government and modal plan priorities.  These priorities serve as 
the basis for the state-wide prioritization process. 
 

• Strategic Investment Tool (SIT):  FDOT’s SIT tool 
prioritizes and scores SIS highway projects based on 
the 2010 SIS Strategic Plan goals using quantitative 
measures for each goal.  By default, the SIT weights 
each goal equally (five goals each accounting for 20 
percent of the overall SIT score with a highest possible 
score of 100.) Goals can be weighted to place 
additional emphasis on a specific goal while reducing 
the emphasis of another.   

Project Selection and Programming 
 
Upon completion of the SIS prioritization process, statewide 
SIS needs must be further analyzed to determine whether 
priority projects are suitable for funding.  The department must 
consider factors that could arise if a project is advanced.  
These factors include: 
 

• Funding Stipulations / Commitments: This factor 
considers whether the project will require a funding 
match from a MPO, local government, or modal partner. 
This also considers any previous multi-year 
commitments (e.g. annual payments for Public Private 
Partnership contracts such as I-595 or Port of Miami 
Tunnel). 
 

• Project Phasing / Timing:  FDOT must consider if the 
project is ready for production consistent with funding 
availability. FDOT must also determine if advancing one 
phase of the project will require moving other phases 
(e.g.  if Construction is advanced will Right-of-Way 
acquisition also need to be advanced).  

 
• Funding Availability:  FDOT must determine if 

sufficient funding is available for the needed project and whether the project is eligible for specific types 
of funds (e.g.  Federal National Highway funding can only be used on National Highway System 
designated facilities).  

 
• Geographic Distribution:  Although the SIS is a state-wide program it is sometimes necessary to 

analyze historical and planned SIS funding to determine the share for each district.  This can be used to 
verify that SIS State Managed funding is being distributed reasonably to the districts. 

 

FDOT’S SIT TOOL SCORES 
PROJECTS BASED ON THE 
FOLLOWING SIS GOALS AND 
MEASURES:  
 

• Safety and Security – Crash 
Ratio, Fatal Crash Ratio, 
Bridge Appraisal Rating, Link to 
Military Base. 
 

• System Preservation – 
Volume/Capacity (V/C) Ratio, 
Average Annual Daily Truck 
Traffic (AADTT), Average 
Annual Daily Traffic (AADT), 
Bridge Condition Rating.
  
 

• Mobility – Connector Location, 
V/C Ratio, AADTT, AADT, 
System Gap, Change in V/C 
Ratio, Interchange Operations, 
Bottleneck/Grade Separation, 
Delay. 
 

• Economics – Demographic 
Preparedness, Primary Sector 
Robustness, Tourism Intensity, 
Supporting Facilities. 
 

• Quality of Life – Land and 
Social Criteria, Geology 
Criteria, Habitat Criteria, Water 
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Fiscal Year 2012-13 SIS Capacity Example Projects  
SIT weighting: 30% Economics, 30% Mobility, 20% Safety, 15% Preservation, 5% Quality of Life 
 
DISTRICT DESCRIPTION WORK TYPE 2013 

COST $ 
SIT 

RANK 

7 I-275 (SR 93) FROM HIMES AVE TO HILLSBOROUGH RIVER ADD LANES AND 
RECONSTRUCT 87,891 1 

4 I-595 / SR 862 /  P3 FROM E OF I-75 TO W OF I-95  ADD LANES AND 
RECONSTRUCT 44,824 2 

4 SR-9/I-95 FROM NORTH OF GLADES ROAD TO SOUTH OF CONGRESS AVE INTERCHANGE NEW 72,485 4 

2 I-275 (SR 93) FROM SR 60 (MEMORIAL HWY) TO HIMES AVE  ADD LANES AND 
RECONSTRUCT 170,957 5 

6 SR 826 / SR 836 FROM N OF SW 8 ST TO S OF 25 ST & NW 87 TO 57 AVE. INTERCHANGE ADD 
LANES 25,000 6 

 
 

SIS Capacity Project Selection Process: 
I-275 (Southbound) From Himes to Hillsborough (FM: 258399-2) 

PHASE 3: IMPLEMENTATION

PHASE 2: ANALYSIS

PHASE 1: INPUTS

Design,    
Construct,
& Evaluate 

Improvement

Project advanced 
to FY 2013 in FDOT 
SIS Capacity Plans

Project programming reviewed based on:
- funding stipulations (no issues advancing)
- phasing (Right of Way has been acquired & 

production ready for design/build FY 2013)
- funding availability (funding free for use)
- funding distribution (no issues)

FDOT District 7 identified 
the project as a top 

local/district priority

FDOT District 7 coordinated 
with City of Tampa, 

Hillsborough County, and 
Hillsborough County MPO to 
gather project priority input

Project Details:
FDOT District: 7
Project Location: Hillsborough 
County
Project Description: Add Lanes 
and Reconstruct
Total lane miles: 10.921 
Construction Cost: $88.9 million
Total Project Cost: $103.7 million
Let Date:  5/08/2012

All projects  in the fiscal year 
2013  SIS plan sorted by SIT 
score, and project is ranked 

#1 in statewide priority 

Project scored using the 
Strategic Investment Tool 
(SIT) and received a total 

score of 52.43*

 * For more information on the SIT Measure Scoring detail for this project see Appendix A-1 

Dollars in Thousands   Note: For a listing of all SIS Capacity Projects for fiscal year 2012-13, see appendix A-1 and A-2 
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Non-SIS Capacity and Other Enhancements  
 
Overview 
 
Non-SIS capacity projects may add capacity, improve highway geometry, provide grade separations, improve 
turning movements through signalization improvements and storage capacity within turn lanes, and include 
other enhancement phases which support a main capacity improvement.  Discretionary funds are allocated to 
the districts for Non-SIS capacity projects based on a statutory formula giving equal weight to population and 
motor fuel tax collections.   
 
 
 
 

 
 
 
 
 

 
 

 
 
 
 
 
Project Identification 
 
Needs on Non-SIS capacity facilities are based upon local and regional considerations such as support of local 
comprehensive plans to include economic objectives and land use activities.  Project needs are identified by 
FDOT district offices in conjunction with local and regional transportation partners.  These project priorities 
serve as the basis for the district-wide prioritization process. 
 
 

FFFlllooorrriiidddaaa’’’sss   NNNooonnn---SSSIIISSS   CCCaaapppaaaccciiitttyyy   IIImmmppprrrooovvveeemmmeeennnttt   PPPrrrooogggrrraaammm    
 

PPPrrrooojjjeeecccttt   IIIdddeeennntttiiifffiiicccaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   PPPrrriiiooorrriiitttiiizzzaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   SSSeeellleeeccctttiiiooonnn 
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Project Prioritization 
 

• MPO and Local Entity Priorities:  Takes into account local and regional mobility, economic conditions 
and impacts to the area. 
 

• Regionally Significant Transportation Facilities:  Takes into account regional transportation 
corridors serving major commercial, industrial, or medical facilities.   
 

Project Selection and Programming 
 
Upon completion of the district project prioritization process, projects are further analyzed to determine whether 
priorities can be funded.  The districts consider all circumstances and factors to include: 
 

• Geographic Distribution:  Districts manage geographic distribution of funds among the counties in the 
district.   
 

• MPO/Local Entity priority:  Entities provide a prioritized list of transportation projects within their 
jurisdiction for evaluation for eligible funding. 
 

• Funding Availability:  Districts must determine if a sufficient amount of eligible funding is available for 
the project. 
 

• Project phasing/timing:  Districts must consider if the project is ready for production, which may entail 
analysis of multiple phases to ensure projects can be completed if phases are initiated. 
 

• Local Participation: Districts consider whether the MPO/local entity can provide match funding to 
complete a project. 
 

Fiscal Year 2012-13 Non-SIS Capacity Example Projects 
 

     DISTRICT DESCRIPTION WORK TYPE 2013 
COST $ 

5 SR 5 (US 1) FROM N OF PINE STREET TO N OF CIDCO ROAD ADD LANES & 
RECONSTRUCT 33,646 

7 SR 688 (ULMERTON RD) FROM W OF 38TH ST NORTH TO W OF INTERSTATE 275 ADD LANES & 
RECONSTRUCT 24,210 

7 US 301 (SR 41) FROM S OF TPA BYPASS TO N OF FOWLER AVE ADD LANES & 
RECONSTRUCT 21,867 

3 SR 30 (US98) @ CODY AVENUE HURLBURT FIELD ENTRANCE  INTERCHANGE – 
ADD LANES 21,343 

7 RIDGE RD FROM LITTLE RD TO MOON LAKE RD ADD LANES & 
RECONSTRUCT 15,228 

 
 
 
 
 
 
 
 

Dollars in Thousands   Note: For a listing of all Non-SIS Capacity Projects for fiscal year 2012-13, see appendix A-3 and A-4 
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Non-SIS Capacity Project Selection Process: 
SR 30 (US 98) @ Cody Avenue Hurlburt Field Entrance (FM: 415067-2) 

PHASE 3: IMPLEMENTATION

PHASE 2: ANALYSIS

PHASE 1: INPUTS

Evaluate 
Improvement

Design &
Construct

District 3 identified 
congestion problem, 

safety issues and 
proposed solution

FDOT District 3 coordinated 
with Okaloosa County and 
the US Air Force to gather 

project inputs

Project Details:
FDOT District: 3
Project Location: Okaloosa County
Project Description: Add interchange 
Lanes and Reconstruct
Total Lane Miles: 4.432
Construction Cost: $21.3 million
Total Project Cost: $24.9 million
Let Date:  10/19/2012

Funding availability resolved 
by District 3 evaluating all 

existing district projects and 
scrubbing estimates (US Air 
Force match also facilitated 

advancement of project)

Project evaluated against all 
criteria (funding was not 

initially available)

Notice sent to 
Legislature and 

Project adopted for 
implementation

Project advanced 
to FY 2013 in Non-
SIS Capacity Plans
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Preservation of transportation facilities is a top priority for the state and the department monitors the conditions 
of state roadways and bridges on a scheduled basis.  FDOT’s preservation program relies on performance-
based measures to determine whether the conditions of its facilities meet statutory standards.  The department 
also evaluates and schedules routine maintenance on the State Highway System to ensure that roadway 
conditions meet department standards.  The department’s Preservation Program includes two areas: 
 

• Bridge Repair and Replacement 
• Resurfacing  

 
 
 
 
Bridge Repair and Replacement 
 
Section 334.046(4)2, F.S. requires the department to ensure that 
90 percent of department-maintained bridges meet department 
standards.  Each bridge on a public transportation facility is 
required to be inspected at least once every two years (Section 
335.074, F.S.)  Based on the inspection each bridge receives a 
rating for the deck, a rating for the superstructure, and a rating for 
the substructure that supports the superstructure.  These ratings 
are given on a 0 to 9 scale with anything rated 4 or below 
considered to be in poor condition.  The bridge sufficiency ratings 
are calculated based on these scores and other data.  The 
inspectors will recommend routine repairs or maintenance to 
correct defects, which, if not repaired, could increase in 
magnitude and severity and shorten the service life of the bridge.  
If a bridge is deemed deficient upon inspection, it is categorized 
into one of two categories defined by the Federal Highway 
Administration: 
 

• Structurally Deficient – The FHWA defines a structurally 
deficient bridge to have a poor (numerical rating of 4 or 
worse) condition rating for the deck, superstructure, or 
substructure component. Additionally, if the bridge is 
considered intolerable with regards to its ability to carry 
legal loads or its serviceability during floods, it is  
 

FDOT 
DISTRICT 

TOTAL 
FUNDING $ 

No. of 
Projects 

1 10,159 12 
2 34,084 14 
3 217,384 27 
4 55,711 19 
5 16,805 16 
6 10,894 8 
7 15,114 10 

Turnpike 1,129 2 
Statewide 17,554 4 

Construction 
Total: $378,834 112 

KEY POINTS REGARDING 
FDOT’S BRIDGE INSPECTION 
AND RATING PROCESS 
INCLUDE:  
 

• Each bridge is inspected at 
least once every two years. 

• Ratings are based on deck, 
superstructure and 
substructure condition. 

• The district bridge maintenance 
office uses the bridge condition 
and engineering judgment to 
determine if the bridge requires 
repair, maintenance, 
rehabilitation or replacement. 

• Based on priority, projects are 
funded at the earliest date 
funds are available 

• If a critical condition is 
identified, bridges are 
immediately closed. 

 

District 1 
3% 

District 2 
9% 

District 3 
57% 

District 4 
15% 

District 5 
4% 

District 6 
3% 

District 7 
4% 

Turnpike 
.3% Statewide 

4.7% 

Bridge Funding Distribution 

     
Dollars in Thousands   
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also considered to be structurally deficient. FDOT's Work Program requires that structurally deficient 
bridges, once identified, have corrective actions (repair or replacement) initiated within six years. All 
bridges open for public use are considered safe. 
 

• Functionally Obsolete – The bridge does not meet current road design standards.  For example, 
some bridges are deemed “functionally obsolete” because they were constructed at a time when lane 
width standards were narrower than the standards that exist today. If a bridge is determined to be 
functionally obsolete the department will make a determination whether the bridge needs to be repaired 
or replaced. 
 

Sufficiency Rating – The sufficiency rating is an FHWA defined index that provides a 0 to 100 "grade" for the 
overall bridge structure. Sufficiency ratings are used exclusively to determine a bridge's eligibility for use of 
federal bridge construction funds. Bridges with sufficiency ratings above 80 are not eligible for use of federal 
bridge construction funds. Bridges with sufficiency ratings less than 50 generally qualify for replacement using 
federal bridge construction funds. Bridges with sufficiency ratings between 50 and 80 can typically use federal 
bridge construction funds for rehabilitation work.  Sufficiency rating considers the following factors: 
 

 

 

 

 

 

Project Development 

Feasible Action Review Committee (FARC) 

The District Feasible Action Review Committee (FARC) meets at least once a month to review all bridge 
inspection reports that have been completed since their last meeting.  If necessary, the FARC identifies 
appropriate actions for each bridge.  These actions may include maintenance projects, bridge repair projects or 
bridge replacement projects.  During the annual Work Program cycle, each district bridge maintenance office 
reviews the possible projects identified by the FARC to determine which projects will be programmed in the 
Bridge Work Plan using the below order as a general guide for prioritization:  
 

1.  All bridges in poor condition must be addressed.   
2.  Bridges where repair is required to protect the safety of the public are addressed.   
3.  Bridges in good condition are addressed if an early repair is identified as an alternative to performing 

a more expansive later repair.   
 
Once the districts have finished developing their portions of the Bridge Work Plan, the FDOT central office 
reviews the plan to ensure adherence to the department’s policies and procedures.   
 
 
 
 

Structural 
Adequacy 
and Safety 

55% 

Serviceability 
30% 

Essentially 
for Public 

Use 
15% 

Sufficiency Rating 

• Structural Adequacy and Safety – 55 percent 
• Serviceability – 30 percent 
• Essentially for Public Use – 15 percent 
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Maintenance Projects 
 
The inspectors will recommend routine repairs or maintenance to correct defects, which, if not repaired, could 
increase in size and/or severity and shorten the service life of the bridge.  Bridge maintenance and routine 
repair work is assigned one of three priorities and a bridge work order is issued.  Priority 1 work orders must be 
addressed within 60 days, Priority 2 work orders must be addressed within 180 days and Priority 3 work orders 
must be addressed within 365 days. Major repairs and bridge replacements are funded through the Bridge 
Work Plan. 
 
Bridge Repair Projects 
 
Repair projects are funded in the FDOT Bridge Work Plan based on the severity of the deficiency and the 
availability of funding, as determined by the district bridge maintenance office.  These projects are selected by 
the district bridge maintenance office if the bridge is in poor condition or if repair projects are identified as a 
preventative measure.  For example, if the paint on a steel bridge fails it will allow the steel to rust decreasing 
the strength of the bridge and ultimately leading to the bridge having to be replaced.  Repainting these 
structures at the appropriate time will extend the life of these bridges. 
 
Bridge Replacement Projects 
 
Strength replacement projects are funded by the Work Program and Budget Office and must be programmed 
within six years of identification.  Structurally deficient is a term developed by the Federal Highway 
Administration (FHWA) for a bridge in poor condition.  A weight-restricted bridge is a bridge that cannot safely 
carry legal loads and is posted to prevent trucks that exceed the safe capacity of the bridge.  Economic 
replacements must be programmed within nine years of identification. 
 
Local Government Bridge Replacement 
 
The department also replaces local government bridges using federal bridge replacement funds.  The FHWA 
requires that no less than 15 percent of the federal bridge replacement funds be spent for off system bridges.  
Since the available funding is less than the need, the department limits the replacement of local government 
bridges to structurally deficient bridges.  The intention of this program is not to be the sole source of 
replacement for local government bridges, but to supplement the local agencies efforts for managing and 
maintaining their bridges.  The department coordinates with local entities and will not replace a bridge if the 
local government does not support the replacement.  After the list of structurally deficient bridges is finalized, 
the bridge is prioritized based on the condition ratings and the following characteristics: 
 

• Width is too narrow; 
• Inadequate vertical clearance;  
• Posted for weight restrictions; 
• Bridge or the roadway floods frequently; 
• Traffic has to reduce speed to cross the bridge due to the geometry of the bridge; 
• The amount of traffic using the bridge; 
• The length of the detour if the bridge were closed. 

  
From this prioritized list, bridges selection will be based on available funds. 
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Fiscal Year 2012-13 Bridge Repair and Replacement Example Projects 
 

DISTRICT DESCRIPTION WORK TYPE  2013 
COST $  

3 SR 83 (US 331) CHOCTAWHATCHEE BAY BRIDGE  & RELIEF ADDITIONS BRIDGE-REPLACE 
AND ADD LANES 178,192 

4 SFRC R/R BRIDGE OVER S FORK NEW RIVER REPLACE EXISTING BRIDGE  RAIL PRESERVATION 
PROJECT 

23,388 

3 SR 10 (US 90) LITTLE RV & HURRICANE CK BR NOS. 500018 63 & 19 BRIDGE 
REPLACEMENT 12,746 

4 SR-838/SUNRISE BLVD BRIDGE#860061 OVER MIDDLE RIVER BRIDGE BRIDGE 
REPLACEMENT 7,507 

3 SR 10 (US 90) OVER MACAVIS BAYOU BRIDGE NO. 580013 BRIDGE 
REPLACEMENT 6,630 

 
 
 
 
 

Dollars in Thousands   

FFFlllooorrriiidddaaa’’’sss   BBBrrriiidddgggeee   RRReeepppaaaiiirrr   aaannnddd   RRReeeppplllaaaccceeemmmeeennnttt   PPPrrrooogggrrraaammm   
 

PPPrrrooojjjeeecccttt   IIIdddeeennntttiiifffiiicccaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   PPPrrriiiooorrriiitttiiizzzaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   SSSeeellleeeccctttiiiooonnn 

Note: For a listing of all Bridge Repair and Replacement Projects for fiscal year 2012-13, see appendix B-1 and B-2 
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Bridge Project Selection Process: 
S.R. 10 (U.S. 90) over Macavis Bayou Replace Bridge 580013             
(FM: 422907-1) 

PHASE 3: IMPLEMENTATION

PHASE 2: ANALYSIS

PHASE 1: INPUTS
Project Details:
FDOT District: 3
Project Location: Santa Rosa County
Project Description: Bridge 
Replacement 
Total Bridges: 1
Construction Cost: $6.6 million
Total Project Cost:  $11.6 million
Let Date:  5/22/2013

Design,    
Construct,
& Evaluate 

Improvement

Bridge 
replacement 

project  anticipated 
let in FY 2013

Project programming reviewed based on:
- funding stipulations (no issues letting)
- phasing (Right of Way was being acquired, 

design begun & ready for letting FY 2013)
- funding availability (funding free for use)
- funding distribution (no issues)

FDOT District 3 identified 
the bridge as structurally 
deficient in FY 2007 and 

programmed it for 
replacement in FY 2013

Bridge inspectors 
identified bridge 580013 
as structurally deficient  
based on poor condition 

of substructure in 
April  2007 

FDOT determined a repair 
was not optimal as the deck 
width did not meet current 

federal guidelines and 
Bridge Replacement Plans  

were developed

Bridge was analyzed for 
potential repair due to State 
Historic Preservation Office 

(SHPO) and local call for 
preservation
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Resurfacing 
 

 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 

Overview 
 
Section 334.046(4)1, F.S. requires FDOT to ensure that 80 percent of the pavement on the State Highway 
System meets department standards.  The condition of Florida pavements is measured annually through the 
Pavement Condition Survey. Pavements are rated on a scale of 0 to 10 (with 10 being the best) in each of 
three criteria: ride smoothness, pavement cracking and wheel path rutting.  The FDOT Pavement Management 
Section uses the condition ratings throughout the resurfacing program project prioritization process to: 
 

• Determine the percentage of pavement needing to be resurfaced each year to ensure statutory 
compliance.  

• Calculate district resurfacing allocations. 
• Identify potential resurfacing projects. 

 
Pavement Condition Ratings 
 
Florida’s State Highways are rated on three criteria: wheel path rutting, cracking and ride quality.  In general, if 
a section of highway is graded less than 6.4 out of 10 for any of the categories then the pavement is listed as 
deficient.   
 

• Wheel Path Rutting - Wheel path rutting is given the most weight of the three condition ratings 
because rutting is considered a safety hazard, especially on high-speed roadways.  Rutting is 
especially hazardous because standing water in wheel paths can cause vehicles to hydroplane and 
crash.   

 
• Cracking - Pavement cracking is given the second-most weight of the three condition ratings.  

Cracking is generally the first sign of failure.  If left untreated cracks in the pavement surface will spread 
downward through the asphalt until they reach the underlying limerock base.  If a crack reaches the 
base material it provides an avenue for water to penetrate the pavement structure.  Introduction of 
water into the pavement base is the surest way to cause a pavement to completely fail, requiring total 
reconstruction of the roadway at a cost significantly higher than resurfacing.  It is in the best interest of 
the department to resurface its roadways before the pavement cracking deteriorates to the point where 
reconstruction is the only option.   

FDOT 
DISTRICT 

TOTAL 
FUNDING $ 

No. of 
Projects 

1 40,964 21 
2 63,765 32 
3 78,587 18 
4 42,752 24 
5 66,509 22 
6 101,208 45 
7 115,450 25 

Turnpike 35,642 5 
Statewide 56,282 3 

Resurfacing 
Total: $601,159 195 

Resurfacing Funding Distribution 

District 1 
7% 

District 2 
11% 

District 3 
13% 

District 4 
7% 

District 5 
11% 

District 6 
17% 

District 7 
19% 

Turnpike 
6% 

Statewide 
9% 

Dollars in Thousands   
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• Ride Quality - Ride quality is a measure of what the 

traveling public feels when they drive department 
roadways.  Poor ride quality causes poor public 
perception and contributes to increased user costs in the 
form of vehicle maintenance.  However, a poor ride does 
not necessarily pose a safety hazard nor does its 
deferred remediation necessarily result in higher 
maintenance costs; ride smoothness is given the least 
weight of the three ratings. 

 
Other Prioritization Considerations 
 
Pavement condition ratings are not the only factor in project 
selection and the lowest rated pavement sections are not 
automatically chosen for resurfacing projects.  There are a 
multitude of factors that weigh into the project identification and 
programming.  In addition to pavement condition, other factors 
include pavement age, thickness, surface type, geographic 
location, traffic volumes, truck volumes, etc.  The department 
also includes future considerations such as pavement life cycle 
estimates, condition forecasts, planned construction projects and 
cost analysis as part of its assessment.  Finally, a “Do-Nothing” 
alternative is analyzed for all potential projects. 
 

• Pavement Age - Each pavement has an expected life 
span.  Age factors into project identification and 
prioritization most prominently when a pavement has 
reached the end of its expected life span yet still has high 
condition ratings.  In these situations, the Pavement 
Management Engineer performs a detailed inspection to 
ensure that the pavement is not exhibiting early signs of 
deterioration. 

 
• Pavement Thickness - Thicker pavement structures are better suited to withstand repeated loadings 

from heavy trucks compared to thin pavements.  If two sections of roadway have identical condition 
ratings but different thickness, the Pavement Management Engineer would place a priority on the 
section with thinner pavement.  Similarly, the Pavement Management Engineer may identify a 
resurfacing project for a section with good condition ratings if the pavement thickness is not suitable for 
the specific roadway or location. 

 
• Surface Type - FDOT currently utilizes two standard pavement surfaces: 

 
o Dense-graded friction course (DGFC) – Surface designed for two-lane roads and multi-lane 

roadways with a design speed less than 50 mph. 
o Open-graded friction course (OGFC) – Surface designed for multi-lane roadways with a design 

speed of 50 mph or greater. 
 

These two surfaces are analyzed separately because they have distinctly different deterioration curves.  
DGFC surfaces deteriorate at a slower rate than OGFC surfaces, which can fall two or more points in 
the overall condition rating in a one-year span.  The Pavement Management Section may prioritize a 
project on an OGFC surface over a project on a DGFC surface, even if the OGFC surface has a higher 
current rating than the DGFC roadway.  Also, because OGFC is used on high-speed such as 
Interstates and the Turnpike, safety issues are a factor. 

KEY POINTS ABOUT FDOT’S 
PAVEMENT EVALUATION 
PROCESS INCLUDE:  
 
• Pavement conditions are 

evaluated annually and rated 
from 0 to 10. 

• Mechanical measures – Ride 
quality and wheel path rut. 

• Visual measures – Pavement 
cracking. 

• Any one rating of 6.4 or less 
will consider the roadway 
section deficient and it will be 
scheduled for repair or 
rehabilitation. 

• Exception: A rating of 5.4 or 
less for ride quality is deemed 
deficient where the posted 
speed is 45 mph or less. 

• Concrete Pavements are not 
rated on wheel path rutting. 
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• Geographic Location - Geographic location influences how resurfacing dollars are allocated to FDOT 

districts.  Pavements deteriorate at different rates depending upon where they are located.  Pavements 
in South Florida, where the limestone is fairly close to the ground surface and the overlying soils tend to 
be well-drained sands, generally perform much better over time than pavements in North Florida, where 
the limestone is deep below the ground surface and the roadway embankment soils tend to contain silts 
and clays.  The Pavement Management Section programs projects three years into the future and 
allocates resurfacing dollars based on expected pavement condition ratings that take into account 
these geographic factors. 

 
• Traffic Volumes - Pavement Management engineers often look at traffic volume to maximize the 

potential benefit of roadway resurfacing.  Deteriorated roadways impose user costs on drivers in the 
form of delay and vehicle maintenance.  The annual user benefits of a resurfacing project is the product 
of the benefit per user per year and the average traffic volume.  For example, if the benefit of 
resurfacing a roadway is $500 per user per year and the average daily traffic volume is 10,000, the 
annual benefit to users is $5 million. 

 
• Truck Volumes - High volumes of trucks will typically lead to more rapid deterioration of the pavement 

structure.  Trucks comprise approximately 9 percent of the traffic volume on the SIS and contribute to 
approximately 95 percent of the damage1.  It is important for the Pavement Engineers to take truck 
volumes into consideration when selecting amongst possible sections for resurfacing projects. 

 
• Materials - The materials and methods for pavement construction have greatly changed since FDOT 

first began constructing roadways.  In the early days of resurfacing, new surfaces were placed directly 
on top of old deteriorated surfaces in a process called overlaying.  The practice of overlaying old 
pavements over a long amount of time resulted in underlying layers of very poor quality.  In addition, 
the previous surface layers of many roadways statewide were constructed using outdated pavement 
design technologies.  The Pavement Management Engineer analyzes sections for the presence of 
these older layers and identifies projects accordingly.  Current resurfacing projects utilize a practice 
called mill and overlay, which involves the removal of a certain amount of the old pavement surface 
before applying the new surface. 

 
• The “Do-Nothing” Alternative - The Do-Nothing alternative is also factored into the decision making 

process for resurfacing project identification and programming.  A Do-Nothing alternative typically 
results in increased future costs for maintenance as well as increased construction costs when the 
section is eventually selected for resurfacing.  Construction costs increase as pavement sections 
deteriorate because they require additional rehabilitation depth.  In a worst-case scenario, a project that 
is deferred too long may require total reconstruction rather than resurfacing. 

 
Review Process 
 
The FDOT Pavement Management Section reviews all resurfacing projects to ensure that they are adequately 
addressing the needs of the State Highway System.  The review process prevents the inclusion of resurfacing 
projects where the need is not yet apparent and to ensure that other sections are not allowed to deteriorate to 
a point where they pose safety hazards or will require total reconstruction.   
 
 
 
 
 
 
 
                                                           
1 Cunagin, Wiley, P.E., Ph. D., A Study of the Impacts of Commercial Vehicles on the Strategic Intermodal System of Florida, 2006. 
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FFFlllooorrriiidddaaa’’’sss   RRReeesssuuurrrfffaaaccciiinnnggg   PPPrrrooogggrrraaammm   
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Fiscal Year 2012-13 Resurfacing Sample Projects 
 

DISTRICT DESCRIPTION WORK TYPE  2013 
COST $  

7 US 19 (SR 55) FROM S OF COUNTRYSIDE BLVD TO S OF E LIVE OAK ST RESURFACING 23,437 

6 SR 907/ALTON ROAD FROM 5TH STREET TO MICHIGAN AVENUE FLEXIBLE PAVEMENT 
REONSTRUCT 17,310 

5 I-75 (SR 93) FROM HERNANDO COUNTY LINE TO N OF PANASOFKEE CREEK BRIDGE RESURFACING  15,361 

7 US 19 (SR 55) FROM S OF SR 50 (CORTEZ BLVD) TO HERNANDO/CITRUS C/L RESURFACING 14,645 

3 I-10 (SR 8) FROM JEFFERSON C/L TO MP 11.333 RESURFACING 11,774 

 
 
 
 
 

Resurfacing Project Selection Process: 
I-75 (SR 93) from Hernando Co Line to N of Panasofkee Creek Bridge 
(FM: 427375-1) 

PHASE 3: IMPLEMENTATION

PHASE 2: ANALYSIS

PHASE 1: INPUTS
Project Details:
FDOT District: 5
Project Location: Sumter County
Project Description: Resurfacing
Total Lane Miles: 15.548 miles
Construction Cost: $15.4 million
Total Project Cost:  $ 17.9 million
Let Date:  5/22/2013

Executive-Level decision 
made on Statewide FY 2013 

resurfacing lane mile 
allocation and divided 

between FDOT districts

Construct & 
Evaluate 

Improvement

Design began and 
FDOT Pavement 

Management 
Engineer reviewed 

the project 
programming and 

updated PCS values

Work Program 
reviewed all FY 2013 

candidate projects 
and notified FDOT 
District 5 when the 
project was chosen

Projects generally 
selected by rank up 
to yearly lane mile 

limit and 12 
candidate projects 
approved and sent 
to Work Program

FDOT State Materials Office 
(SMO) conducted annual 

Pavement Condition Survey 
(PCS) which was reviewed by 

FDOT districts

PM Engineer ranked this 
candidate project #3 based 

on worst roadway 
characteristics and 

pavement materials 
information

Narrowed project to worst data: 
- crack rating (6.5)
- predicted crack rating (4.5)
- traffic volume (40,000 vpd)
- surface type (asphalt)   
- age (10 years)

PM Engineer compiled 
requests and 

recommended more 
candidate projects using 
Florida’s Analysis System 

for Targets (FAST)

 

Dollars in Thousands   Note: For a listing of all Resurfacing Projects for fiscal year 2012-13, see appendix C-1 and C-2 
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Safety 
 

 
 
 
 
 
Safety improvements on Florida’s highways are funded in a 
variety of ways.  Many preservation and capacity projects include   
safety improvements which are not funded through the 
department’s safety program and would not be included in the 
figure above.  The table above represents the department’s 
“stand-alone” safety projects which are administered through the 
FDOT Safety program.  The department’s Safety Program is 
primarily a federally funded program that includes infrastructure 
improvements, such as the Highway Safety Improvement 
Program, which includes the High Risk Rural Roads Program. 
Another federally funded program is the Safe Routes To Schools 
Program, which includes both infrastructure improvements along 
with education efforts that encourage bicycling and walking to 
school. Each program contains specific criteria for eligibility and 
formal application processes used to request project funding.  
 
Crash Reduction Analysis System Hub (CRASH) – The 
Safety Office evaluates all Highway Safety Improvement Program 
and High Risk Rural Roads safety projects on state maintained 
roads using FDOT’s CRASH program.  This web-based tool uses 
crash reduction factors based on historical data to estimate the expected reduction in crashes resulting from 
implementing a proposed safety improvement project.  The program evaluates projects based on Benefit-Cost 
analysis.  
 
The Benefit-Cost ratio is based on the economic benefits of reducing crash occurrences verses the 
expenditure of funds to construct the safety project.  The Highway Safety Improvement Program estimates the 
benefit to society based on the cost per crash by facility type. The cost is estimated by the cost of right of way, 
construction and maintenance.  Benefit-Cost ratio is only calculated for Highway Safety Improvement Program 
and High Risk Rural Road Program (State Roads only) projects.  Projects are prioritized using the available 
criteria listed under the Highway Safety Improvement Program.    
 
 
 

FDOT 
DISTRICT 

TOTAL 
FUNDING $ 

No. of 
Projects 

1 13,777 22 
2 10,158 14 
3 16,472 14 
4 8,943 13 
5 16,452 16 
6 12,936 28 
7 10,134 11 

Safety Total: $88,872 118 

FDOT Safety Office Functional 
Program Areas:  
 
• Highway Safety Improvement 

Program (HSIP) 
 

• High Risk Rural Roads 
Program (HRRR) 

 
• Safe Routes to Schools 

(SRTS) 
 
 

District 1 
15% 

District 2 
11% 

District 3 
19% District 4 

10% 

District 5 
19% 

District 6 
15% 

District 7 
11% 

     

Safety Funding Distribution 

Dollars in Thousands   
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Functional Program Areas 
 
FDOT’s Safety Office administers three functional program areas that encompass the Safety Program: 
 
Highway Safety Improvement Program (HSIP): The primary purpose of this program is the reduction of fatal 
and serious injuries resulting from traffic crashes.  The HSIP addresses low cost (typically $1 million or less) 
projects that are normally completed within 3 years from concept to construction.  HSIP projects are developed 
to correct specific traffic crash problems and/or other safety defects.  Projects are eligible for HSIP funding if 
they have a Benefit-Cost ratio greater than 1 and are included in one or more of the emphasis areas of the 
Strategic Highway Safety Plan. Projects not meeting Benefit-Cost requirements may be evaluated for the 
program by the Safety Office if there is supporting documentation to warrant the project as addressing a 
potential safety concern.  Specific criteria related to HSIP project selection include the following: 
 

• Benefit-Cost ratio greater than 1; 
• High crash location (segment or intersection); 
• Transparency Report (5% Report); 
• Strategic Highway Safety Plan (SHSP) Emphasis Areas; 
• Skid hazard elimination; 
• Run off road mitigation; 
• Roadside obstacle elimination. 

 
The flowchart below explains the Highway Safety Improvement Program (HSIP) Safety project identification, 
prioritization and selection process. 

 
 
 
 

 
 
 
 

FFFlllooorrriiidddaaa’’’sss   HHHiiiggghhhwwwaaayyy   SSSaaafffeeetttyyy   IIImmmppprrrooovvveeemmmeeennnttt   PPPrrrooogggrrraaammm   
 

PPPrrrooojjjeeecccttt   IIIdddeeennntttiiifffiiicccaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   PPPrrriiiooorrriiitttiiizzzaaatttiiiooonnn                                                            PPPrrrooojjjeeecccttt   SSSeeellleeeccctttiiiooonnn 
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High Risk Rural Roads (HRRR): The HRRR program addresses safety projects on rural collectors or rural 
local roads that have an above average rate of fatal or incapacitating injury crashes.  The qualifying average 
crash rate for HRRR funding is 0.15 crashes per million vehicle miles of travel.  HRRR funds are managed on 
a statewide basis, with each FDOT district budgeted up to $100,000 for unforeseen use. 
 
 
Safe Routes to Schools (SRTS):  The objective of this program is to increase the safety and the number of 
students in grades K-8 who walk or bike to school.  The passage of SAFETEA-LU allocated an average of $5.5 
million per year for SRTS projects in Florida.  70 to 90 percent of SRTS funding is intended for infrastructure 
projects that are projected to substantially improve the ability for children to walk and bike safely to and from 
school.  10 to 30 percent of the funding is intended to be used for non-infrastructure activities to educate 
students and adults and encourage students to walk and bike to and from school.   
 
Currently Florida is receiving $9.7 million a year for SRTS. SRTS funding is distributed to FDOT districts based 
on the relative share of enrollment in kindergarten through eighth grade.  Most FDOT districts allocate 10% of 
the funds to non-infrastructure programs and 90% to infrastructure projects.   
 
Applicants for non-infrastructure programs include local government agencies, universities and non-profit 
organizations.  Non-infrastructure applications or scopes of service are also sent to the districts for evaluation.  
These are reviewed first by the district, then by the State SRTS Coordinator, if the district feels the proposal is 
worthy of funding.  
 
Applicants for infrastructure projects are school boards, private schools and Community Traffic Safety Teams.  
Infrastructure project applications are sent to the districts and are prioritized on a district-wide basis by a team 
assembled by the District Safety Engineer/Manager, using the statewide scoring form. The highest-scoring 
applications which can be funded by the district are then sent to the State SRTS Coordinator for a second 
review before being funded by the district.   
 

 
 

Fiscal Year 2012-13 Safety Sample Projects 
 

   
     

DISTRICT DESCRIPTION  WORK TYPE HSP SR2S HRRR 2013 
COST $ 

7 TRAFFIC OPERATIONS DESIGN BUILD PUSH BUTTON 
(SAFETY FUNDS) 

TRAFFIC OPS 
IMPROVEMENT      5,050 

1 SR 70 FROM E OF LORRAINE ROAD TO CR 675/WATERBURY RESURFACING    4,719 

5 CR 426 FROM  DIVISION STREET TO SR 46 PAVE SHOULDERS    4,091 

2 SR 5 (US 1) FROM SO. END OF BRIDGE TRUSSES TO NO. 
END OF BRIDGE GUARDRAIL    3,939 

3 CR 159 (SALEM RD) FROM SR 12 TO GEORGIA STATE LINE PAVE SHOULDERS    3,330 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Dollars in Thousands   Note: For a listing of Safety Projects for fiscal year 2012-13, see appendix D-1 
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Safety Project Selection Process: 
CR 426 From Division ST to SR 46 (FM: 419679-1) 

PHASE 3: IMPLEMENTATION

PHASE 2: ANALYSIS

PHASE 1: INPUTS

Evaluate 
Improvement

Design &  
Construct

FDOT Central Office 
reviewed and 
approved the 

request

FDOT Local Agency 
Program (LAP) 

Intake Committee 
evaluated and 
approved the 

project

CTST provided crash data in 
support of making safety 

improvements (100 crashes 
in a 3-year period including 2 

fatalities within 6 months)

Community Traffic Safety 
Team (CTST) of Seminole 

County identified the 
hazardous location 

Project Details:
FDOT District: 5
Project Location: Seminole County
Project Description: Pave Shoulders
Total Lane Miles:  15.608 Miles
Construction Cost: $4.1 million
Total Cost:  $4.4 million

FDOT District 5 determined 
Lane Departure was an 
appropriate Strategic 
Highway Safety Plan 

Emphasis Area 

FDOT District 5 Safety 
Engineers and Consultants 
developed a Benefit/Cost 

Ratio for the project of 4.95
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Central Office Executive Management  
 
Ananth Prasad, P.E. 
Secretary of Transportation 
850-414-5205 
ananth.prasad@dot.state.fl.us 
 
Richard Biter 
Asst Secretary Intermodal Systems Development 
850-414-5235 
richard.biter@dot.state.fl.us 

 
 
 
Bob Romig 
State Transportation Development Administrator 
850-414-5251 
robert.romig@dot.state.fl.us 
 
Juan Flores 
State Freight and Logistics Administrator 
850-414-5244 
juan.flores@dot.state.fl.us 

 
Brian Peters 
Asst Secretary for Finance and Administration 
850-414-5215 
brian.peters@dot.state.fl.us 
 
Brian Blanchard, P.E. 
Asst Secretary for Engineering and Operations 
850-414-5220 
brian.blanchard@dot.state.fl.us 

 
Francis Gibbs 
Chief of Staff 
850-414-4575 
francis.gibbs@dot.state.fl.us 
 
Tom Byron, P.E. 
Chief Engineer 
850-414-5240 
tom.byron@dot.state.fl.us 

 
Strategic Intermodal System  
 
Ed Hutchinson, AICP 
Systems Planning Manager 
850-414-4910 
ed.hutchinson@dot.state.fl.us 
 

 
Kathleen Neill 
Director, Office of Policy Planning 
850-414-4814 
kathleen.neill@dot.state.fl.us 
 

State Safety Office  
 
Lora Hollingsworth, P.E. 
Chief Safety Officer 
850-245-1504 
lora.hollingsworth@dot.state.fl.us 
 
Office of Maintenance  
 
Tim Lattner, P.E. 
Director, Office of Maintenance 
850-414-5656 
tim.lattner@dot.state.fl.us 
 
 
 
 
 

Office of Work Program and Budget  
 
Lisa Saliba 
Director, Office of Work Program 
850-414-4649 
lisa.saliba@dot.state.fl.us 
 
Roadway Design Office 
 
Rhonda Taylor, P.E. 
State Pavement Design Engineer 
850-414-4371 
rhonda.taylor@dot.state.fl.us 
 
 

mailto:ananth.prasad@dot.state.fl.us
mailto:richard.biter@dot.state.fl.us
mailto:robert.romig@dot.state.fl.us
mailto:juan.flores@dot.state.fl.us
mailto:brian.peters@dot.state.fl.us
mailto:brian.blanchard@dot.state.fl.us
mailto:francis.gibbs@dot.state.fl.us
mailto:tom.byron@dot.state.fl.us
mailto:ed.hutchinson@dot.state.fl.us
mailto:kathleen.neill@dot.state.fl.us
mailto:lora.hollingsworth@dot.state.fl.us
mailto:tim.lattner@dot.state.fl.us
mailto:lisa.saliba@dot.state.fl.us
mailto:rhonda.taylor@dot.state.fl.us


 

 
 

 
 
 
 

 



2012-2013

PRIORITIZING FLORIDA’S
HIGHWAY INVESTMENTS

Identifying Needs, Setting Priorities,
and Investing in Florida’s Highway
Transportation System

APPENDIX



 

 
 

AAAppppppeeennndddiiixxx   SSSuuummmmmmaaarrryyy   

   

PPP rrr iii ooo rrr iii ttt iii zzz iii nnn ggg    FFF lll ooo rrr iii ddd aaa ’’’ sss    HHH iii ggg hhh www aaa yyy    III nnn vvv eee sss ttt mmm eee nnn ttt sss    
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FY 2012/2013 Florida Department of Transportation Construction Programs 
Dollars in Thousands         

           
SSSEEECCCTTTIIIOOONNN   PPPAAAGGGEEE   NNNUUUMMMBBBEEERRR   CCCOOONNNSSSTTTRRRUUUCCCTTTIIIOOONNN   PPPRRROOOGGGRRRAAAMMM   TTTOOOTTTAAALLL   FFFUUUNNNDDDIIINNNGGG   $$$   NNNUUUMMMBBBEEERRR   OOOFFF   PPPRRROOOJJJEEECCCTTTSSS   

A-1 1 SIS MAJOR CAPACITY PROJECTS 1,797,205 55 
A-2 3 SIS OTHER PROJECTS AND ENHANCEMENTS 476,955 115 
A-3 6 NON-SIS CAPACITY PROJECTS 365,043 225 
A-4 12 NON-SIS OTHER PROJECTS AND ENHANCEMENTS 99,950 57 
B-1 14 BRIDGE MAJOR PROJECTS 328,075 79 
B-2 16 BRIDGE OTHER PROJECTS AND ENHANCEMENTS 50,759 33 
C-1 17 RESURFACING MAJOR PROJECTS 496,291 156 
C-2 21 RESURFACING OTHER PROJECTS AND ENHANCEMENTS 104,868 39 
D-1 22 SAFETY PROJECTS 88,872 118 

 
                                                                                                                                                                                                               Total: $3,808,018    No. of Projects: 877

 

 

SIS MAJOR CAPACITY PROJECTS 
$1,797,205 

SIS OTHER PROJECTS AND 
ENHANCEMENTS 

$476,955 

NON-SIS CAPACITY PROJECTS 
$365,043 

NON-SIS OTHER PROJECTS AND 
ENHANCEMENTS 

$99,950 

BRIDGE MAJOR PROJECTS 
$328,075 

BRIDGE OTHER PROJECTS AND 
ENHANCEMENTS 

$50,759 

RESURFACING MAJOR PROJECTS 
$496,291 

RESURFACING OTHER PROJECTS AND 
ENHANCEMENTS 

$104,868 
SAFETY PROJECTS 

$88,872 
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FY 2012/2013 SIS Major Capacity Projects 
SIT Scoring detail:  Economics – 30%, Mobility – 30%, Safety – 20%, Preservation – 15%, Quality of Life – 5 
Dollars in Thousands         

 

   
DDDIIISSSTTTRRRIIICCCTTT        DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     SSSAAAFFFEEETTTYYY    

(((222000%%%)))    
PPPRRREEESSSEEERRRVVVAAATTTIIIOOONNN    

(((111555%%%)))    
MMMOOOBBBIIILLLIIITTTYYY    
(((333000    %%%)))    

EEECCCOOOMMMOOOMMMIIICCC    
(((333000%%%)))    

QQQUUUAAALLLIIITTTYYY    
OOOFFF    LLLIIIFFFEEE    
(((555%%%)))    

TTTOOOTTTAAALLL    SSSIIITTT    
SSSCCCOOORRREEE     SSSIIITTT    RRRAAANNNKKK     222000111333    CCCOOOSSSTTT    $$$    

1  7  I‐275 (SR 93) FROM HIMES AVE TO HILLSBOROUGH RIVER  ADD LANES & RECONSTRUCT 9.00 9.00 16.50 14.18  3.75 52.43 1               87,891 
2  Turnpike  I‐595/SR‐862/ P3 FROM E. OF I‐75 TO W. OF I‐95  ADD LANES & RECONSTRUCT 5.00 6.75 16.50 16.88  2.75 47.88 2               31,429 
3  4  I‐595/SR‐862/ P3 FROM E. OF I‐75 TO W. OF I‐95  ADD LANES & RECONSTRUCT 5.00 6.75 16.50 16.88  2.75 47.88 2               44,824 
4  4  SR‐9/I‐95 FROM NORTH OF GLADES ROAD TO SOUTH OF CONGRESS AVE  INTERCHANGE (NEW) 0.00 9.00 21.00 14.33  3.44 47.77 4               72,485 
5  7  I‐275 (SR 93) FROM SR 60 (MEMORIAL HWY) TO HIMES AVE  ADD LANES & RECONSTRUCT 11.00 5.25 10.50 14.18  4.25 45.18 5             170,957 
6  6  SR 826/SR 836 FROM N OF SW 8 ST TO S OF NW 25 ST & FM NW 87 TO 57 AVE'S  INTERCHANGE ‐ ADD LANES 6.00 3.75 16.50 14.55  3.56 44.36 6               25,000 
7  2  I‐295 INTERCHANGE @ COMMONWEALTH OPERATIONAL IMPROVEMENTS  INTERCHANGE IMPROVEMENT 9.00 5.25 15.00 10.43  4.63 44.31 7                 3,128 
8  Turnpike  I‐4/TPK INTERCHANGE NB EXIT RAMP WIDENING (MP 259)  INTERCHANGE IMPROVEMENT 8.00 2.25 10.50 17.10  4.50 42.35 8                 4,403 
9  Turnpike  I‐4/TPK INTERCHANGE SB EXIT RAMP WIDENING (MP 259)  INTERCHANGE IMPROVEMENT 8.00 2.25 10.50 17.10  4.50 42.35 8                 6,320 

10  Turnpike  ALOMA AVE INTERCHANGE MODIFICATIONS MP 38 SR 417  INTERCHANGE IMPROVEMENT 7.00 2.25 6.00 21.15  4.38 40.78 10                 1,747 
11  2  SR 15 (US 17) FROM WELLS ROAD TO DUVAL CO. LINE  ADD TURN LANE(S) 3.00 6.75 13.50 12.68  4.25 40.18 11                 4,089 
12  7  SR 694 (GANDY BLVD) FROM W OF 9TH ST NORTH E OF 4TH ST NORTH  ADD LANES & RECONSTRUCT 11.00 3.75 13.50 8.25  3.19 39.69 12             119,840 
13  Turnpike  WIDEN H.E.F.T(SR821) FROM SW216TH ST TO N OF EUREKA DR (SR994)  ADD LANES & RECONSTRUCT 5.00 6.00 12.00 12.60  3.69 39.29 13               40,198 
14  Turnpike  WIDEN HEFT(SR821) (6 TO8) FROM N OF EUREKA TO S OF KENDALL DR, MP 13‐20  ADD LANES & RECONSTRUCT 5.00 5.25 7.50 16.73  4.00 38.48 14             176,819 
15  5  SR 429 (WEKIVA PKWY) FROM CR 435 MT. PLYMOUTH TO LAKE COUNTY LINE  NEW ROAD CONSTRUCTION 2.00 10.50 12.00 11.70  2.25 38.45 15                 4,668 
16  Turnpike  WIDEN H.E.F.T(SR821) KENDALL TO 60TH ST CANAL BRIDGE(MP20‐22.3,6TO10LNS  ADD LANES & RECONSTRUCT 5.00 2.25 9.00 17.33  4.38 37.95 16                 1,940 
17  Turnpike  HEFT AUXILIARY LANES NW 74TH ST TO NW 106 ST (MP 31‐33)  ADD AUXILIARY LANE(S) 4.00 4.50 9.00 14.48  4.56 36.54 17                 8,320 
18  5  SR 25 US 27 FROM POLK CO LINE  TOEND OF 1ST RAMP N OF US 192  ADD LANES & RECONSTRUCT 7.00 3.00 4.50 15.53  4.75 34.78 18                 3,072 
19  Turnpike  RAMP INTERSECTION @ NW 12TH STREET INTCH (HEFT, MP 26)  INTERSECTION (NEW) 4.00 3.00 7.50 14.78  4.38 33.66 19                     578 
20  7  SR 50 (CORTEZ BLVD) FROM CR587 (MARINER BLVD) TO SR589(SUNCOAST PARKWY)  ADD LANES & RECONSTRUCT 6.00 3.75 12.00 7.73  3.63 33.11 20               16,830 
21  1  US 98 (SR35/SR700) FROM NORTH OF CR 540 A TO SR 540  ADD LANES & RECONSTRUCT 2.00 4.50 12.00 9.08  4.38 31.95 21               19,808 
22  6  SR 836/I‐395/INTERIM FROM NE 1ST AVENUE TO MACARTHUR CAUSEWAY  ADD LANES & RECONSTRUCT 7.00 2.25 7.50 12.30  2.50 31.55 22                 6,967 
23  5  SR 600 US 92 AT SR 5A (NOVA RD)  ADD LEFT TURN LANE(S) 8.00 0.75 6.00 12.45  3.88 31.08 23                     537 
24  Turnpike  ORLANDO SOUTH INTCHG RAMP IMPROVEMENT (MP 254)  INTERCHANGE IMPROVEMENT 0.00 2.25 7.50 16.80  4.38 30.93 24                     961 
25  Turnpike  WIDEN VETERANS XWAY (SR 589),FROM MEMORIAL TO N OF BARRY RD(MP 2.7‐5.2)  ADD LANES & RECONSTRUCT 5.00 0.75 7.50 13.95  3.44 30.64 25               47,566 
26  2  I‐10 (SR 8) @ MARIETTA INTERCHANGE (HAMMOND BLVD)  INTERCHANGE IMPROVEMENT 6.00 2.25 7.50 10.80  4.00 30.55 26                 1,000 
27  2  I‐95 (SR 9) @ CR 210 PHASE 2  INTERSECTION IMPROVEMENT 8.00 0.75 4.50 12.98  3.94 30.16 27                 1,511 
28  Turnpike  I‐4/SELMON EXPRESSWY FROM S OF SELMON EXPRSSWY TO I‐4  INTERCHANGE (NEW) 8.00 0.75 4.50 13.88  2.38 29.50 28               80,000 
29  7  I‐4/SELMON EXPRESSWY FROM S OF SELMON EXPRSSWY TO I‐4  INTERCHANGE (NEW) 8.00 0.75 4.50 13.88  2.38 29.50 28             157,263 
30  1  US 27 FROM BARRY ROAD TO LAKE COUNTY LINE  ADD LANES & RECONSTRUCT 0.00 0.00 10.50 14.55  4.25 29.30 30               21,422 
31  2  I‐295 (SR 9A) @ HECKSCHER DR INTERCHNGE NEW BERLIN ACCESS  INTERCHANGE IMPROVEMENT 8.00 0.00 4.50 12.45  3.81 28.76 31               19,089 
32  Turnpike  WIDEN VETERANS XWAY FROM S OF LINEBAUGH TO SO OF GUNN HWY MP6.9‐MP9.2  ADD LANES & RECONSTRUCT 2.00 0.75 4.50 16.80  3.69 27.74 32               61,062 
33  Turnpike  WIDEN VETERANS XWAY FROM N OF BARRY TO  SO OF LINEBAUGH MP5.2‐MP6.9  ADD LANES & RECONSTRUCT 4.00 0.00 4.50 14.85  4.19 27.54 33               59,116 
34  Turnpike  INDIANTOWN RD RAMP INTERSECTION MODIFICATION (TPK MP 116)  INTERCHANGE IMPROVEMENT 4.00 0.00 6.00 12.53  4.31 26.84 34                 1,464 
35  1  SR 29 AT S INDUSTRIAL LOOP RD  ADD TURN LANE(S) 8.00 0.00 6.00 7.43  4.88 26.31 35                     535 
36  3  SR 83 (US 331) FROM NORTH OF SR 20 TO OWL'S HEAD ROAD  ADD LANES & RECONSTRUCT 4.00 0.00 7.50 10.28  3.81 25.59 36               24,745 
37  3  SR 83 (US 331) FROM N NOKUSE PLANTATION TO EDGEWOOD CIRCLE  ADD LANES & RECONSTRUCT 3.00 0.00 7.50 10.35  3.50 24.35 37               13,346 
38  Turnpike  SR 23 FR: CLAY C/L TO: N. ARGYLE FOREST BLVD  NEW ROAD CONSTRUCTION 6.00 0.00 4.50 9.53  4.19 24.22 38               20,099 
39  2  SR 15 (US 1) AT 3.5 MI.N. OF CALLAHAN  ADD LEFT TURN LANE(S) 0.00 3.00 6.00 8.55  4.50 22.05 39                     273 
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FY 2012/2013 SIS Major Capacity Projects 
SIT Scoring detail:  Economics – 30%, Mobility – 30%, Safety – 20%, Preservation – 15%, Quality of Life – 5 
Dollars in Thousands         

 

   
DDDIIISSSTTTRRRIIICCCTTT        DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     SSSAAAFFFEEETTTYYY    

(((222000%%%)))    
PPPRRREEESSSEEERRRVVVAAATTTIIIOOONNN    

(((111555%%%)))    
MMMOOOBBBIIILLLIIITTTYYY    
(((333000    %%%)))    

EEECCCOOOMMMOOOMMMIIICCC    
(((333000%%%)))    

QQQUUUAAALLLIIITTTYYY    
OOOFFF    LLLIIIFFFEEE    
(((555%%%)))    

TTTOOOTTTAAALLL    SSSIIITTT    
SSSCCCOOORRREEE     SSSIIITTT    RRRAAANNNKKK     222000111333    CCCOOOSSSTTT    $$$    

40  4  I‐95/SR‐9 FROM SR‐60/OSCEOLA BLVD TO THE BREVARD CO LINE  ADD LANES & RECONSTRUCT 1.50 0.38 7.50 9.04  3.57 21.98 40               53,623 
41  Turnpike  SR 23 FR: N. ARGYLE FOREST BLVD TO: I‐10  NEW ROAD CONSTRUCTION 3.00 0.00 4.50 8.55  3.69 19.74 41             127,719 
42  7  SR 50 (CORTEZ BLVD) FROM US 19 (SR 55) TO W OF CR587/MARINER BVD  ADD LANES & REHABILITATE PVMNT 1.00 0.75 6.00 7.88  2.00 17.63 42               28,402 
43  Turnpike  SR 23 FR: SR 21 (BLANDING BLVD) TO: DUVAL C/L  NEW ROAD CONSTRUCTION 4.00 0.00 0.00 9.53  4.06 17.59 43               94,296 
44  6  PORT OF MIAMI TUNNEL FROM PORT OF MIAMI TO SR 836/I‐395  NEW ROAD CONSTRUCTION 3.00 0.00 1.50 9.90  2.75 17.15 44               25,000 
45  7  US 19 (SR 55) FROM SR 52 TO NEW YORK AVE  ADD RIGHT TURN LANE(S) 2.00 0.75 4.50 6.68  2.88 16.81 45               10,831 
46  1  US 17 (SR 35) FROM 0.4 MI S OF SW COLLINS ST TO SOUTH OF CR 760A  ADD LANES & RECONSTRUCT 0.00 0.00 4.50 7.58  4.25 16.33 46               15,907 
47  3  SR 79 FROM N MILL BRANCH BRIDGE TO SR 8 (I‐10)  ADD LANES & RECONSTRUCT 0.00 0.00 4.20 7.20  3.85 15.25 47               38,325 
48  7  US 19 (SR 55) FROM SR 52 TO HERNANDO COUNTY LINE  ADD LEFT TURN LANE(S) 0.00 0.75 4.50 6.53  1.75 13.53 48                 3,456 
49  5  SR 429 (WEKIVA PKWY) FROM ORANGE CO LINE TO W OF OLD MCDONALD RD  NEW ROAD CONSTRUCTION ‐ ‐ ‐ ‐  ‐  ‐ N/A               28,450 
50  2  I‐295 (SR 9A) FROM  DAMES POINT BRIDGE TO  HECKSCHER DRIVE  ITS COMMUNICATION SYSTEM ‐ ‐ ‐ ‐  ‐  ‐ N/A                       59 
51  2  SR 102 (AIRPORT RD) FR AIRPORT PROPERTY LINE TO  I‐95 ON‐RAMP  ITS COMMUNICATION SYSTEM ‐ ‐ ‐ ‐  ‐  ‐ N/A                     103 
52  2  SR 105 (HECKSCHER) FROM I‐295 (SR 9A) TO BLOUNT ISLAND DRIVE  ADV TRAVELER INFORMATION SYSTM ‐ ‐ ‐ ‐  ‐  ‐ N/A                     153 
53  2  SR 115 (MLK PKWY) FROM I‐95 INTERCHANGE TO 8TH ST OFF RAMP  ADV TRAVELER INFORMATION SYSTM ‐ ‐ ‐ ‐  ‐  ‐ N/A                     214 
54  4  ATMS DEPLOYMENT IN SOUTHERN BROWARD COUNTY  ITS FREEWAY MANAGEMENT ‐ ‐ ‐ ‐  ‐  ‐ N/A                 3,844 
55  2  I‐295 (SR 9A) FROM I‐95 S. INTERCHANGE TO  ATLANTIC BLVD  ITS FREEWAY MANAGEMENT ‐ ‐ ‐ ‐  ‐  ‐ N/A                 5,518 

               

Total:  $1,797,205 
Notes                   
1)  N/A = SIT scores not available for Intelligent Transportation Systems (ITS) Projects.  
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FY 2012/2013 SIS Other Projects and Enhancements 
Dollars in Thousands 
 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     222000111333    CCCOOOSSSTTT    $$$    

1  Statewide  STATEWIDE RESERVE FOR SIS SUPPORT  MISCELLANEOUS CONSTRUCTION               79,905  
2  Turnpike  RESERVE FOR FUTURE EXPANSION PROJECTS  NEW ROAD CONSTRUCTION               67,148  
3  4  I‐595/P3 CONTINGENCY BOX  FUNDING ACTION               47,176  
4  Turnpike  AET PHASE 5B SAWGRASS EXPRESSWAY  TOLL PLAZA               36,006  
5  Turnpike  CONTINGENCIES FOR SUPPLEMENTAL AGREEMENTS CHANGE ORDERS  NEW ROAD CONSTRUCTION               31,909  
6  Turnpike  ALL ELECTRONIC TOLLI NG PHASE 6C SUNCOAST PARK WAY  TOLL PLAZA               30,537  
7  Statewide  STATEWIDE CONTINGENCY FUND  MISCELLANEOUS CONSTRUCTION               28,195  
8  Statewide  SIB STATE INFRASTRUCTURE BANK  FUNDING ACTION               25,993  
9  Statewide  STRATEGIC INTERMODAL SYSTEM ‐ HIGHWAY FUNDING CONTINGENCY  ADD LANES & RECONSTRUCT               24,622  

10  Statewide  STATEWIDE RESERVE FOR OPERATIONAL FIXES  TRAFFIC OPS IMPROVEMENT               16,535  
11  Turnpike  ALL ELECTRONIC TOLLI NG (AET) PHASE 6B VETERAN S TOLL PLAZA               11,072  
12  Statewide  WEIGH STATION ‐TRUCK WEIGH STATION CONTINGENCY BOX  MCCO WEIGH STATION STATIC ONLY                 6,868  
13  Turnpike  SAWGRASS CANAL REVETMENT  ENVIRONMENTAL MITIGATION                 3,529  
14  5  SR 46 GATEWAY SIDE WALK FROM RHINEHART RD TO AIRPORT BLVD  SIDEWALK                 3,128  
15  4  CR‐812/LANTANA ROAD FROM SUNSET RD. TO SIGNAL E.OF SR‐9/I‐95  RESURFACING                 2,561  
16  Turnpike  ROADSIDE IMPROVEMENT SUNCOAST  PKWY‐HERNANDO MP 46 TO MP 55  GUARDRAIL                 2,403  
17  Turnpike  ROADSIDE IMPROVEMENT S SUNCOAST PARKWAY IN HERNANDO COUNTY, MP 37‐46 GUARDRAIL                 2,391  
18  2  I‐10 (SR 8) FR  2.25 MI. W STOCKTON TO  I‐95 N/B & S/B  SIGNING/PAVEMENT MARKINGS                 2,323  
19  6  DISTRICTWIDE S.A.INTRASTATE CONST APPR #088716 CONTINGENCY  FUNDING ACTION                 2,223  
20  Turnpike  LANDSCAPING HEFT FROM N OF EUREKA TO S OF KENDALL DR  LANDSCAPING                 2,162  
21  6  SR 93/I‐75 FROM NW 178 STREET TO NW 202 STREET  LANDSCAPING                 2,146  
22  2  I‐95 (SR 9) FROM RIVERSIDE AVENUE TO PARK STREET LANDSCAPING                 2,000  
23  4  I‐95/SR‐9/NOISE WALL N. OF LAKE IDA ROAD TO S. OF SW 23RD AVE  CONSTRUCT SPECIAL STRUCTURE                 1,902  
24  6  SR 9A/I‐95 EXPRESS FROM N OF SR 836/I‐395 TO GOLDEN GLADES INTERCHANGE  ADD SPECIAL USE LANE                 1,690  
25  3  SR 79 FROM S OF SCHOOL DRIVE TO NORTH OF CR 388  MISCELLANEOUS CONSTRUCTION                 1,687  
26  Turnpike  PERIODIC MAINTENANCE UPGRADES TURNPIKEWIDE  PERIODIC MAINTENANCE                 1,650  
27  1  I 75 FROM TOLEDO BLADE BLVD TO LAUREL BLVD  OVERHEAD SIGNING                 1,624  
28  4  PALM BEACH COUNTY INSTALL PIVOTAL HANGERS ON TRAFFIC SIGNALS  TRAFFIC SIGNALS                 1,537  
29  5  I‐4 FROM POLK CO LINE TO SAXON BLVD  ITS FREEWAY MANAGEMENT                 1,500  
30  Turnpike  HEAVY TRUCK TURN AROUND AT TPK MP 216  MISCELLANEOUS CONSTRUCTION                 1,403  
31  Turnpike  LANDSCAPING HEFT SW216TH TO NORTH OF EUREKA  LANDSCAPING                 1,402  
32  3  DISTRICTWIDE INTRASTATE CONTINGENCY BX PROG 5202 CATEGORY 088716  FUNDING ACTION                 1,343  
33  2  I‐95 (SR 9) FROM US 1 INTERCHANGE TO CR 210 INTERCHANGE  LANDSCAPING                 1,212  
34  Turnpike  MICROWAVE TOWERS STRUCTURAL MODIFICATIONS  PERIODIC MAINTENANCE                 1,200  
35  4  BROWARD COUNTY INSTALL PIVOTAL HANGERS ON TRAFFIC SIGNALS  TRAFFIC SIGNALS                 1,141  
36  2  D/W THEROPLASTIC INTERSTATE SYSTEM M & O CONTRACT  SIGNING/PAVEMENT MARKINGS                 1,033  
37  Turnpike  LANDSCAPING OF WIDEN VETERANS SO OF LINEBAUGH TO SO OF GUNN, MP 6.9‐9.2 LANDSCAPING                 1,013  
38  1  LEE AND COLLIER CNTY SIGNAL HEAD HANGER RETRO‐ FIT TO PIVOTAL HANGER  TRAFFIC SIGNALS                 1,010  
39  2  SR 15 (US 17) FROM GREEN COVE C/L TO BLACK CREEK BRIDGE  BIKE PATH/TRAIL                 1,010  
40  1  I 75 FROM CORKSCREW RD TO LUCKETT RD  OVERHEAD SIGNING                 1,000  
41  7  CITY OF ST PETE LANDSCAPING VARIOUS LOCATIONS  LANDSCAPING                 1,000  
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42  1  I‐75 FROM N JONES LOOP RD TO KINGS HIGHWAY  OVERHEAD SIGNING                     996  
43  Turnpike  LANDSCAPING FOR AET PHASE 5B SAWGRASS EXPWY  LANDSCAPING                     992  
44  Turnpike  LANDSCAPING WIDEN VE TERANS EXPWY N OF BARRY RD TO S OF LINEBAUGH  LANDSCAPING                     884  
45  Turnpike  LANDSCAPING OF VETER ANS WIDENING, MEMORIAL TO N OF BARRY RD, MP 2.7‐5.2 LANDSCAPING                     838  
46  5  SR11/US1/SR100 CITY OF BUNNELL GATEWAY ENHANCEMENTS  LANDSCAPING                     833  
47  3  SR 75 (US 231) SB JACKSON CO VWS & STATIC SCALE  MCCO WEIGH STATION STATIC/WIM                     781  
48  3  DISTRICTWIDE LANDSCAPING PROJECTS JPA'S WITH LOCALS  LANDSCAPING                     720  
49  6  MIAMI‐DADE COUNTYWIDE   SUPPLEMENTAL AGREEMENTS  FUNDING ACTION                     702  
50  5  I‐9 (SR 9) FROM I‐4 INTERCHANGE TO US 92 INTERCHANGE  LANDSCAPING                     600  
51  Statewide  INTELLIGENT TRANSPOR TATION SYSTEM (ITS)  STAT EWIDE RESERVE  ADV TRAVELER INFORMATION SYSTM                     561  
52  1  I 75 FROM SR 951 CR 846  OVERHEAD SIGNING                     555  
53  5  SR 326 FROM W OF CR 35 TO E OF CR 35  TRAFFIC SIGNALS                     515  
54  Turnpike  CONTINGENCIES FOR PRIORITY RESPONSES TURNPIKEWIDE  MISCELLANEOUS CONSTRUCTION                     500  
55  Turnpike  FENCE UPGRADES TURNPIKEWIDE  PERIODIC MAINTENANCE                     500  
56  Turnpike  SIGNING IMPROVEMENTS TURNPIKEWIDE  PERIODIC MAINTENANCE                     500  
57  Turnpike  LANDSCAPING FOR ALL ELECTRONIC TOLLING PHASE 6C SUNCOAST PARKWAY  LANDSCAPING                     489  
58  Turnpike  LANDSCAPING AET PHASE 4B  (MP 49 TO 54)  LANDSCAPING                     458  
59  3  TRAFFIC OPS PUSH BUTTON ROADWAY PROJ. INDIVIDUAL WORK ORDERS  TRAFFIC OPS IMPROVEMENT                     450  
60  Turnpike  ROADSIDE IMPROVEMENT S PALM BEACH COUNTY MP76. 4 TO MP81.1  GUARDRAIL                     437  
61  5  CR 484 MARION COUNTY VBS NB AND SB  MCCO WEIGH STATION STATIC/WIM                     427  
62  3  SR 8 (I‐10) AT SR 81 LIGHTING PROJECT  LIGHTING                     408  
63  1  US 98 FROM BARTOW HOSPITAL TO CR 540A  LANDSCAPING                     404  
64  1  I‐75 FROM RIVER RD TO SR 681  SIGNING/PAVEMENT MARKINGS                     381  
65  Turnpike  PAINTING OF TOLL FACILITIES TURNPIKEWIDE  PERIODIC MAINTENANCE                     350  
66  4  I‐95/MOT/ENHANCED HOV OPERATIONS IN BROWARD & PALM BEACH  OPERATING/ADMIN. ASSISTANCE                     320  
67  1  SIGN AND ATTENUATOR INSTALLATION DISTRICT WIDE  SIGNING/PAVEMENT MARKINGS                     303  
68  Turnpike  TURNPIKE TOLL PROJEC TS MISCELLANEOUS CONSTRUC TION  TOLL PLAZA                     300  
69  4  D/W INTERSTATE PUSH BUTTON CONTRACT THERMO STRIPING  SIGNING/PAVEMENT MARKINGS                     283  
70  3  TRAFFIC OPS PUSH BUTTON PROJECTS INDIVIDUAL WORK ORDERS  TRAFFIC OPS IMPROVEMENT                     275  
71  3  SR 8 (I‐10) FROM W OF SR 263 CAP CIR TO E OF SR 263 CAP CIR  LANDSCAPING                     273  
72  Turnpike  SIGN PAINTING TPK‐WIDE  PERIODIC MAINTENANCE                     258  
73  Turnpike  THERMOPLASTIC FOR SUNCOAST PKWY RESURFACING IN PASCO (MP 17 ‐ 27)  SIGNING/PAVEMENT MARKINGS                     253  
74  Turnpike  CONTINGENCIES FOR UTILITIES CONSTRUCTION (PHASE 56) (PHASE 57)  UTILITY CONTRACTS                     250  
75  Turnpike  DRAINAGE UPGRADES TURNPIKEWIDE  PERIODIC MAINTENANCE                     250  
76  Turnpike  LANDSCAPING   FOR VETERANS AET 6B VETERANS  LANDSCAPING                     242  
77  Turnpike  THERMOPLASTIC FOR LAKE COUNTY RESURFACING SB ONLY, MP 281 TO 297.8  SIGNING/PAVEMENT MARKINGS                     237  
78  1  I‐75 AT UNIVERSITY PARKWAY  SIDEWALK                     235  
79  Turnpike  LANDSCAPING TURNPIKEWIDE  LANDSCAPING                     225  
80  Turnpike  THERMOPLASTIC FOR ATLANTIC BLVD TO SAWGRASS XWAY RESURFACING  SIGNING/PAVEMENT MARKINGS                     217  
81  Turnpike  AIR CONDITIONING REPLACEMENT AND INSTALLATION TURNPIKEWIDE  PERIODIC MAINTENANCE                    200  
82  Turnpike  PERIODIC STRIPING IMPROVEMENTS TURNPIKEWIDE  SIGNING/PAVEMENT MARKINGS                     200  
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83  Turnpike  MOBILE EMERGENCY GAN TRY  TOLL PLAZA                     150  
84  1  US 17 (SR 35) AT WILL DUKE ROAD  DRAINAGE IMPROVEMENTS                     140  
85  Turnpike  ROOF REPLACEMENT AND RESTORATION TURNPIKEWIDE  PERIODIC MAINTENANCE                     137  
86  Turnpike  ROADSIDE IMPROVEMENT IN PALM BEACH COUNTY MP 102.5 TO MP 103.7  GUARDRAIL                     135  
87  Turnpike  PARKING IMPROVEMENTS AT TPK TOLL PLAZAS  PERIODIC MAINTENANCE                     118  
88  Turnpike  TUNNEL SEALING OF TOLL FACILITIES TURNPIKEWIDE  PERIODIC MAINTENANCE                     115  
89  Statewide  MISCELLANEOUS EQUIPM ENT FOR MOTOR CARRIER COM PLIANCE WEIGH STATIONS MCCO WEIGH STATION STATIC/WIM                     115  
90  Turnpike  THERMOPLASTIC FOR EXPRESS LANES AT MIRAMAR TOLL PLAZA, MP 47 ON HEFT  SIGNING/PAVEMENT MARKINGS                     106  
91  Turnpike  THERMOPLASTIC FROM SUNRISE BLV TO ATLANTIC BLVD  SIGNING/PAVEMENT MARKINGS                     101  
92  7  CITY OF CLEARWATER LANDSCAPING  LANDSCAPING                     100  
93  Turnpike  LANDSCAPING FOR HEFT AUX. LANES FROM NW74TH ST TO NW106TH ST (MP31‐33) LANDSCAPING                       91  
94  1  SR 80 AT VARIOUS LOCATIONS  LIGHTING                       91  
95  Turnpike  MINOR RENOVATION PROJECTS TURNPIKEWIDE  PERIODIC MAINTENANCE                       90  
96  Turnpike  I‐4 / SELMON XWAY CONNECTOR,     STRUCTURES MAINTENANCE  PERIODIC MAINTENANCE                       88  
97  Turnpike  INSTALL SECONDARY BACKFLOW DEVICES  DRAINAGE IMPROVEMENTS                       73  
98  4  SR‐84/MARINA MILE FROM SW 18TH TERRACE TO SE 4TH AVE  LANDSCAPING                       60  
99  Turnpike  ASBESTOS REMOVAL TURNPIKEWIDE  ENVIRONMENTAL TEST/MITIGATE                       60  
100  Turnpike  GENERATOR / STORAGE TANK INSTALLATION TURNPIKEWIDE  PERIODIC MAINTENANCE                       60  
101  Turnpike  THERMO. FOR WIDENING EXIT RAMP FROM SB HEFT TO SW 117 AVE & TO SW 152 ST SIGNING/PAVEMENT MARKINGS                       47  
102  1  US 17 FROM 6TH STREET FT MEADE TO MOTOR POOL ROAD (WH)  TRANSIT IMPROVEMENT                       46  
103  Turnpike  GENERATOR REPLACEMENT TURNPIKEWIDE  PERIODIC MAINTENANCE                       42  
104  7  CITY OF BROOKSVILLE LANDSCAPING  LANDSCAPING                       30  
105  Turnpike  THERMOPLASTIC FOR RE SURFACING MAINLINE MP274‐ 275 NB MP274‐275.5 SB  SIGNING/PAVEMENT MARKINGS                       29  
106  Statewide  REST AREAS RESERVE  REST AREA                       25  
107  Turnpike  MITIGATION SITE DESIGN / CONSTRUCTION FOR + ‐ 5 ACRE SITES  ENVIRONMENTAL TEST/MITIGATE                       25  
108  Turnpike  THERMOPLASTIC SR 80 DEDICATED LN CONVERSION @ TOLL PLAZA  SIGNING/PAVEMENT MARKINGS                       21  
109  Turnpike  UPGRADE IRRIGATION SYSTEM TURNPIKEWIDE  PERIODIC MAINTENANCE                       20  
110  Turnpike  THERMO. FOR RESURFAC ING SW 152ND ST & RESTRIP ING LEFT TURN TO NB HEFT  SIGNING/PAVEMENT MARKINGS                       13  
111  Turnpike  THERMOPLASTIC W. PALM BCH DEDICATED LAN E CONVERSION/TOLL RAMP  SIGNING/PAVEMENT MARKINGS                       11  
112  Turnpike  REPLACE EQUIPMENT AT WATER / WASTE WATER TREATMENT PLANTS  DRAINAGE IMPROVEMENTS                       10  
113  6  I‐95/FHP ENFORCEMENT AT: HOV LANES  TRAFFIC OPS IMPROVEMENT                       10  
114  Turnpike  THERMOPLASTIC FOR SW 211TH STREET SIGNALIZA TION  SIGNING/PAVEMENT MARKINGS                         8  
115  6  I‐95 EXPRESS LANES CONTINGENCY  FUNDING ACTION                         1  

 
  Total: $476,955 
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1  5  SR 5 (US 1) FROM N OF PINE STREET TO N OF CIDCO ROAD  ADD LANES & RECONSTRUCT                 33,646  
2  7  SR 688 (ULMERTON RD) FROM W OF 38TH ST NORTH TO W OF INTERSTATE 275  ADD LANES & RECONSTRUCT                 24,210  
3  7  US 301 (SR 41) FROM S OF TPA BYPASS CNL TO N OF FOWLER AVE  ADD LANES & RECONSTRUCT                 21,867  
4  3  SR 30 (US 98) @ CODY AVENUE HURLBURT FIELD ENTRANCE  INTERCHANGE ‐ ADD LANES                 21,343  
5  STATEWIDE  ECONOMIC DEVELOPMENT TRANSPORTATION PROJECTS ROADS FUND  MISCELLANEOUS CONSTRUCTION                 19,007  
6  7  RIDGE RD FROM LITTLE RD TO MOON LAKE RD  ADD LANES & RECONSTRUCT                 15,228  
7  3  QUINCY BY‐PASS FROM SR 10 (US 90) EAST TO SR 12  NEW ROAD CONSTRUCTION                 14,725  
8  2  CR 210 @ US 1 PHASE 1  NEW BRIDGE CONSTRUCTION                 13,844  
9  5  SR 436 INTERSECTIONS FROM  W OF WILLSHIRE BLVD TO LAKE HOWELL RD  ADD LANES & RECONSTRUCT                 11,141  

10  STATEWIDE  ORCHARD PND GREENWAY FROM CR 0361 OLD BAINBR. TO CR 155 MERIDIAN ROAD  NEW ROAD CONSTRUCTION                 10,500  
11  STATEWIDE  CITY OF NORTH PORT SUMTER BLVD. WIDENING  ADD LANES & RECONSTRUCT                 10,000  
12  1  SR 78 (PINE ISLAND) FROM BURNT STORE ROAD TO W OF CHIQUITA BLVD  ADD LANES & RECONSTRUCT                   8,277  
13  6  SR 907/ALTON ROAD AT 5TH STREET, 10TH STREET AND 14TH STREET  DRAINAGE IMPROVEMENTS                   7,989  
14  1  SARASOTA ATMS PHASE IV ‐ COUNTYWIDE  ATMS ‐ ARTERIAL TRAFFIC MGMT                   7,075  
15  6  CR 934/NW 74 STREET FROM NW 114 AVENUE TO NW 107 AVENUE  ADD LANES & REHABILITATE PVMNT                   6,223  
16  4  ANDREWS AVE EXT FROM NW 18TH STREET TO COPANS RD  ADD LANES & RECONSTRUCT                   5,595  
17  5  KISSIMMEE TRAIL OVER PASS FROM N OF SR 192 TO BETWEEN DONEGAN/COLUMBIA  PEDESTRIAN/WILDLIFE OVERPASS                   5,392  
18  5  PALM COAST PARKWAY FROM BOULDER ROCK DR TO FLORIDA PARK DR  ADD THRU LANE(S)                   4,684  
19  1  WINCHESTER BLVD FROM CR 775 TO SR 776  NEW ROAD CONSTRUCTION                   4,515  
20  4  SR‐A1A/OCEAN DRIVE FROM MP 3.381 TO MP 5.741  ROAD/SLOPE PROTECTION                   4,320  
21  5  INTERNATIONAL DRIVE FROM UNIVERSAL BLVD TO OAK RIDGE RD  TRAFFIC OPS IMPROVEMENT                   4,000  
22  5  SR 507 (BABCOCK ST) FROM MELBOURNE AVE TO FEE AVE  INTERSECTION IMPROVEMENT                   3,997  
23  5  HOWLAND BLVD FROM COURTLAND BLVD TO N OF SR 415  ADD LANES & RECONSTRUCT                   3,746  
24  1  CR 765 (BURNT STORE) FROM LEE C/L TO ZEMEL ROAD  ADD LANES & REHABILITATE PVMNT                   3,182  
25  7  TRAFFIC OPERATIONS DESIGN BUILD PUSH BUTTON (STATE FUNDS)  TRAFFIC OPS IMPROVEMENT                   3,136  
26  5  PUSHBUTTON CONTRACTOR PROGRAM SIGNAL ENHANCEMENT  TRAFFIC OPS IMPROVEMENT                   3,000  
27  6  DISTRICTWIDE ITS OPERATIONS & MAINTENANCE OF FIELD DEVICES  PERIODIC MAINTENANCE                   2,625  
28  2  SR 109 (UNIVERSITY) FROM CARMEL TERRACE LANE TO KNIGHT'S LANE  DRAINAGE IMPROVEMENTS                   2,444  
29  1  OKEECHOBEE TRAILHEAD  BIKE PATH/TRAIL                   2,235  
30  2  D/W THERMO PLASTIC NON‐INTRASTATE SYSTEM M & O CONTRACTS  SIGNING/PAVEMENT MARKINGS                   2,066  
31  5  SEMINOLE‐WEIKIVA TRA IL PH 4 FROM SOUTH END TO ORANGE/SEMINOLE CO LINE  BIKE PATH/TRAIL                   2,000  
32  5  SOUTH LAKE TRAIL I FROM CLERMONT TRAIL TO GROVELAND PARK  BIKE PATH/TRAIL                   2,000  
33  5  SR 5 (US 1) FROM 10TH STREET TO INDUSTRIAL PARK AVENUE  DRAINAGE IMPROVEMENTS                   1,861  
34  3  SR 30 (US 98) FROM ZOO ENTRANCE TO OKALOOSA COUNTY LINE  RESURFACING                   1,804  
35  5  SR 44 FROM EDDIE ROAD TO 3RD AVENUE  TRAFFIC SIGNALS                   1,532  
36  1  KINGS HIGHWAY FROM I‐75 TO DESOTO COUNTY LINE  ADD LANES & RECONSTRUCT                   1,500  
37  2  ARCHER BRAID TRAIL FROM SR 24 (ARCHER RD) TO KANAPAHA PARK  BIKE PATH/TRAIL                   1,500  
38  5  SR 421 (DUNLAWTON) FROM SPRUCE CREEK RD TO FEC RAILROAD  DRAINAGE IMPROVEMENTS                   1,500  
39  7  DOWNTOWN RIVERWALK FROM MACDILL PARK TO SHERATON HOTEL  SIDEWALK                   1,400  
40  4  COCONUT CREEK PRKWY FROM BANKS RD TO FL TPKE  SIDEWALK                   1,250  
41  STATEWIDE  CROSS FLORIDA GREENW AY TRAIL FROM BASELINE ROAD TO SANTOS TRAILHEAD  BIKE PATH/TRAIL                   1,200  
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42  1  NAPLES MANOR SIDEWALKS AT VARIOUS LOCATIONS  SIDEWALK                   1,176  
43  4  LYONS ROAD FROM COPANS ROAD TO SAWGRASS EXPRESSWAY  LANDSCAPING                   1,150  
44  7  OLDSMAR TRAIL 4 OF 5 FM NORTHSIDE R E OLDS PK TO HARBOR PALMS NATURE PK  BIKE PATH/TRAIL                   1,149  
45  5  SR 50        FROM PETE PARRISH/SILVERTON TO SPRINGDALE RD  TRAFFIC SIGNALS                   1,134  
46  STATEWIDE  ITS TELECOMMUNICATION PROGRAM  ITS COMMUNICATION SYSTEM                   1,103  
47  5  US 441 FROM S OF GORE ST TO S OF CENTRAL BLVD  SIDEWALK                   1,086  
48  1  PRICE BLVD AT HABERLAND BLVD  INTERSECTION IMPROVEMENT                   1,024  
49  7  HENRY CANAL FROM BENJAMIN ROAD TO NORTH HIMES AVENUE  DRAINAGE IMPROVEMENTS                   1,002  
50  5  WIRZ TRAIL PH III FROM WINTER PARK DR WEST TO N OF MAGNOLIA AVE  SIDEWALK                   1,000  
51  4  NEW TRUCK STOP  PARKING FACILITY                       997  
52  5  US 1 MAINLINE PALM COAST VWS & STATIC SCALE & RENOVATION  MCCO WEIGH STATION STATIC/WIM                       960  
53  1  PUSH BUTTON FOR ROADWAY CONSTRUCTION DISTRICT WIDE  TRAFFIC OPS IMPROVEMENT                       947  
54  1  PUSH BUTTON SIGNALS CONSTRUCTION DISTRICT WIDE  TRAFFIC OPS IMPROVEMENT                       947  
55  3  W SPENCER FIELD ROAD FROM NORRIS ROAD TO W SPENCER FIELD ROAD  BIKE LANE/SIDEWALK                       921  
56  7  US41/50TH STREET FROM E ACLINE RD TO UCETA ROAD  RAILROAD CROSSING                       910  
57  7  CROSS CREEK BLVD FROM W CORY LAKE BLVD TO MORRIS BRIDGE RD  ADD LANES & RECONSTRUCT                       891  
58  2  PUSH BUTTON CONTRACT FOR TRAFFIC OPS.PROJECTS FOR TURN LANES & SIGNALS  TRAFFIC SIGNALS                       875  
59  5  SR 519 (FISKE BLVD) FROM N OF BARTON BLVD TO S OF PINSON BLVD  DRAINAGE IMPROVEMENTS                       865  
60  6  SR A1A/COLLINS AVE. FROM 5TH ST TO LINCOLN RD (MULTIPLE INTERSECTIONS)  INTERSECTION IMPROVEMENT                       864  
61  5  NEW SMYRNA BEACH TRAIL FROM SUGAR MILL DR TO PIONEER TRAIL  BIKE PATH/TRAIL                       818  
62  4  BROWARD COUNTY COMPUTER SIGNALS OPERATIONS  TRAFFIC CONTROL DEVICES/SYSTEM                       817  
63  2  SR 202 (BUTLER BLVD) @ HODGES BLVD EB & WB OFF RAMPS  TRAFFIC OPS IMPROVEMENT                       808  
64  6  TRAFFIC OPERATIONS PUSH BUTTON ‐ ROADS MIAMI‐DADE COUNTY  MISCELLANEOUS CONSTRUCTION                       808  
65  7  OLDSMAR TRAIL 1 OF 5 FOREST RD @ PINE AVE N FORESTLAKES BLVD @ RACETK  BIKE PATH/TRAIL                       793  
66  4  C‐18 CANAL FROM SR‐710/BEELINE HWY TO RIVERBEND PARK  BIKE PATH/TRAIL                       750  
67  4  NE 38 ST/PARK LANE E FROM ANDREWS AVENUE TO NE 11 AVENUE  LANDSCAPING                       750  
68  4  NW 38 ST/PARK LANE W FROM POWERLINE ROAD TO ANDREWS AVENUE  PEDESTRIAN SAFETY IMPROVEMENT                       750  
69  4  WEST CLEMATIS ST. FROM SOUTH TAMARIND AVE TO SAPODILLA AVE  LANDSCAPING                       750  
70  3  BIG BEND SCENIC BYWAY PLAN IMPLEMENTATION  CORRIDOR/SUBAREA PLANNING                       707  
71  6  SR 856/LEHMAN CSWY FROM WEST COUNTRY CLUB DR TO SR A1A/OCEAN BLVD  BIKE PATH/TRAIL                       705  
72  4  TRANS FLORIDA CRRCG FROM 104TH AVE. TO CR‐512  BIKE PATH/TRAIL                       703  
73  3  CHIPLEY SIDEWALKS EAST BLVD, PECAN STREET & ORANGE STREET  BIKE LANE/SIDEWALK                       691  
74  6  SR 7/US‐441/NW 2 AVE FROM NW 183 STREET TO NW 215 ST./CO. LINE RD  LANDSCAPING                       664  
75  3  SR 2 CULVERT EXTENSIONS IN HOLMES COUNTY  DRAINAGE IMPROVEMENTS                       630  
76  5  GREEN MOUNTAIN SCENIC BYWAY TRAILHEAD & OVERLOOK LAKE APOPKA  CONSTRUCT SPECIAL STRUCTURE                       622  
77  1  TRAFFIC SIGNAL EQUIPMENT  TRAFFIC SIGNALS                       620  
78  3  CR 372 SURF ROAD OCHLOCKNEE BAY TRAIL PHASE III  BIKE LANE/SIDEWALK                       614  
79  1  S HIGHLANDS AVE FROM POMPINO DR    TO MEMORIAL ELEMENTARY SCHOOL  BIKE LANE/SIDEWALK                       611  
80  2   SR 10 (US 90) @ SR 53  TRAFFIC OPS IMPROVEMENT                       606  
81  2  SR 21 (BLANDING BLV) @ CASSAT AVE  DRAINAGE IMPROVEMENTS                       606  
82  1  FIBER OPTIC NETWORK  TRAFFIC CONTROL DEVICES/SYSTEM                       600  
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83  5  SR 50           FROM SR 429 (WESTERN BELTWAY) TO E OF WEST OAKS MALL  ADD LANES & RECONSTRUCT                       600  
84  5  SR 5 (US 1) FROM KNOX MC RAE TO COUNTRY CLUB DRIVE  TRAFFIC SIGNALS                       596  
85  7  SR 699 (GULF BLVD) FROM 99TH AVE TO 106TH AVE  DRAINAGE IMPROVEMENTS                       586  
86  1  SR 563 (SIKES BLVD) FROM LAKE HUNTER DR TO LIME ST  SIDEWALK                       565  
87  4  SW 56 AVENUE FROM COUNTYLINE ROAD TO PEMBROKE ROAD  LANDSCAPING                       551  
88  1  EAST MAIN STREET FROM US 98 (BARTOW RD) TO LAKE BONNY DRIVE W  BIKE PATH/TRAIL                       534  
89  4  INDIAN RIVER DRIVE FROM JACKSON STREET TO ROSELAND ROAD  SIDEWALK                       502  
90  4  13TH STREET IMPROVEMENTS IN RIVIERA BEACH  MISCELLANEOUS CONSTRUCTION                       500  
91  4  PALM BEACH COUNTY COMPUTER SIGNAL OPERATIONS  TRAFFIC CONTROL DEVICES/SYSTEM                       500  
92  7  THERMOPLASTIC PUSH BUTTON CONTRACT DISTRICTWIDE  SIGNING/PAVEMENT MARKINGS                       500  
93  5  RIDGE BLVD PATH FROM POPE AVE TO SOUTH PALMETTO AVE  BIKE PATH/TRAIL                       487  
94  4  PALM BEACH COUNTY PUSH‐BUTTON CONTRACT FOR SIGNALIZATION  TRAFFIC CONTROL DEVICES/SYSTEM                       473  
95  5  SR 436 FROM MONTGOMERY RD TO ESSEX AVE  SIDEWALK                       465  
96  4  PALM BC/THERMO STRIP CONTRACT PAVEMENT MARKINGS  SIGNING/PAVEMENT MARKINGS                       464  
97  5  SR 40 FROM SR 45 (US 41) TO E OF RAILROAD TRACKS  DRAINAGE IMPROVEMENTS                       463  
98  7  SR 597 (DALE MABRY) FROM N LAKEVIEW DRIVE TO SOUTH OF VAN DYKE RD  SIDEWALK                       459  
99  1  WHITE BLVD FROM WEBER BLVD TO GOLDEN GATE CANAL  SIDEWALK                       449  
100  3  SR 30 (US 98/319) FROM BEACH RV RESORT PARK TO CARRABELLE BEACH PARK  BIKE PATH/TRAIL                       442  
101  2  SR A1A IN ST.AUGUST. FROM DONDAVILLE ROAD TO SR 312  TRAFFIC CONTROL DEVICES/SYSTEM                       440  
102  2  SR 16 (FERRIS AVE) @ GREEN COVE SPRINGS RR CROSSING #620929‐A  RAILROAD CROSSING                       435  
103  1  US 41 FROM BISCAYNE DRIVE TO NORTH PORT BLVD  LIGHTING                       427  
104  5  SR 434 FROM SR 414 TO SR 436  LANDSCAPING                       420  
105  4  MELALEUCA BLVD‐PH 2 FROM BERKSHIRE BLVD TO GREEN RIVER PARKWAY  SIDEWALK                       406  
106  6  MONROE COUNTYWIDE TRAFFIC OPERATIONS MISC. PUSH BUTTON CONSTRUCTION  TRAFFIC OPS IMPROVEMENT                       404  
107  2  SR 25 (US 441) PAYNES PRAIRIE PRESERVE VISITOR CENTER  PRELIMINARY ENGINEERING                       400  
108  4  SR‐715 FROM DUNCAN PADGETT PARK TO S. OF 14TH TERRACE  SIDEWALK                       397  
109  7  OLDSMAR TRAIL 2 OF 5 FROM TAMPA RD TO R E  OLDS PARK  BIKE PATH/TRAIL                       397  
110  1  US 41 (SR 90) FROM CR 864 (RATTLESNAKE) TO BROWARD STREET  SIDEWALK                       389  
111  7  SR 688 (WALSINGHAM) POND SEAWALL BTWN 2ND ST & 6TH AVE  MISCELLANEOUS CONSTRUCTION                       387  
112  2  SR 111 (EDGEWOOD AV) NEAR 20TH ST@JACKSONVILLE REBUID RR XING #621248‐B  RAILROAD CROSSING                       375  
113  4  TREASURE COAST THERMO CONTRACT PAVEMENT MARKINGS  SIGNING/PAVEMENT MARKINGS                       373  
114  4  MELALEUCA BLVD‐PH 1 FROM CAMDEN STREET TO BERKSHIRE BOULEVARD  SIDEWALK                       371  
115  7  DISTRICTWIDE GROUND MODIFICATION  MISCELLANEOUS CONSTRUCTION                       360  
116  3  SR 10A (US 90) @ BLITHEWOOD DRIVE INTERSECTION  ADD LEFT TURN LANE(S)                       358  
117  1  US 41 (SR 45) FROM ORCHID DR TO 7TH AVE N  LIGHTING                       358  
118  1  HARNEY POND ROAD FROM SR 78 TO PARK AREA  BIKE LANE/SIDEWALK                       354  
119  4  D/W PUSH BUTTON CONSTRUCTION LANDSCAPING CONTRACT  LANDSCAPING                       350  
120  5  SR 40 A FROM E OF NW 9TH AVE TO SR 500/PINE AVE  RESURFACING                       331  
121  5  SR 19 (CENTRAL AVE) AT CR 450E (COLLINS ST)  TRAFFIC OPS IMPROVEMENT                       325  
122  1  SR 776 AT GULFSTREAM BLVD  ADD RIGHT TURN LANE(S)                       306  
123  1  LAKE ALFRED TRAIL US 17/92 INTERSECTION TO EAST POMELO STREET  BIKE PATH/TRAIL                       306  
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124  1  SIGN INSTALLATION, REPAIR, REPLACEMENT, AND ATTENUATOR INSTALLATION  SIGNING/PAVEMENT MARKINGS                       303  
125  2  PUSH BUTTON CONTRACT FOR LANDSCAPING PROJECTS  LANDSCAPING                       303  
126  2  SR 10 (ATLANTIC BLV) FROM  SOUTHSIDE BLVD TO  SR A1A  TRAFFIC CONTROL DEVICES/SYSTEM                       300  
127  3  ESCAMBIA/SANTA ROSA COORD. TRAFFIC SIGNAL OPERATIONS  TRAFFIC SIGNALS                       300  
128  6  SR 953/LEJEUNE RD AT SR 5/US‐1  INTERSECTION IMPROVEMENT                       300  
129  7  LAW ENFORCEMENT DISTRICTWIDE  TRAFFIC CONTROL DEVICES/SYSTEM                       300  
130  7  US41/SR45/N NEBRASKA FROM N CYPRESS LN/DEBUEL TO S OF NEVEL RD  RAILROAD CROSSING                       300  
131  4  D/W ENVIRONMENTAL SERVICES (WETLAND, MITIG. & MAINTENANCE MONITORING)  WETLAND MITIGATION/RESTORATION                       285  
132  4  BROWARD COUNTY ADA RETROFITS  SIGNING/PAVEMENT MARKINGS                       284  
133  2  SR 115 (LEM TURNER) FROM 44TH STREET TO I‐295  TRAFFIC CONTROL DEVICES/SYSTEM                       280  
134  2  SR 134 (103RD ST) FROM OLD MIDDLEBURG ROAD TO WESCONNETT BLVD  TRAFFIC CONTROL DEVICES/SYSTEM                       280  
135  6  SR 5/US‐1/S. DIXIE FROM S.W. 304 STREET TO S.W. 266 STREET  LANDSCAPING                       280  
136  1  SR 17 FROM SEMINOLE AVENUE TO OSCEOLA AVENUE  DRAINAGE IMPROVEMENTS                       277  
137  4  BROWARD/THERMO STRIP CONTRACT PAVEMENT MARKINGS  SIGNING/PAVEMENT MARKINGS                       274  
138  1  NEAL PRESERVE FROM CAUSEWAY PATHWAY AND BOARDWALK  BIKE PATH/TRAIL                       274  
139  7  OPERATIONS LABOR, EQUIPMNT, MATERIAL CONTRACT  TRAFFIC OPS IMPROVEMENT                       270  
140  7  SR 693 (66TH ST) FROM N OF 87TH AVE TO N OF 90TH AVE  RAILROAD CROSSING                       270  
141  1  SIESTA DRIVE AT SOUTHGATE MALL  ROUNDABOUT                       254  
142  5  SR A1A AT LYNNHURST  INTERSECTION IMPROVEMENT                       253  
143  1  SR 789 AT COQUINA BEACH  MISCELLANEOUS CONSTRUCTION                       251  
144  2  SIGNAL EQUIPMENTS FOR T.OPS  TRAFFIC SIGNALS                       250  
145  2  SR 10 (US 90/BEAVER) NEAR HAMMOND BLVD REBUILD RR XING #620626‐R  RAILROAD CROSSING                       250  
146  2  SR 235 @ NW 91ST STREET REBUILD RR XING #625860Y  RAILROAD CROSSING                       250  
147  2  SR 5A (KING STREET) FROM US 1 TO SR A1A  TRAFFIC CONTROL DEVICES/SYSTEM                       250  
148  4  CRESTWOOD BLVD FROM SARATOGA BLVD TO ROYAL PALM BEACH BLVD  BIKE PATH/TRAIL                       250  
149  1  GOLDEN GATE PARKWAY FROM SUNSHINE BLVD TO COLLIER BLVD  SIDEWALK                       246  
150  1  ALDERMAN STREET MULTI‐USE TRAIL  BIKE PATH/TRAIL                       243  
151  1  US 41 / US 301 AT HABEN BLVD  TRAFFIC SIGNAL UPDATE                       240  
152  2  BESSENT ROAD FROM SR 230 TO STARKE CITY LIMIT  SIDEWALK                       237  
153  2  SE 5TH AVE/EPPERSON FROM SR 100 TO SR 121 IN LAKE BUTLER  SIDEWALK                       233  
154  1  US 92 (MEMORIAL) FROM W OF GARY RD TO N EASTSIDE DRIVE  SIDEWALK                       226  
155  5  SR 48           FROM 300' W OF CR 475       TO CR 475  TRAFFIC OPS IMPROVEMENT                       220  
156  5  SR 436 FROM OLD CHENEY HWY TO SEMINOLE COUNTY LINE  DRAINAGE IMPROVEMENTS                       216  
157  5  SR 436 FROM ORANGE COUNTY LINE TO LAKE HOWELL ROAD  DRAINAGE IMPROVEMENTS                       214  
158  2  SR 26 @ SR 200 (US 301) INTERCHANGE LANDSCAPING  LANDSCAPING                       212  
159  1  GULFSHORE BLVD FROM BANYAN BLVD TO MOORINGLINE DRIVE  SIDEWALK                       208  
160  4  SR‐5/US‐1 FROM BOND WAY (MP 10.779) TO GULFSTREAM BLVD.  LANDSCAPING                       200  
161  7  SR 688 (ULMERTON RD) FROM CR697/OAKHURST AVE TO 119TH AVENUE  TRAFFIC CONTROL DEVICES/SYSTEM                       200  
162  4  ST.LUCIE CO SIGNAL SYSYEM‐TRAFFIC SIGNAL EQUIPMENT UPGRADES  TRAFFIC SIGNAL UPDATE                       193  
163  5  NARANJA RD SIDEWALK FROM VALENCIA RD TO HIGHBANKS RD  SIDEWALK                       191  
164  1  PAVEMENT MARKINGS AND SIGNING DISTRICT WIDE  SIGNING/PAVEMENT MARKINGS                       189  
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165  3  GADSDEN COUNTY BICYCLE/PEDESTRIAN NETWORK DEVELOPMENT  BIKE LANE/SIDEWALK                       189  
166  3  TOWN OF ALTHA SIDEWALK PROJECT  SIDEWALK                       189  
167  2  SR 121 NW 34TH ST. @ YMCA DRIVEWAY  ADD LEFT TURN LANE(S)                       181  
168  4  SR‐A1A/17TH ST CSWY LANDSCAPE, FROM SR‐5/US‐1 TO MAYAN DRIVE  LANDSCAPING                       180  
169  7  SR 580(SKINNER BLVD) FROM WEST OF DOUGLAS AVE TO EAST OF MLK JR AVE  INTERSECTION IMPROVEMENT                       175  
170  5  SR 35 FROM SR25/CR25 (HAMES) TO SE 96TH PLACE RD  RESURFACING                       172  
171  3  WRIGHT PARKWAY FROM SR 30 (US 98) TO SR 393 MARY ESTHER  BIKE LANE/SIDEWALK                       164  
172  4  SR‐704/OKEECHOBEE BL FROM PARKER AVE TO ROSEMARY AVE  LANDSCAPING                       153  
173  4  BOCA SIGNAL SYSTEM TRAFFIC SIGNAL EQUIPMENT UPGRADES  TRAFFIC CONTROL DEVICES/SYSTEM                       150  
174  4  PALM CITY CRA SIDEWALKS  SIDEWALK                       144  
175  1  MATERIALS & RESEARCH MAINTENANCE OF TRAFFIC DISTRICT WIDE  INSPECT CONSTRUCTION PROJS.                       141  
176  1  US 301 FROM MYRTLE STREET TO DESOTO ROAD  LANDSCAPING                       140  
177  1  SHADOWLAWNS SIDEWALK VARIOUS LOCATIONS  SIDEWALK                       139  
178  6  DISTRICTWIDE LANDSCAPE DESIGN CONSULTANT & JPA  LANDSCAPING                       125  
179  3  JEFFERSON COUNTY BICYCLE/PEDESTRIAN NETWORK DEVELOPMENT  BIKE LANE/SIDEWALK                       119  
180  1  US 41 (SR 45) AT CR 886 (GG PKWY)  WIDEN/RESURFACE EXIST LANES                       117  
181  1  CARSON RD FROM LAKE TRAFFORD RD TO WESTCLOX RD  SIDEWALK                       113  
182  5  SR 5A (NOVA RD) DIVISION AVE   AND SR 40 INTERSECTION  TRAFFIC SIGNALS                       109  
183  1  CRAYTON ROAD FROM OLEANDER DRIVE TO BANYAN BLVD  SIDEWALK                       107  
184  2  SR 111 (EDGEWOOD AV) FROM EDGEWOOD DRIVE TO INA STREET  PEDESTRIAN SAFETY IMPROVEMENT                       100  
185  2  NEWBERRY BIKE/PED VARIOUS TRAIL CONNECTIONS TO TRAILHEADS & SCHOOLS  BIKE LANE/SIDEWALK                       100  
186  5  DISTRICTWIDE TRAFFIC SIGNAL EQUIPMENT REPLACEMENT CONTRACT  TRAFFIC CONTROL DEVICES/SYSTEM                       100  
187  5  SR 5 (US1)RIDGEWOOD FROM SR 421 (DUNLAWTON) TO N OF HERBERT ST  LANDSCAPING                       100  
188  7  CITY OF LARGO LANDSCAPING  LANDSCAPING                       100  
189  5  SR 421 (DUNLAWTON) FROM E OF SPRUCE CREEK RD TO US 1  LANDSCAPING                         99  
190  1  SR 17 FROM F STREET TO I STREET  SIDEWALK                         97  
191  3  WAKULLA COUNTY BICYCLE/PEDESTRIAN NETWORK DEVELOPMENT  BIKE LANE/SIDEWALK                         95  
192  3  GADSDEN COUNTY GATEWAY SIGNAGE AND LANDSCAPING  LANDSCAPING                         91  
193  7  CITY OF OLDSMAR LANDSCAPING  LANDSCAPING                         90  
194  2  SW BASCOM NORRIS RD FR SR 247 (BRANFORD HWY) TO US 90  SIDEWALK                         76  
195  4  PORT ST.LUCIE SIGNAL SYSTEM‐TRAFFIC SIGNAL EQUIPMENT UPGRADES  TRAFFIC SIGNAL UPDATE                         75  
196  1  CR 37B FROM DEERFIELD DR TO POLK PARKWAY  SIDEWALK                         70  
197  1  SR 33 FROM BUENA VISTA TO TARAWA ST  TRANSIT IMPROVEMENT                         70  
198  5  SR 520   MEDIAN AT EAST END  OF  HUBERT HUMPHREY BRIDGE  LANDSCAPING                         66  
199  4  SR‐5/US‐1 FROM N. OF WESTMORELAND TO ST LUCIE CO/LINE  SIDEWALK                         61  
200  7  CITY OF ST PETE BCH LANDSCAPING  LANDSCAPING                         60  
201  2  SW 1ST ST LAKE STREET SW 4TH AVE IN LAKE BUTLER  SIDEWALK                         51  
202  1  US 41 FROM CORKSCREW ROAD TO SAN CARLOS BLVD  LANDSCAPING                         50  
203  1  US 98 NORTH AT MARCUM, DUFF, BANANARD  TRAFFIC SIGNAL UPDATE                         50  
204  4  SR‐5/US‐1 FROM BEACH ROAD TO COUNTY LINE ROAD  LANDSCAPING                         48  
205  4  SR‐80/SOUTHERN BLVD FROM SR‐9 NB RAMP TO PARKER AV.  LANDSCAPING                         47  
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206  5  SR 50 (W COLONIAL) FROM SR 50 TO 600'E OF TURNPIKE  LANDSCAPING                         45  
207  3  GADSDEN COUNTY ROADWAY BEAUTIFICATION WILDFLOWER PLANTING  LANDSCAPING                         37  
208  4  ANDREWS AVE EXT FROM POMPANO PARK PLACE TO S. OF ATLANTIC BLVD  ADD LANES & RECONSTRUCT                         30  
209  7  CITY OF DUNEDIN LANDSCAPING  LANDSCAPING                         30  
210  3  SR 30A (US 98) FROM HEATHER DRIVE TO W OF SR 30 (US 98A)  RESURFACING                         28  
211  4  BROWARD COUNTY SCHOOL ZONE FLASHER MAINTENANCE JPA  TRAFFIC CONTROL DEVICES/SYSTEM                         25  
212  1  SR 17 FROM CR 630 TO WEBBER UNIVERSITY  TRANSIT IMPROVEMENT                         23  
213  1  SR544 HAVENDALEBLVD FROM 26TH STREET TO 10TH STREET NW  TRANSIT IMPROVEMENT                         23  
214  4  SR‐5/US‐1 FROM MARTIN CO/LINE TO PORT ST LUCIE BLVD  SIDEWALK                         23  
215  7  ALT US19 (SR 595) SEMINOLE FROM N OF 54TH TO N OF 102ND AVE  LANDSCAPING                         21  
216  4  SR‐708/BLUE HERON BL @ FEC RAILROAD CROSSING  RAIL SAFETY PROJECT                         20  
217  6  SR 7/NW 7 AVENUE FROM NW 131 STREET TO NW 118 STREET  TRAFFIC OPS IMPROVEMENT                         20  
218  4  SR‐811/DIXIE HIGHWAY FROM HAMMONDVILLE ROAD TO SW 4TH STREET  RAIL REVENUE/OPERATIONA IMPR                         16  
219  7  CITY OF INDIAN ROCKS BEACH LANDSCAPING  LANDSCAPING                         10  
220  7  CITY OF INVERNESS LANDSCAPING  LANDSCAPING                         10  
221  7  CITY OF MADEIRA BCH LANDSCAPING  LANDSCAPING                         10  
222  1  SR 542 (CENTRAL AVE) FROM 3RD STREET TO 6TH STREET  TRANSIT IMPROVEMENT                         10  
223  1  SR 549 (1ST STREET) FROM AVENUE F TO LAKE SILVER DRIVE  TRANSIT IMPROVEMENT                           7  
224  1  US 92 FROM BENNETT STREET TO SR544 (HAVENDALE BLVD)  TRANSIT IMPROVEMENT                           7  
225  1  SR 655 (RECKER HWY) AT AVENUE O  TRANSIT IMPROVEMENT                           3  
 
              Total:       $365,043  
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1  1  ENHANCEMENT AND ARTERIAL HIGHWAY IMPROVEMENTS ‐ FUNDING  FUNDING ACTION                 13,858  
2  7  OTHER ARTERIAL CONST CONTINGENCY  ADD LANES & RECONSTRUCT                   9,359  
3  5  DISTRICTWIDE  CONST ARTERIAL HIGHWAY PGM 02 CONTINGENCY (088717)  FUNDING ACTION                   8,994  
4  5  DISTRICTWIDE CONST ARTERIAL HIGHWAY PROG 02 LF  (088717)  FUNDING ACTION                   6,352  
5  2  INTRASTATE RESERVE FOR FUTURE PROJECTS  FUNDING ACTION                   6,064  
6  5  WEKIVA PARKWAY PROJECT RESERVE ITEM LAKE COUNTY SEGMENT  FUNDING ACTION                   6,000  
7  3  ARTERIAL RESERVES PRESERVATION & SAFETY BOX D/W CATEGORY 088717  FUNDING ACTION                   4,938  
8  7  LANDSCAPING SENATE BILL 1446  LANDSCAPING                   3,745  
9  3  DISTRICTWIDE TRAFFIC OPS PUSH BUTTON RESERVE BOX ‐ 088717  FUNDING ACTION                   3,649  

10  6  DISTRICTWIDE UTILITIES & R.R.AGREEMENT CONTINGENCY‐APPR #088717  MISCELLANEOUS CONSTRUCTION                   3,000  
11  3  INTRASTATE RESERVES FOR FUTURE PROJECTS D/W CATEGORY 088716  FUNDING ACTION                   2,859  
12  6  RESERVE FOR FEDERAL EARMARKS FOR FUTURE PROJECTS  FUNDING ACTION                   2,817  
13  6  DISTRICTWIDE/SE ENHANCEMENT RESERVE FOR FUTURE PROJECTS  FUNDING ACTION                   2,605  
14  1  TRIP  FUNDING ACTION                   2,559  
15  1  088716 STATE TRUST INTRASTATE HIGHWAY CONSTR CONTINGENCY BOX  FUNDING ACTION                   2,450  
16  2  UTILITIES DISTRICT WIDE  LIGHTING                   2,015  
17  5  DISTRICTWIDE LOCAL FUNDING FOR SIS/FIHS PROG 02 (088716)  FUNDING ACTION                   2,000  
18  4  D/W CONST BOX SUPPLEMENTALS/FEDERAL AID CONTINGENCY/CONST  FUNDING ACTION                   1,479  
19  1  088717 STATE TRUST ARTERIAL HIGHWAY CONSTRU CONTINGENCY BOX  FUNDING ACTION                   1,278  
20  4  D/W RESURFACING BOX SUPPLEMENTALS/STATE CONTINGENCY BOX  FUNDING ACTION                   1,141  
21  2  DISTRICTWIDE  ‐CST MISC. CONSTRUCTION CONTINGENCY  FUNDING ACTION                   1,138  
22  3  LANDSCAPING RESERVES FOR FUTURE PROJECTS D/W CATEGORY 088717  LANDSCAPING                   1,108  
23  5  DISTRICTWIDE TRANSP REGIONAL INCENTIVE PROG PROJECTS TO BE ID  FUNDING ACTION                       891  
24  5  DISTRICTWIDE ENHANCEMENT FUNDS FOR PROJECTS TO BE ID  FUNDING ACTION                       884  
25  5  VOLUSIA MPO SET ASIDE     TRAFFIC OPS  TRAFFIC OPS IMPROVEMENT                       807  
26  5  CMS ORANGE COUNTY TRAFFIC SIGNAL SYSTEM MPO SET ASIDE  TRAFFIC CONTROL DEVICES/SYSTEM                       763  
27  2  LANDSCAPING CONTINGENCY  LANDSCAPING                       669  
28  3  DISTRICTWIDE ARTERIAL CONTINGENCY BOX PROG 5202 CATEGORY 088717  FUNDING ACTION                       549  
29  5  DISTRICTWIDE LANDSCAPING TARGET PROJECTS TO BE IDENTIFIED  LANDSCAPING                       525  
30  5  RESERVE BOX FOR ALL FEDERAL EARMARKS TO BE PROGRAMMED ON PROJECTS  INTERMODAL HUB CAPACITY                       500  
31  6  DISTRICTWIDE S.A. NON‐INTRASTATE CST. APPR #088717 CONTINGENCY  FUNDING ACTION                       403  
32  5  ORLANDO URBAN AREA BIKE PATH/PEDESTRIAN PROJECTS TO BE IDENTIFIED  BIKE PATH/TRAIL                       374  
33  3  DISTRICTWIDE TRAFFIC OPS CONTINGENCY BOX ‐ 088717  TRAFFIC OPS IMPROVEMENT                       356  
34  7  TRIP RESERVE BOX  ADD LANES & RECONSTRUCT                       321  
35  5  VOLUSIA MPO BIKE/PEDESTRIAN XU SET ASIDE  BIKE PATH/TRAIL                       310  
36  3  DISTRICTWIDE TRAFFIC OPS RESERVE BOX ‐ 088717  FUNDING ACTION                       300  
37  4  D/W CONSTRUCTION FAST RESPONSE CONTRACTS CONTINGENCIES  EMERGENCY OPERATIONS                       300  
38  4  D/W DRAINAGE CONTINGENCIES FOR EMERGENCIES  DRAINAGE IMPROVEMENTS                       300  
39  4  D/W BOX FOR FANP FEDERAL NON PARTICPATING  FUNDING ACTION                       290  
40  5  CMS SEMINOLE COUNTY TRAFFIC SIGNAL SYSTEM MPO SET ASIDE  TRAFFIC CONTROL DEVICES/SYSTEM                       278  
41  2  DUVAL COUNTY ‐DDR CONTINGENCIES DDR BOX  FUNDING ACTION                       235  
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42  6  MIAMI‐DADE COUNTYWIDE SUPPLEMENTAL AGREEMENTS  FUNDING ACTION                       197  
43  3  TRIP RESERVE BOX FOR FUTURE PROJECTS DISTRICTWIDE  FUNDING ACTION                       163  
44  4  D/W MIS CONSTRUCTION CONTINGENCIES FOR UNKNOWN EMERGENCIES  MISCELLANEOUS CONSTRUCTION                       150  
45  5  DISTRICTWIDE TRAFFIC OPS CONST  TRAFFIC OPS IMPROVEMENT                       132  
46  1  EARMARK PROJECT BOX  FUNDING ACTION                       131  
47  6  MIAMI‐DADE COUNTY CONTAMINATION ASSESSMENT & REMEDIATION CONTINGENCY  ENVIRONMENTAL TEST/MITIGATE                       130  
48  5  DISTRICTWIDE PROGRAM FOR DRAINAGE PROJECT  DRAINAGE IMPROVEMENTS                       113  
49  5  CMS OSCEOLA COUNTY TRAFFIC SIGNAL SYSTEM MPO SET ASIDE  TRAFFIC CONTROL DEVICES/SYSTEM                       110  
50  4  DISTRICT WIDE BOX SUPPLEMENTALS/CLAIMS STATE FUNDS/ 088717  FUNDING ACTION                       101  
51  2  DUVAL COUNTY ONLY SU FUNDING CONTINGENCY  FUNDING ACTION                         80  
52  3  ESCAMBIA/SANTA ROSA URBAN FUNDING BOX CONTINGENCY  FUNDING ACTION                         65  
53  7  DRAINAGE IMPROVEMENT CONTINGENCY  DRAINAGE IMPROVEMENTS                         50  
54  4  D/W BOX T/OPS CONTINGENCIES CONTINGENCY BOX/STATE  TRAFFIC CONTROL DEVICES/SYSTEM                         28  
55  3  LANDSCAPING CONTINGENCY BOX D/W CATEGORY 088717  LANDSCAPING                         28  
56  STATEWIDE  ENHANCEMENT PROJECTS SPONSORED BY FEDERAL OR STATE AGENCIES  FUNDING ACTION                           6  
57  2  NORTH FLORIDA TPO PRESERVATION PROGRAM & NFTPO PRIORITY  FUNDING ACTION                           1  

 

     Total $99,950 
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1  3  SR 83 (US 331) CHOCTAWHATCHEE BAY & RELIEF BRIDGE ADDITIONS  BRIDGE‐REPLACE AND ADD LANES  2  Good  7  7  7  ND  85.0               178,192 
2  4  SFRC R/R BRIDGE OVER S FORK NEW RIVER REPLACE EXISTING BRIDGE BR#869924  RAIL PRESERVATION PROJECT  1  N/A  N/A  N/A  N/A  N/A  N/A                 23,388 
3  3  SR 10 (US 90) LITTLE RV & HURRICANE CK BR NOS. 500018 63 & 19  BRIDGE REPLACEMENT  3  Poor  7  7  4  SD  44.9                 12,746 
4  4  SR‐838/SUNRISE BLVD BRIDGE#860061 OVER MIDDLE RIVER  BRIDGE REPLACEMENT  1  Poor  4  4  7  SD  31.2                   7,507 
5  3  SR 10 (US 90) OVER MACAVIS BAYOU BRIDGE NO. 580013  BRIDGE REPLACEMENT  1  Poor  6  6  4  SD  37.7                   6,630 
6  6  SR 5/OVERSEAS HWY. OVER BAHIA HONDA CHANNEL BRGS # 900016 & 900045  BRIDGE‐REPAIR/REHABILITATION  2  Fair  6  5  7  ND  84.9                   6,565 
7  3  SR 20 CHIPOLA RIVER BRIDGE NO. 470014  BRIDGE REPLACEMENT  1  Poor  7  7  4  SD  34.1                   5,125 
8  4  I‐95/SR‐9 @ I‐595/SR‐862 BRIDGE DECK OVERLAY  BRIDGE‐REPAIR/REHABILITATION  13  Fair  8  5  7  ND  84.9                   4,076 
9  4  SR‐842/LAS OLAS BLVD BRIDGE #860018 BASCULE BRIDGE OVER ICWW  BRIDGE‐REPAIR/REHABILITATION  1  Good  6  7  6  FO  55.4                   3,660 

10  7  SUBSTRUCTURE REPAIR PINELLAS COUNTY VARIOUS LOCATIONS  BRIDGE‐REPAIR/REHABILITATION  2  Fair  6  5  5  ND  78.9                   3,236 
11  5  TURNBULL BAY ROAD OVER TURNBULL CREEK  BRIDGE REPLACEMENT  1  Poor  5  3  4  SD  11.0                   3,016 
12  3  SR 10 (US 90) OVER CAMP BRANCH BRIDGE NO. 520004  BRIDGE REPLACEMENT  1  Poor  7  3  7  SD  42.4                   2,911 
13  5  SR 404 OVER INDIAN RIVER BRIDGE# 700077&700143  BRIDGE‐REPAIR/REHABILITATION  2  Fair  6  7  5  ND  84.2                   2,768 
14  2  I‐95 (SR 9)        @ MYRTLE AVE BRIDGE #720163 SPOT CLEAN AND PAINT  BRIDGE ‐ PAINTING  1  Fair  5  6  7  FO  64.0                   2,626 
15  7  I275 SUNSHINE SKYWAY BR# 150189 OVER TAMPA BAY  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  69.9                   2,626 
16  7  MOVABLE BRIDGE REPAIR VARIOUS LOCATIONS HILLSBOROUGH COUNTY  BRIDGE‐REPAIR/REHABILITATION  2  Poor  7  5  7  ND  63.6                   2,501 
17  7  US 92 (SR 600) EB GANDY BRIDGE OVER OLD TAMPA BAY  BRIDGE‐REPAIR/REHABILITATION  5  Good  7  7  6  ND  97.3                   2,446 
18  2  SR 15 (US 17) @ MEMORIAL, DUNNS AND OKLAWAHA CREEKS  FENDER WORK  3  Poor  7  7  7  ND  69.4                   2,445 
19  2  SR 5 (US 17) @ ST.MARY'S RIVER BRIDGE NO 740008  RPR PIER 5  BRIDGE‐REPAIR/REHABILITATION  1  Fair  7  6  5  FO  59.9                   2,323 
20  2  SR 5 (US 1 MAIN ST) OVER ST. JOHNS RIVER BR# 720022  BRIDGE‐REPAIR/REHABILITATION  1  Fair  6  5  5  FO  47.3                   2,182 
21  5  VOLUSIA COUNTYWIDE BRIDGE REPAIR  AND REHABILITATION  BRIDGE‐REPAIR/REHABILITATION  6  Poor  6  6  6  FO  90.3                   2,052 
22  5  SR 518 OVER INDIAN RIVER  BRIDGE‐REPAIR/REHABILITATION  1  Poor  6  7  6  ND  85.0                   1,986 
23  4  JOG ROAD @ SR‐80/SOUTHERN BLVD. BRIDGE WIDENING OVER C‐51  BRIDGE REHABILITATION  1  Good  7  7  7  ND  88.6                   1,982 
24  4  CLINT MOORE ROAD BRIDGE #930202   PAINTING OF STEEL SUPERSTRUCTURE  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  95.3                   1,948 
25  4  PBIA INTERCHANGE RAMP EXPANSION JOINTS REPAIR FOR 8 BRIDGES  BRIDGE REHABILITATION  1  Good  7  7  7  ND  99.5                   1,825 
26  3  CR 97A OVER W FORK OF BOGGY CK BRIDGE NO. 480106  BRIDGE REPLACEMENT  1  Poor  6  7  7  ND  56.9                   1,702 
27  2  SR 115 (LEM TURNER) @ RIBAULT & TROUT RIVER & SR 111 (MONCRIEF)  BRIDGE‐REPAIR/REHABILITATION  4  Good  6  6  6  FO  69.2                   1,667 
28  6  SR 5/OVERSEAS HWY. OVER OHIO‐MISSOURI CHANNL REPAIR BRIDGE # 900104  BRIDGE‐REPAIR/REHABILITATION  1  Poor  8  7  5  ND  67.0                   1,459 
29  4  ISLE OF VENICE BR#865734 OVER LAS OLAS CANAL  BRIDGE REPLACEMENT  1  Fair  5  5  7  SD  10.1                   1,422 
30  4  FIESTA WAY BRIDGE# 865735 OVER LAS OLAS CANAL  BRIDGE REPLACEMENT  1  Fair  5  5  7  SD  20.4                   1,417 
31  4  ROYAL PALM DRIVE BR#865737 OVER LAS OLAS CANAL  BRIDGE REPLACEMENT  1  Fair  5  5  7  SD  9.9                   1,410 
32  4  NURMI DRIVE BR#865736 OVER LAS OLAS CANAL  BRIDGE REPLACEMENT  1  Good  6  6  7  SD  21.1                   1,409 
33  4  SUNRISE KEY BLVD BRIDGE# 865725 OVER KAREN CANAL  BRIDGE REPLACEMENT  1  Poor  4  4  5  SD  9.5                   1,352 
34  3  BAUER ROAD OVER UNNAMED BRANCH BRIDGE NO. 484078  BRIDGE REPLACEMENT  1  Good  7  7  7  FO  52.1                   1,307 
35  5  SR 100     OVER INTERCOASTAL WATERWAY BRIDGE # 730058 & 730059  BRIDGE‐REPAIR/REHABILITATION  2  Good  7  7  7  ND  97.4                   1,294 
36  5  SR 500 (US 192) OVER  INTER‐ COASTAL WATERWAY  BRIDGE‐REPAIR/REHABILITATION  2  Poor  7  7  6  ND  96.7                   1,259 
37  1  SUBSTRUCTURE REPAIR FOR MANATEE COUNTY BRIDGES  BRIDGE‐REPAIR/REHABILITATION  3  Poor  7  7  5  ND  82.2                   1,175 
38  4  NE 23 AVE/KINGFISHER WATERWAY BRDG #867204 FRM NE 32 ST TO NE 32 CT  NEW BRIDGE ‐ NO ADDED CAPACITY  1  Poor  7  6  4  SD  39.5                   1,117 
39  2  JONES ROAD SIX MILE CREEK BRIDGE NO. 724031  BRIDGE REPLACEMENT  1  Poor  6  6  4  SD  32.3                   1,111 
40  2  I‐10 (SR 8) SUWANNEE RIVER RELIEF BRIDGES  BRIDGE ‐ PAINTING  5  Poor  7  8  7  ND  97.3  1,110 
41  1  I‐75 (SR 93) NB AT JEFFERY DALE YOUNG BRIDGES 130103 AND 130104  FENDER WORK  2  Good  6  6  7  ND  95.4  1,090 
42  3  RIVER ROAD OVER GUM CREEK BRIDGE NO.614134  BRIDGE REPLACEMENT  1  Poor  7  3  7  SD  29.4  1,081 
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FY 2012/2013 Bridge Major Projects 
Dollars in Thousands 
 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK  TTTYYYPPPEEE  BBBRRRIIIDDDGGGEEE   CCCOOONNNDDDIIITTTIIIOOONNN  DDDEEECCCKKK  RRRAAATTTIIINNNGGG  SSSUUUPPPEEERRR ‐‐‐ SSSUUUBBB ‐‐‐SSSTTTRRRUUUCCCTTTUUURRREEE     NNNBBBIII   SSSUUUFFFFFFIIICCCIIIEEENNNCCCYYY   222000111333  CCCOOOSSSTTT  $$$ 
43  4  SR‐60/MERRILL BARBER BRIDGE # 880087  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  90.3  1,013 
44  1  SUBSTRUCTURE REPAIR FOR SARASOTA COUNTY BRIDGES  BRIDGE‐REPAIR/REHABILITATION  9  Poor  7  7  6  ND  89.6  1,001 
45  7  SUBSTRUCTURE REPAIR PINELLAS COUNTY VARIOUS LOCATIONS ‐ 2  BRIDGE‐REPAIR/REHABILITATION  1  Poor  7  7  7  ND  94.8  985 
46  5  I‐4         AT CHURCH #750064  BRIDGE‐REPAIR/REHABILITATION  1  Good  6  7  6  FO  81.4  926 
47  3  DUNCAN COMMUNITY RD OVER FLAT CREEK BRIDGE NO.614131  BRIDGE REPLACEMENT  1  Poor  7  6  3  SD  30.7  921 
48  5  SR 40 OVER OKLAWAHA RIVER  BRIDGE‐REPAIR/REHABILITATION  1  Fair  5  6  6  ND  86.7  866 
49  TURNPIKE  PAINT BRIDGES ON POLK PKWY (160240, 160245 , 160246)  BRIDGE ‐ PAINTING  3  Good  7  7  7  ND  97.4  786 
50  4  SR‐80/SOUTHERN BLVD BRIDGE # 930029    REMOVE STEEL SPAN & REPLACE  BRIDGE REHABILITATION  1  Fair  5  5  7  ND  71.3  774 
51  2  SR 49 (US 129) AT SANTA FE RIVER BRIDGE# 310005  BRIDGE ‐ PAINTING  1  Good  7  6  6  FO  68.2  758 
52  1  SR 80 WB (US 41B) AT BILLYS CREEK BRIDGE NUMBER 120001  BRIDGE REHABILITATION  1  Fair  6  5  7  ND  57.3  751 
53  3  SR 30 (US 98) YENT BAYOU BRIDGE NO. 490012  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  81.7  710 
54  5  I‐4 (SR400) AT EATONVILLE RD BRIDGE 750198  BRIDGE‐REPAIR/REHABILITATION  1  Good  6  6  7  FO  80.0  687 
55  6  OLD SR 940/LEG A BRIDGE# 904310 REHAB  BRIDGE‐REPAIR/REHABILITATION  1  Poor  4  4  7  SD  39.7  662 
56  1  I‐275 (SR 93) SB FROM E ELLENTON‐GILLETTE RD TO W OF BUFFALO RD  BRIDGE ‐ PAINTING  1  Fair  5  6  6  ND  79.0  647 
57  1  SR 789 RINGLING PKWY N OF KEN THOMPSON PKWY TO LONGBOAT CLUB ROAD  BRIDGE ‐ PAINTING  1  Good  7  7  7  ND  90.7  633 
58  2  SR 136 AT SUWANNEE RIVER BR#290030  BRIDGE ‐ PAINTING  1  Fair  7  7  5  FO  54.9  616 
59  6  SR 932/NW 103 ST. OVER CSX RR REPAIR AND PAINT BRDGS 870657,870722  BRIDGE ‐ PAINTING  1  Good  7  7  7  FO  76.8  584 
60  5  SR 44 BRIDGE # 110063 PAINT & SEAL DECK  BRIDGE‐REPAIR/REHABILITATION  1  Fair  5  5  6  FO  40.2  578 
61  2  SR 20 ( US 27 ) AT SANTA FE RIVER BRIDGE#260006  BRIDGE ‐ PAINTING  1  Good  7  7  6  ND  68.0  505 
62  5  SR 19 OVER US 441 BRIDGE# 110031  BRIDGE‐REPAIR/REHABILITATION  1  Fair  5  7  7  FO  91.4  471 
63  3  SR 30 (US 98) EAST PASS BRIDGE NO. 570054  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  6  ND  96.5  450 
64  6  117 STREET AT VACA CHANNEL # 1 BRIDGE# 904515  REPLACE OR WIDEN BR CULVERT  1  Poor  2  2  7  SD  11.0  441 
65  7  US 41 (SR45/BROAD) AT CSX BRDG E OF HALE AVE  MISCELLANEOUS STRUCTURE  1  Good  7  6  7  FO  74.8  404 
66  3  SR 397 JOHN SIMS PKY OVER TOMS BAYOU BRIDGE NO. 570019  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  FO  75.2  385 
67  3  SR 87 EAST BAY RIVER BRIDGE NO. 580017  BRIDGE‐REPAIR/REHABILITATION  1  Poor  7  7  5  ND  71.2  343 
68  3  SR 368 23RD STREET OVER POSTEN BAYOU BRIDGE NO. 460075  BRIDGE‐REPAIR/REHABILITATION  1  Poor  6  6  6  ND  96.3  320 
69  2  SR 47 AT SANTA FE RIVER BR# 310007  BRIDGE ‐ PAINTING  1  Poor  7  7  5  ND  63.1  278 
70  1  US 98 (SR 700) AT BRIDGE NUMBER 090032 OVER ISTOKPOGA  BRIDGE ‐ PAINTING  1  Fair  7  6  5  ND  59.3  253 
71  3  SR 30 (US 98) E 5TH WATSON BAYOU BRIDGE NO. 460073  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  90.7  215 
72  6  SR 826/PALMETTO EXPY AT NW 29TH AVE.REPAIR AND PAINT PED BRDG 879004  BRIDGE ‐ PAINTING  1  Good  7  6  7  N/A  N/A  212 
73  5  I‐4 (SR 400) MULTIPLE LOCATIONS BRIDGE # 335,336,175  BRIDGE‐REPAIR/REHABILITATION  3  Fair  5  6  7  FO  63.7  171 
74  5  I‐95 (SR 9) OVER COW CREEK BRIDGE 790061  BRIDGE‐REPAIR/REHABILITATION  1  Poor  N  N  N  ND  97.1  161 
75  3  SR 10 (US 90) OVER POND CREEK BRIDGE NO. 580066  BRIDGE‐REPAIR/REHABILITATION  1  Fair  7  5  6  FO  54.7  120 
76  3  SR30 (US 98) OVER TURKEY BAYOU BRIDGE NO. 490030  BRIDGE‐REPAIR/REHABILITATION  1  Poor  7  7  7  ND  99.8  120 
77  3  SR 30 (US 98) PORTER BAR CREEK BRIDGE NO. 490027  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  ND  81.5  100 
78  5  SR 551 (GOLDENROD) OVER CRANESTRAND CANAL BRIDGE # 750327  BRIDGE‐REPAIR/REHABILITATION  1  Good  6  7  7  ND  97.9  53 
79  3  SR 75 (US 231) OVER SPRING CREEK BRIDGE NO. 530910  BRIDGE‐REPAIR/REHABILITATION  1  Good  7  7  7  FO  70.9  31 
 

  Notes  Total: $328,075 
  1)  Bridge projects are not prioritized sequentially. 
  2)  Table does not include Statewide or Districtwide non‐specific items such as contingencies or reserves.  
  3)  National Bridge Inventory (NBI) Rating values: FO = Functionally Obsolete; ND = Not Deficient; SD = Structurally Deficient
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AAAppppppeeennndddiiixxx   BBB---222   –––   BBBrrriiidddgggeee   RRReeepppaaaiiirrr   aaannnddd   RRReeeppplllaaaccceeemmmeeennnttt   PPPrrrooojjjeeeccctttsss   
FY 2012/2013 Bridge Other Projects and Enhancements 
Dollars in Thousands 
 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     222000111333    CCCOOOSSSTTT    $$$    
1  2  DISTRICT WIDE BRIDGE RESERVE  FUNDING ACTION                 12,462  
2  STATEWIDE  STATEWIDE BRIDGE  NEW BRIDGE CONSTRUCTION                   8,086  
3  STATEWIDE  S/W BRIDGE REPAIR/ REHABILITATION  BRIDGE‐REPAIR/REHABILITATION                   6,783  
4  2  UTILITIES DISTRICT WIDE  LIGHTING                   5,000  
5  7  BRIDGE CONTINGENCY  BRIDGE‐REPAIR/REHABILITATION                   2,416  
6  STATEWIDE  EMERGENCY BRIDGE REPAIRS‐‐‐‐RESERVE  BRIDGE‐REPAIR/REHABILITATION                   2,045  
7  1  HIGHWAY BRIDGE IMPROVEMENTS FUNDING  BRIDGE‐REPAIR/REHABILITATION                   1,500  
8  1  BRIDGE REPAIR, INSPECTION & MAINTENANCE ‐ NORTH  BRIDGE OPERATIONS                   1,155  
9  3  SR 293 MID BAY BR CHOCTAWHATCHEE BAY BRIDGE NO  570091  BRIDGE‐REPAIR/REHABILITATION                   1,075  

10  3  BR REHAB & REPL RESV FOR FUTURE PROJECTS D/W CATEGORY 088799  BRIDGE‐REPAIR/REHABILITATION                   1,021  
11  4  SR‐786/PGA BLVD BRIDGE PAINTING BR #930388  BRIDGE ‐ PAINTING                   1,015  
12  2  CONTINGENCY DISTRICTWIDE BRRP FUNDS ONLY  FUNDING ACTION                   1,002  
13  1  BRIDGE REPAIR, INSPECTION & MAINTENANCE ‐ SOUTH  BRIDGE OPERATIONS                       958  
14  3  SR 292 ICWW GULF BEACH BRIDGE NO. 480118  BRIDGE ‐ PAINTING                       949  
15  1  INDEFINITE QUANITY PROJECT  BRIDGE‐REPAIR/REHABILITATION                       848  
16  STATEWIDE  STATEWIDE BRIDGE PROGRAM BOX  NEW BRIDGE CONSTRUCTION                       640  
17  5  DISTRICTWIDE BRRP BRIDGE PROGRAM CONTINGENCY  BRIDGE‐REPAIR/REHABILITATION                       501  
18  6  DISTRICTWIDE S.A. UTILITY AGMNT BRIDGE LOCAL FUNDING CONTINGENCY  FUNDING ACTION                       500  
19  6  DISTRICTWIDE BRRP CONTINGENCY  MISCELLANEOUS CONSTRUCTION                       469  
20  3  DISTRICTWIDE STATE BRIDGE CONTINGENCY BOX PGM 03 04 CATEGORY 088799  BRIDGE‐REPAIR/REHABILITATION                       350  
21  TURNPIKE  CONTINGENCY BRIDGE REPAIR/REHAB PROGRAM  BRIDGE‐REPAIR/REHABILITATION                       343  
22  4  D/W ON CALL BRIDGE REPAIR CONTRACT  BRIDGE‐REPAIR/REHABILITATION                       300  
23  7  WORK ORDER (WORC 1) DISTRICT WIDE REPAIR CONTRACT  BRIDGE‐REPAIR/REHABILITATION                       250  
24  3  DISTRICTWIDE PUSHBUTTON‐INTERSTATE BRIDGE REHAB PROJECT  BRIDGE‐REPAIR/REHABILITATION                       200  
25  3  DISTRICTWIDE PUSHBUTTON‐STATE HWY SYS BRIDGE REHAB PROJECT  BRIDGE‐REPAIR/REHABILITATION                       200  
26  7  BRIDGE INSPECTION MGMT  NON‐ROUTINE BRIDGE MAINTENANCE  BRIDGE OPERATIONS                       200  
27  1  SR 758 OVER SARASOTA BAY BR # 170061 (SIESTA KEY)  BRIDGE‐REPAIR/REHABILITATION                       150  
28  3  DISTRICTWIDE PUSHBUTTON‐INTRASTATE BRIDGE REHAB PROJECT  BRIDGE‐REPAIR/REHABILITATION                       131  
29  4  SR‐842/BROWARD BLVD. BRIDGE #860063 REMOVE & REPLACE BRIDGE  BRIDGE REPLACEMENT                         50  
30  7  BRIDGE INSPECTION MGMT ‐ SKYWAY  BRIDGE OPERATIONS                         50  
31  3  SR 8 (I‐10) OVER LLOYD CREEK BRIDGE NO. 540050  BRIDGE‐REPAIR/REHABILITATION                         48  
32  4  SR‐707/DIXIE HIGHWAY BRIDGE #890003  BRIDGE ‐ PAINTING                         45  
33  5  DISTRICTWIDE BRRP BRIDGE PROGRAM RESERVE  BRIDGE‐REPAIR/REHABILITATION                         15  

 
  Total:          $ 50,759  
   
   



 

 
PPP rrr iii ooo rrr iii ttt iii zzz iii nnn ggg    FFF lll ooo rrr iii ddd aaa ’’’ sss    HHH iii ggg hhh www aaa yyy    III nnn vvv eee sss ttt mmm eee nnn ttt sss    PPPaaagggeee   111777   

AAAppppppeeennndddiiixxx   CCC---111   –––   RRReeesssuuurrrfffaaaccciiinnnggg   PPPrrrooojjjeeeccctttsss   
FY 2012/2013 Resurfacing Major Projects 
Dollars in Thousands 
 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     CCCRRRAAACCCKKK     RRRIIIDDDEEE     RRRUUUTTT     PPPCCCRRR     AAAGGGEEE     AAAAAADDDTTT     TTTRRRUUUCCCKKK    %%%     SSSPPPEEEEEEDDD     LLLMMM     $$$///LLLMMM     222000111333    CCCOOOSSSTTT    $$$    

1  7  US 19 (SR 55) FROM S OF COUNTRYSIDE BLD TO S OF E LIVE OAK ST  RESURFACING  4.5  5.6  7.0  4.5  21  97,000  4.03  55  72.9  322               23,437 
2  6  SR 907/ALTON ROAD FROM 5TH STREET TO MICHIGAN AVENUE  FLEXIBLE PAVEMENT  4.5  3.8  7.0  3.8  17  39,000  1.45  35  5.5  3,169               17,310 
3  5  I‐75 (SR93)  FROM HERNANDO CO LINE TO N OF PANASOFKEE CREEK BRIDGE  RESURFACING  4.5  7.3  8.0  4.5  13  40,546  19.83  70  62.2  247               15,361 
4  7  US 19 (SR 55) FM S OF SR50(CORTEZ BLVD) TO HERNANDO/CITRUS CO/L  RESURFACING  3.5  7.1  8.0  3.5  14  9,500  6.58  60  49.2  298               14,645 
5  2  I‐10 (SR 8) FROM  JEFFERSON C/L TO  MP 11.333  RESURFACING  9.0  7.7  8.0  7.7  14  25,241  21.06  70  45.3  303               13,756 
6  3  SR 30 (US 98) FROM ZOO ENTRANCE TO OKALOOSA COUNTY LINE  RESURFACING  4.5  7.1  7.0  4.5  15  46,000  4.78  55  44.9  262               11,774 
7  3  SR 30A (US 98) FROM HEATHER DRIVE TO W OF SR 30 (US 98A)  RESURFACING  4.5  6.7  7.0  4.5  13  44,000  6.34  55  35.2  282                 9,933 
8  TURNPIKE  RESURFACE SUNCOAST PKWY IN HERNANDO COUNTY, MP 46 ‐ 55  RESURFACING  9.5  7.8  9.0  7.8  10  5,500  6.79  70  34.2  277                 9,449 
9  TURNPIKE  RESURFACE SUNCOAST PKWY IN HERNANDO COUNTY, MP 37 ‐ 46  RESURFACING  9.0  7.9  10.0  7.9  11  14,800  6.79  70  37.1  231                 8,584 

10  TURNPIKE  RESURFACE MAINLINE GLADES RD TO SO. OF ATLAN TIC AVE. MP76.4 ‐ MP 81.1  RESURFACING  7.5  6.8  9.0  6.8  9  78,800  8.2  65  28.2  299                 8,414 
11  7  US 19 (SR 55) FROM NEW YORK AVE TO PASCO/HERNANDO CO/L  RESURFACING  4.5  6.3  8.0  4.5  19  36,500  3.67  55  29.3  274                 8,011 
12  5  SR 5 (US 1) FROM VOLUSIA CO LINE TO BLACK BRANCH CREEK  RESURFACING  6.0  7.7  9.0  6.0  13  14,100  7.94  65  36.0  218                 7,853 
13  7  SR 574 (MLK BLVD) FROM I‐4 TO LAURA ST  RESURFACING  3.5  6.6  9.0  3.5  14  36,500  4.5  50  27.6  283                 7,828 
14  4  SR‐9/I‐95 FROM THE L30 CANAL TO N. OF GATEWAY BLVD  RESURFACING  9.0  7.7  9.0  7.7  7  173,372  6.6  65  34.8  224                 7,800 
15  7  US/USB 301(SR35/700) FM N OF PIONEER MUSEUM RD TO S OF MOSSTOWN RD  RESURFACING  4.5  6.9  9.0  4.5  11  18,600  11.55  55  20.4  367                 7,484 
16  3  SR 20 BLOUNTSTOWN HW FROM OCHLOCKNEE RIVER BR. TO SR 263 CAPITAL CIRCLE  RESURFACING  6.5  8.1  6.0  6.0  13  3,400  16.01  55  37.3  196                 7,292 
17  3  SR 30A FROM SR 30E TO SR 30 (US 98)  WIDEN/RESURFACE EXIST LANES  6.0  7.0  8.0  6.0  13  2,100  10.01  55  13.3  547                 7,268 
18  3  SR 75 (US 231) FROM S CAMP FLOWERS RD TO SR 20  RESURFACING  4.5  7.2  8.0  4.5  14  14,238  11.9  65  35.6  203                 7,247 
19  1  US 27 (SR 25) FR HIGHLANDS COUNTY LINE TO NORTH OF US 98  RESURFACING  6.5  8.1  8.0  6.5  14  17,000  20.26  65  28.0  252                 7,051 
20  3  SR 71 FROM CALHOUN COUNTY LINE TO MALLOY PLAZA ROAD  RESURFACING  5.5  7.6  7.0  5.5  14  7,300  10.12  55  19.5  360                 7,035 
21  1  SR 951 (COLLIER BLV) FR S OF FIDDLERS CR PKWY TO S OF US 41/SR 90  RESURFACING  3.5  7.3  8.0  3.5  19  31,000  4.09  55  13.4  507                 6,781 
22  6  SR 5/OVERSEAS HWY. FROM BLU ISL BLVD,MM 59.9 TO MM 68.25  RESURFACING  6.5  6.7  8.0  6.5  11  12,000  9.08  55  16.7  403                 6,725 
23  7  US 92/SR687/4TH ST N FROM 5TH AVE N TO N OF KOGER BLVD  RESURFACING  6.0  5.5  8.0  5.5  17  34,000  2.47  45  31.5  204                 6,440 
24  2  I‐10 (SR 8) FROM  SR 14 TO  EAST OF SR 53  RESURFACING  6.5  7.9  9.0  6.5  13  20,400  21.05  70  27.0  234                 6,313 
25  5  SR 44          FROM W OF SR415/CR415  TO EAST OF JUNGLE RD/HIDDEN PINES  RESURFACING  6.0  7.1  8.0  6.0  11  22,500  7.33  65  28.0  225                 6,293 
26  6  SR 5/OVERSEAS HWY. FROM MM99.6/ATLANTIC BLVD TO MM103.2/HIALEAH LANE  RESURFACING  4.5  6.9  8.0  4.5  19  26,000  9.07  45  13.1  449                 5,868 
27  6  SR 5/OVERSEAS HWY. FROM MM 93 TO MM 97  RESURFACING  4.0  5.8  7.0  4.0  37  23,000  9.48  50  15.6  368                 5,763 
28  4  SR‐820/PINES BLVD FROM EAST OF SW 196TH AVE TO EAST OF 150TH AVE  RESURFACING  6.5  7.2  9.0  6.5  19  38,000  4.44  45  20.5  261                 5,351 
29  3  SR 69 FROM NORTH SR 10 (US 90) TO SR 71  RESURFACING  6.0  7.9  6.0  6.0  15  2,800  8.47  55  31.0  172                 5,336 
30  2  I‐10 (SR 8) FROM  EAST OF US 221 TO  SR 14  RESURFACING  8.0  7.8  8.0  7.8  13  21,500  21.05  70  22.4  225                 5,050 
31  2  SR 47 (US 441) FROM DEEP CREEK TO GEORGIA S/L  RESURFACING  7.0  7.5  8.0  7.0  12  750  10.61  60  32.1  158                 5,050 
32  5  SR 500 (US 441) FROM 34TH STREET TO SR 50 (COLONIAL DR)  RESURFACING  5.0  4.8  7.0  4.8  25  32,500  5.13  35  12.5  401                 5,007 
33  4  SR‐5/US‐1 FROM PBC/MARTIN CO LINE TO MP 5.03  RESURFACING  4.5  4.7  8.0  4.5  37  16,702  2.74  55  20.1  234                 4,712 
34  3  SR 727 FAIRFIELD DR FROM SR 292 GULF BEACH HW TO BRUCE STREET  RESURFACING  6.0  6.3  8.0  6.0  32  21,500  2.99  40  10.9  433                 4,710 
35  1  SR 17 (10TH ST S) FROM SR 544 TO US 17/92  FLEXIBLE PAVEMENT  4.5  6.1  6.0  4.5  20  10,400  5.19  45  3.1  1,486                 4,630 
36  6  SR 997/KROME AVENUE FROM SR 5/US‐1         TO SW 296TH ST W/EXCEPTIONS  RESURFACING  1.0  3.9  6.0  1.0  31  21,000  10.11  30  7.7  591                 4,526 
37  2  SR 25 (US 41) FROM COLUMBIA C/L TO US 129  RESURFACING  8.5  7.6  8.0  7.6  16  2,800  8.77  60  32.9  135                 4,450 
38  6  SR 5/OVERSEAS HWY. FROM MM103.2/HIALEAH LANE TO MM106.3/LK SURPRISE BL  RESURFACING  4.5  6.4  9.0  4.5  19  22,871  8  45  12.8  339                 4,318 
39  2  SR 16 FROM GREEN ACRES ROAD TO SR 5A (SAN MARCO AVE)  RESURFACING  4.5  5.1  9.0  4.5  30  29,000  2.68  55  19.6  211                 4,141 
40  5  SR A1A FROM ISLAND ESTATES PKWY TO ST JOHNS CO LINE  RESURFACING  6.5  5.7  9.0  5.7  22  6,100  4.37  55  18.4  207                 3,799 
41  3  SR 20 (US 19/27) FROM W OF SR 57 (US 19) TO WEST OF J.C. LEE ROAD  RESURFACING  4.5  7.7  9.0  4.5  17  5,624  16  65  24.7  153                 3,783 
42  5  SR 200 (US301) FROM SR25 (US 441) TO CR200A/NE 172PL  RESURFACING  4.5  5.9  8.0  4.5  14  14,200  31.65  60  21.5  167                 3,603 
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43  7  US 41 (SR 45) FROM HERNANDO/CITRUS CO/L TO S RIP TERRACE  RESURFACING  6.0  7.0  8.0  6.0  19  5,600  8.58  55  12.3  288                 3,535 
44  6  SR 934/NW81/82 ST/NE 82 ST  FROM NW 13TH COURT TO SR 5/BISCAYNE BLVD.  RESURFACING  4.5  5.9  9.0  4.5  16  14,000  9.47  40  5.1  659                 3,384 
45  7  SR 597 (DALE MABRY) FROM N OF CHEVAL BLVD TO COUNTY LINE RD  RESURFACING  3.5  7.1  8.0  3.5  16  42,000  2.52  55  9.2  362                 3,321 
46  4  SR‐811/DIXIE HWY FROM NE 26TH ST TO S. OF MCNAB RD  RESURFACING  6.5  6.3  9.0  6.3  20  26,500  4.88  40  14.4  230                 3,309 
47  6  SR 986/SUNSET DR. FROM SW 109 PLACE TO SW 87 AVENUE  RESURFACING  3.5  5.6  9.0  3.5  16  41,500  3.77  40  9.5  349                 3,307 
48  4  SR‐704/OKEECHOBEE BV FROM EAST OF MILITARY TO EAST OF CONGRESS  RESURFACING  4.5  7.3  8.0  4.5  17  43,500  4.86  45  15.4  211                 3,249 
49  7  US92/SR600/HILLS AVE FROM N 56TH ST TO ORIENT ROAD  RESURFACING  3.5  5.8  8.0  3.5  16  44,000  5.93  45  5.1  642                 3,247 
50  1  SR 17 FROM SOUTH OF MARTIN ROAD TO S OF MTN LAKE CUTOFF  RESURFACING  5.5  6.4  8.0  5.5  36  11,000  6.2  55  7.2  451                 3,240 
51  1  SR 66         FROM W OF CHARLEY ANDERSON ROAD TO E OF CHARLIE CREEK  RESURFACING  6.5  7.5  7.0  6.5  26  4,100  25.37  60  11.6  279                 3,232 
52  7  SR 699 (GULF BLVD) FROM COLONY CIR/SHOAL CIR TO NORTH OF 183RD TERR W  RESURFACING  6.5  5.7  8.0  5.7  13  17,100  2.27  35  7.5  415                 3,131 
53  6  SR 972/CORAL WAY FROM SW 37 AVENUE TO E OF SW 13 AVENUE  RESURFACING  6.5  4.6  9.0  4.6  9  44,000  4.53  40  8.7  361                 3,123 
54  2  SR 115 (MLK JR PKWY) FROM HART EXPRESSWAY TO BOULEVARD STREET  RESURFACING  6.0  4.7  7.0  4.7  36  44,500  12.34  55  12.7  238                 3,030 
55  6  SR 9A/I‐95 (SB) FROM S OF BRDG OVER SR 922  TO N OF BRDG OVER BISC.CANAL  RIGID PAVEMENT REHABILITATION  3.7  5.7  8.0  3.7  12  258,000  2  55  8.7  350                 3,030 
56  6  SR 959/SW 57 AVENUE FROM SR 5/US‐1 TO SR 976/SW 40 STREET  RESURFACING  6.0  6.7  9.0  6.0  17  17,600  3.28  35  4.0  743                 2,990 
57  5  SR 44 FROM SUMTER COUNTY LINE TO SR44/CR468  RESURFACING  8.0  7.2  9.0  7.2  11  16,800  9.98  55  9.4  314                 2,948 
58  1  SR 78 (PINE ISLAND) FROM W OF SANTA BARBARA TO W OF DEL PRADO BLVD  RESURFACING  3.5  6.9  8.0  3.5  14  40,500  6.16  55  9.0  308                 2,757 
59  6  SR 915/NE 6 AVENUE FROM NE 145 STREET TO SR860/MIAMI GARDENS DR  RESURFACING  6.5  6.0  9.0  6.0  19  26,000  6.03  40  9.3  297                 2,750 
60  6  SR 5/OVERSEAS HWY. FROM JEROME AVE MM 81.42 TO WHALE HBR CHN,MM84.045  RESURFACING  4.5  7.6  9.0  4.5  19  19,800  8.11  45  5.1  530                 2,717 
61  5  SR 100 (MOODY BLVD) FROM E OF SR9 (I‐95) TO SR A1A ‐ OCEAN SHORE  RESURFACING  4.5  6.2  9.0  4.5  14  17,306  4.69  55  13.1  207                 2,703 
62  7  SR50A/W JEFFERSON ST FROM E OF CORTEZ BLVD TO W OF N MILDRED AVE  RESURFACING  6.5  5.5  7.0  5.5  20  10,900  11.01  45  3.3  827                 2,702 
63  4  SR‐822/SHERIDAN ST FR E SIDE OF BRIDGE OVER CSX RR TO W OF 26TH AVE.  RESURFACING  4.5  6.5  8.0  4.5  16  42,500  3.55  35  2.9  894                 2,634 
64  5  SR 419/434 FROM W OF JETTA PT TO SR426/CR426  RESURFACING  4.5  5.1  8.0  4.5  19  22,500  6.95  45  7.4  347                 2,556 
65  2  SR 10 (US 90) FROM SUWANNEE C/L TO BEGIN 4‐LANE  RESURFACING  6.0  8.2  9.0  6.0  14  6,644  4.91  60  9.1  278                 2,525 
66  7  US 301/SR39/41/GALL FROM N OF TUCKER RD TO N OF GEIGER RD  RESURFACING  3.5  6.3  9.0  3.5  16  20,200  6.93  35  4.5  556                 2,525 
67  7  US92/SR580/SR600 FROM E OF BENJAMIN RD TO E OF WESTSHORE BLVD  RESURFACING  5.5  7.2  7.0  5.5  14  67,500  4.6  45  7.5  339                 2,525 
68  5  SR 200 FROM CITRUS CO LINE TO SW OF CR 484  RESURFACING  6.5  7.1  9.0  6.5  15  13,300  6.13  55  11.6  205                 2,379 
69  7  US 41 (SR45/BROAD) FROM N OF LAMAR AVE TO TWINGATE AVE  RESURFACING  4.5  5.1  8.0  4.5  19  9,194  7.07  35  3.9  603                 2,323 
70  6  SR 5/OVERSEAS HWY. FROM WHALE HARBOR,MM84.04 TO SMUGLERS CV ENT,MM85.6  RESURFACING  4.5  6.8  9.0  4.5  23  19,800  8.11  45  3.0  772                 2,284 
71  6  SR 856/LEHMAN CSWY FROM SR 5/BISCAYNE BLVD. TO COLLINS/OCEAN BLVD  RESURFACING  4.5  6.8  9.0  4.5  27  33,500  3.37  55  9.9  231                 2,279 
72  6  SR A1A/COLLINS AVE. FROM 5TH ST/US 41 TO ESPANOLA WAY  RESURFACING  6.5  4.3  10.0  4.3  31  12,900  8.77  30  1.8  1,288                 2,258 
73  2  SR 111 (CASSAT AVE) FROM I‐10 TO BEAVER STREET  RESURFACING  7.5  6.1  8.0  6.1  17  23,500  9.08  35  2.4  924                 2,248 
74  4  CR‐812/LANTANA ROAD FROM SUNSET RD. TO SIGNAL E.OF SR‐9/I‐95  RESURFACING  10.0  7.8  10.0  7.8  4  20,409  6.4  65  6.0  372                 2,233 
75  2  SR 15 (US 1) FROM SR 104 (DUNN AVE) TO I‐295  RESURFACING  6.5  7.2  7.0  6.5  11  24,500  10.77  55  8.2  272                 2,222 
76  6  SR 5/OVERSEAS HWY. FROM MM 11.3/SHARK KEY TO MM 15.9  RESURFACING  6.0  5.9  7.0  5.9  32  17,500  9.07  55  7.9  280                 2,222 
77  7  SR 50 (CORTEZ BLVD) FROM W OF SUNCOAST PRKWY TO W OF WISCON RD  RESURFACING  8.0  7.4  9.0  7.4  11  23,500  5.29  55  1.0  2,295                 2,185 
78  1  US 41 (SR 55) FROM S OF 301 BLVD TO S OF 23RD AVENUE  RESURFACING  6.5  6.8  8.0  6.5  25  38,000  3.54  45  5.6  386                 2,179 
79  5  SR 19          FROM S OF SLIM HAYWOOD AVE TO SR19/500  RESURFACING  6.0  6.8  9.0  6.0  14  28,000  13.46  45  7.6  281                 2,149 
80  7  US 41 (SR 685) FROM E WATERS AVE TO E LINEBAUGH  RESURFACING  6.5  6.2  8.0  6.2  25  32,000  2.99  45  5.8  367                 2,121 
81  2  SR 10 (US 90) FROM  JEFFERSON C/L TO  US 221  RESURFACING  6.0  7.2  9.0  6.0  18  1,700  7.04  60  12.2  166                 2,020 
82  6  SR 25/NW 36 STREET FROM EAST OF NW 17 AVENUE TO WEST OF NW 7 AVENUE  RESURFACING  6.5  5.5  8.0  5.5  14  18,600  7.14  35  1.9  1,012                 1,888 
83  2  SR 15 (US 17) FROM WATER OAK LANE TO CR 220  RESURFACING  8.0  8.1  5.0  5.0  12  36,439  5.08  55  10.2  177                 1,818 
84  4  SR‐76/KANNER HWY FROM ST LUCIE RIVER BR TO MP 29.83  RESURFACING  6.5  7.5  8.0  6.5  15  29,500  5.94  50  15.3  117                 1,791 
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85  4  SR‐808/GLADES RD FROM SR‐7/US‐441 TO EAST OF LYONS ROAD  RESURFACING  5.5  6.4  9.0  5.5  15  37,000  4.65  45  6.9  258                 1,781 
86  6  SR 997/KROME AVENUE FROM S OF SW 122 STREET TO S OF SR 94/KENDALL DR  RESURFACING  3.5  6.3  8.0  3.5  9  17,000  14.6  40  5.9  298                 1,752 
87  2  SR 104 (DUNN AVE) FROM  US 1 TO I‐295  RESURFACING  6.5  7.3  10.0  6.5  26  13,300  3.88  55  4.0  427                 1,704 
88  6  SR A1A/OCEAN BLVD FROM SR 856/192 STREET TO MIAMI‐DADE/BROWARD C/L  RESURFACING  4.5  4.5  9.0  4.5  21  26,000  4.52  35  5.9  277                 1,636 
89  1  US 98 (SR 700) FROM WEST OF RIDGE ROAD TO MT ZION CHURCH ROAD  RESURFACING  5.5  6.8  10.0  5.5  13  4,600  17.45  60  4.8  332                 1,580 
90  4  SR‐7/US‐441  FROM S. OF HOLMBERG/JOHNSON RD TO BROWARD/PBC LINE  RESURFACING  6.5  7.3  8.0  6.5  22  48,000  3.88  50  7.8  200                 1,562 
91  7  SR 580 (MAIN ST) FROM E OF ENTERPRISE DR TO E OF COUNTRYSIDE BLVD  RESURFACING  6.5  5.9  9.0  5.9  25  34,000  2.77  45  6.0  259                 1,545 
92  3  SR 20 (US 27) FROM WEST OF CR 259 TO W OF SR 57 (US 19)  RESURFACING  6.5  8.0  9.0  6.5  17  5,624  14.5  65  11.0  138                 1,520 
93  TURNPIKE  RESURFACE MAINLINE F ROM MP102.5 TO MP103.7 NB & SB IN PALM BCH CO.  RESURFACING  5.5  6.8  9.0  5.5  15  57,200  10.31  70  4.8  315                 1,513 
94  6  SR 5/OVERSEAS HWY. FROM E OF W INDIES/MM27.4 TO W OF PALMETTO AV/MM 30  RESURFACING  4.5  5.4  7.0  4.5  31  18,500  8.14  45  5.8  252                 1,470 
95  4  SR‐806/ATLANTIC AVE FROM E. OF KINGS POINT TO W. OF VIA FLORA RD  RESURFACING  6.5  6.5  9.0  6.5  16  36,500  4.31  45  5.0  283                 1,419 
96  7  SR 597 (DALE MABRY) FROM S OF VAN DYKE RD TO N OF CHEVAL BLVD  RESURFACING  4.5  5.2  8.0  4.5  17  42,000  4.16  55  5.2  270                 1,419 
97  2  SR 10 (US 90/BEAVER) FROM JONES ROAD TO MCCARGO STREET  RESURFACING  7.0  7.1  8.0  7.0  13  9,500  12.09  45  3.3  426                 1,414 
98  5  SR 5054 (SARNO RD) FROM SR 518 (EAU GALLIE) TO WICKHAM RD  RESURFACING  6.0  6.1  7.0  6.0  22  13,400  5.78  45  2.4  586                 1,400 
99  3  SR 291 DAVIS HIGHWAY FROM WRIGHT STREET TO HART DRIVE  RESURFACING  6.5  4.5  5.0  4.5  16  2,600  3.61  35  4.7  291                 1,380 
100  6  SR 959/SW 57 AVENUE FROM SR 976/SW 40 STREET TO SW 24 STREET  RESURFACING  6.5  6.7  9.0  6.5  17  15,700  2.83  40  1.9  732                 1,367 
101  7  SR 590 (DREW ST) FM ALT US 19/SR595/MYRTLE TO MARIVA AVE  RESURFACING  6.5  6.3  9.0  6.3  5  11,600  2.8  40  4.8  286                 1,364 
102  4  SR‐615 FROM S. OF SR‐70 TO SR‐68/ORANGE AVE  RESURFACING  8.0  6.2  6.0  6.0  9  23,000  3.01  40  5.9  225                 1,316 
103  2  SR 230 FR ST. CLAIRE ST (MP.379) TO CLAY C/L  RESURFACING  6.5  7.1  9.0  6.5  18  3,100  6.24  55  6.9  190                 1,313 
104  5  SR 528 FROM E END BRIDGE 700108 TO W END BRIDGE 700109  RESURFACING  3.5  5.4  7.0  3.5  20  49,500  6.8  55  2.0  642                 1,304 
105  4  SR‐811/DIXIE HWY FROM S OF MCNAB RD TO SW 2ND STREET  RESURFACING  6.5  5.6  9.0  5.6  21  21,500  5.84  35  4.2  303                 1,280 
106  6  SR 5/OVERSEAS HWY. FROM TAVNIR CRK BRDG/MM91 TO N OF JO‐JEAN WAY/MM 92  RESURFACING  7.0  6.7  9.0  6.7  37  24,500  9.07  45  4.7  272                 1,276 
107  1  SR 60 FROM SR 17 TO W OF CR 17 B  RESURFACING  6.5  6.7  7.0  6.5  25  24,000  17.11  45  4.0  315                 1,256 
108  6  SR 5/OVERSEAS HWY. FROM N JO‐JEAN WAY/MM 92 TO S OF CAMELOT DR/MM 93  RESURFACING  0.0  0.0  0.0  0.0  37  12,500  9.07  45  2.3  525                 1,191 
109  5  SR 5 (US 1) NB FROM S ELAINE DR TO N OF JAY RD  RESURFACING  6.5  7.7  9.0  6.5  21  21,000  5.64  55  4.6  252                 1,152 
110  7  USB 41 (SR 685) FROM N OF E VIOLET ST TO SOUTH OF E SLIGH AVE  RESURFACING  10.0  8.6  9.0  8.6  3  8,100  19.1  60  2.7  421                 1,136 
111  5  SR 530 (US192) FROM LAKE COUNTY LINE TO OSCEOLA COUNTY LINE  RESURFACING  1.0  6.2  9.0  1.0  19  43,000  3.27  55  6.9  162                 1,116 
112  3  SR 298 LILLIAN HWY FROM EAST OF FAIRFIELD DR TO NEW WARRINGTON ROAD  RESURFACING  6.5  6.9  8.0  6.5  16  8,100  2.85  35  5.3  206                 1,100 
113  6  SR 9/NW 27 AVENUE FROM S. OF NW 122 STREET TO S. OF NW 135 STREET  RESURFACING  4.5  6.6  8.0  4.5  16  52,000  6.33  45  4.8  219                 1,044 
114  3  SR 73 & SR 166 FROM CR 167 SOUTH STREET TO CHIPOLA RIVER  RESURFACING  6.5  4.9  8.0  4.9  13  5,300  5.48  35  3.7  276                 1,021 
115  6  SR 985/SW 107 AVE FROM N OF KILLIAN PARKWAY TO S OF SW 88 STREET  RESURFACING  3.5  6.1  9.0  3.5  20  34,000  3.45  40  3.5  276                     954 
116  1  US 17/92 (SR 600) FROM HINSON TO SOUTH OF MCKEOWN AVE  RESURFACING  6.5  7.3  8.0  6.5  19  11,100  6.39  45  2.3  400                     922 
117  2  SR 15 (US 1/23 KING) FROM BORDEN STREET TO EDGEWOOD AVE.  RESURFACING  5.5  6.9  8.0  5.5  25  25,000  10.77  45  7.0  131                     909 
118  2  SR A1A FROM CR 203 TO BEGIN 4‐LANE  RESURFACING  6.5  7.8  9.0  6.5  37  18,400  1.36  55  4.9  185                     909 
119  7  US 92 (SR 600) FROM ORIENT RD TO W OF US 301/SR 43  RESURFACING  4.5  6.0  8.0  4.5  9  18,500  9.63  55  2.5  361                     909 
120  5  SR 426 FROM PINE AVENUE TO SR 434 (CENTRAL AVE)  RESURFACING  7.0  5.9  8.0  5.9  17  14,100  8.2  30  1.5  606                     885 
121  1  TOLEDO BLADE/CHOTAW WITHIN THE LIMITED ACCESS OF I‐75 RIGHT OF WAY  RESURFACING  9.5  8.0  9.0  8.0  7  41,000  16.6  70  2.0  428                     862 
122  6  SR 953/LEJEUNE ROAD FROM PONCE DE LEON TO VILABELLA AVE.  RESURFACING  6.5  5.3  9.0  5.3  23  25,500  2.4  40  0.7  1,229                     811 
123  4  SR‐820/HOLLYWOOD BV FROM EAST OF 64 WAY TO EAST OF NW 61 AVE  RESURFACING  6.5  4.3  9.0  4.3  24  42,000  4.41  35  2.9  280                     809 
124  2  SR 15 (US 1) FROM FIFTH AVENUE TO ALLIGATOR CREEK  RESURFACING  5.0  4.7  8.0  4.7  10  18,300  18.86  30  3.1  264                     808 
125  2  SR 20 FROM SW 223 STREET TO PUTNAM C/L  RESURFACING  3.5  6.3  8.0  3.5  31  8,200  3.3  55  3.1  263                     808 
126  3  SR 10 (US 90) FROM W OF BEG 4LANE TO W OF END OF 4LANE  RESURFACING  6.5  6.8  9.0  6.5  20  7,900  7.94  45  3.7  217                     800 
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FY 2012/2013 Resurfacing Major Projects 
Dollars in Thousands 
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127  6  SR A1A/COLLINS AVE FROM 9700 BLOCK TO BEGIN BRDG OVR BAKERS HAULOVER  RESURFACING  6.5  5.5  9.0  5.5  18  44,000  6.05  30  3.6  219                     799 
128  7  USB 41 (SR 60/SR 45) FROM W OF 14TH ST TO E OF 22ND ST  RESURFACING  5.5  7.0  8.0  5.5  14  28,000  3.33  40  2.8  279                     788 
129  6  SR 5/US‐1/S. DIXIE FROM N OF SW 168 STREET TO SW 183 STREET/SB ONLY  RESURFACING  6.5  7.5  10.0  6.5  13  39,000  6.92  45  5.1  150                     766 
130  6  SR 94/SW 88 ST  FROM HEFT SB OFF RAMP TO HEFT NB OFF RAMP  RESURFACING  5.5  6.8  9.0  5.5  21  76,000  4.01  45  1.8  431                     760 
131  2  SR 114 (8TH STREET) FROM FRANCIS STREET TO EAST OF BOULEVARD  RESURFACING  7.0  5.2  9.0  5.2  16  18,900  7.52  30  2.6  290                     758 
132  5  SR 35 FROM SR25/CR25 (HAMES) TO SE 96TH PLACE RD  RESURFACING  7.0  7.7  9.0  7.0  13  15,200  7.2  55  3.1  241                     757 
133  1  SUMTER BLVD WITHIN THE LIMITED ACCESS OF I‐75 RIGHT OF WAY  RESURFACING  9.5  8.0  9.0  8.0  7  4,100  14.2  70  2.0  318                     636 
134  6  SR 94/N KENDALL DR FROM SW 79 AVENUE TO SW 73RD PLACE  RESURFACING  6.5  4.9  9.0  4.9  37  34,000  7.85  45  2.2  281                     621 
135  6  SR 860/NW 186 STREET FROM SR 93/I‐75 TO WEST OF NW 87 AVE  MAINTENANCE RESURFACING  4.5  6.7  9.0  4.5  18  42,000  3.32  40  2.0  296                     602 
136  4  SR‐708/BLUE HERON BL FROM I‐95 TO AVENUE S  RESURFACING  4.5  6.9  8.0  4.5  18  23,000  9.3  45  2.2  274                     591 
137  5  SR 40 FROM W OF WASHINGTON ST TO BEGIN OF BRIDGE 790032  RESURFACING  6.0  6.1  7.0  6.0  21  34,000  9.73  35  1.8  308                     569 
138  1  US 41 (GILLETTE) FROM 73RD STREET TO I‐275  RAIL SAFETY PROJECT  6.5  7.7  8.0  6.5  17  9,200  0  60  1.7  315                     543 
139  4  SR‐708/BLUE HERON BL FROM AVE H WEST TO BROADWAY AVE  RESURFACING  7.0  5.7  9.0  5.7  11  25,500  4.61  35  2.3  198                     445 
140  4  SR‐510/WABASSO RD FROM US‐1 TO ICWW  RESURFACING  4.5  4.2  7.0  4.2  0  11,700  14.62  40  1.0  436                     436 
141  6  SR 934/EAST 4 AVENUE FROM EAST 21ST STREET TO EAST 22ND STREET  RESURFACING  8.0  4.0  8.0  4.0  17  24,000  10.5  30  0.2  1,824                     423 
142  6  SR 922/96 ST KN CON. FROM E OF E BAY HABR DR. TO HARDING AVENUE  RESURFACING  6.5  3.2  9.0  3.2  10  25,500  4.2  30  1.2  317                     385 
143  1  SR35 (N FLORIDA AVE) FROM MAIN STREET TO PINE STREET  RAIL SAFETY PROJECT  10.0  6.4  8.0  6.4  13  23,000  0  40  0.4  854                     379 
144  5  SR 527 (ORANGE AVE) FROM S OF ANNIE ST TO N OF ANNIE ST  RESURFACING  9.5  6.2  9.0  6.2  10  13,289  6.3  30  0.6  645                     366 
145  2  I‐75 (SR 93) FROM 39TH AVE. TO END OF ROADWAY  RESURFACING  R  R  R  R  R  N/A  N/A  0  1.4  259                     354 
146  6  SR 112/JULIA TUTTLE WB EXIT RAMP AND EB ON RAMP AT BISCAYNE BLVD  MAINTENANCE RESURFACING  R  R  R  R  R  N/A  N/A  0  0.6  522                     323 
147  6  SR 90/SW 8TH STREET FROM SW 2ND AVENUE TO SR 5/US‐1/BRICKELL AVE  RESURFACING ‐ RIDE ONLY  9.0  5.0  7.0  5.0  4  11,000  8.27  30  1.2  250                     298 
148  6  SR 973/SW 87 AVENUE FROM SR 5/US‐1/S. DIXIE TO S. OF SW 128 ST  RESURFACING ‐ RIDE ONLY  9.0  6.1  10.0  6.1  18  14,200  3.73  35  1.4  205                     279 
149  1  SR 64 EB (BRADENTON) FROM 6TH STREET WEST TO 3RD STREET WEST  RAIL SAFETY PROJECT  9.0  5.7  8.0  5.7  15  19,500  0  35  0.2  1,309                     278 
150  6  SR 934/EAST 4 AVENUE FROM EAST 22ND STREET TO N. OF EAST 25TH STREET  MAINTENANCE RESURFACING  8.0  4.0  8.0  4.0  17  24,000  9.47  30  0.8  302                     245 
151  6  SR 976/SW 40 STREET FROM W. OF SW 38 AVE TO SR 5/US‐1  RESURFACING ‐ RIDE ONLY  9.0  4.9  9.0  4.9  4  37,000  3.03  40  1.4  164                     230 
152  7  SR 597/DALE MABRY FM N OF BRINSON RD TO US 41/SR 45/LAND O LKS  RESURFACING  7.0  4.7  8.0  4.7  12  15,000  2.93  55  0.7  335                     230 
153  1  SR 572 (AIRPORT RD) FROM US 92(NEW TAMPA HWY) TO CR 542(OLD TAMPA HWY)  RAIL SAFETY PROJECT  10.0  7.3  9.0  7.3  8  7,000  0  45  0.3  634                     204 
154  6  SR 933/NW 12 AVENUE FROM NW 20 STREET TO N. OF NW 29 TH STREET  RESURFACING ‐ RIDE ONLY  9.5  5.6  9.0  5.6  7  21,500  4.24  35  2.4  58                     139 
155  6  SR 9A/I‐95 NB AND SB RAMPS AT NW 62 STREET  RESURFACING  R  R  R  R  R  N/A  N/A  0  0.3  317                     101 
156  6  SR 112/AIRPORT EXPY FROM WB EXIT RAMP TO NW 12 AVENUE  MAINTENANCE RESURFACING  R  R  R  R  R  N/A  N/A  0  0.0  524                       20 
 

  Notes  Total: $496,290
  1) CRACK = Current pavement cracking rating 
  2) RIDE = Current ride quality (smoothness) rating 
  3) RUT = Current wheel path rutting rating 
  4) PCR = Pavement Condition Rating 
  5) AADT = Annual average daily traffic 
  6) LM = Lane miles.  This unit is a product of the project length and the number of through lanes being 
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FY 2012/2013 Resurfacing Other Projects and Enhancements 
Dollars in Thousands 
 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     222000111333    CCCOOOSSSTTT    $$$    
1  STATEWIDE  STATEWIDE INTERSTATE RESURFACING PROGRAM RESERVE BOX  RESURFACING                 27,768 
2  STATEWIDE  STRATEGIC INTERMODAL SYSTEM ‐ HIGHWAY FUNDING CONTINGENCY  ADD LANES & RECONSTRUCT                 20,000 
3  7  RESURFACING CONTINGENCY  RESURFACING                 11,650 
4  STATEWIDE  STATEWIDE INTERSTATE RESURFACING CONTINGENCY  RESURFACING                   8,514 
5  TURNPIKE  CONTINGENCIES FOR RESURFACING  RESURFACING                   7,683 
6  3  DISTRICTWIDE BOX RESURFACING CONTINGENCY PGM 05 CATEGORY 088797  RESURFACING                   7,483 
7  6  DISTRICTWIDE S.A. RESURFACING CST. APPR #088797  RESURFACING                   3,212 
8  5  DISTRICTWIDE RESURFACING CONTINGENCY  RESURFACING                   3,158 
9  6  MIAMI‐DADE COUNTYWDE SUPPLEMENTAL AGREEMENTS RESURFACING‐CONTINGENCY  RESURFACING                   2,960 

10  1  088797 STATE TRUST RESURFACING ARTERIAL  FUNDING ACTION                   2,734 
11  4  D/W R/R CROSSING RESUFACING CONTINGENCIES  FUNDING ACTION                   1,500 
12  1  CLUBHOUSE RD (CR540) FROM TILLERY ROAD TO 9TH STREET  RESURFACING                   1,382 
13  5  DISTRICTWIDE RESURFACING CONST (088797)  RESURFACING                   1,000 
14  7  LEMON STREET DITCH FROM EAST OF I‐275 TO WEST OF DALE MABRY  DRAINAGE IMPROVEMENTS                       948 
15  2  LEVY COUNTY DDR BOX  FUNDING ACTION                       900 
16  6  MIAMI‐DADE COUNTYWDE R/R CROSSING AGREEMENT CONTINGENCY  RAILROAD CROSSING                       800 
17  2  DDR BOX/ MADISON CO.  FUNDING ACTION                       500 
18  3  RESURFACING RESERVES FOR FUTURE PROJECTS D/W CATEGORY 088797  RESURFACING                       434 
19  1  SR 60 FROM DIESEL ROAD TO CR 555  RESURFACING                       300 
20  3  SR 12 FROM SR 10 (US 90) TO SR 63 (US 27) MAIN ST  RESURFACING                       292 
21  2  HAMILTON COUNTY BOX CONTINGENCY  RESURFACING                       250 
22  2  DUVAL COUNTY ‐DDR CONTINGENCIES DDR BOX  FUNDING ACTION                       234 
23  4  D/W BOX FOR FANP FEDERAL NON PARTICPATING  FUNDING ACTION                       200 
24  4  D/W RESURFACING BOX SUPPLEMENTALS/STATE CONTINGENCY BOX  FUNDING ACTION                       184 
25  3  SR 389 EAST AVENUE FROM SR 30 (US 98B) TO SR 75 (US 231)  RESURFACING                       182 
26  2  SR 2 FROM COLUMBIA C/L TO GEORGIA S/L  RESURFACING                       180 
27  5  SR 40 FROM TYMBER CREEK RD TO E OF PERROTT ST  RESURFACING                       150 
28  2  RESURFACING‐RURAL CONTINGENCY  FUNDING ACTION                         95 
29  4  D/W CONST BOX SUPPLEMENTALS/FEDERAL AID CONTINGENCY/CONST  FUNDING ACTION                         69 
30  4  SR‐80/HOOKER HWY SR‐15/441 TO RR TRACKS  RESURFACING                         40 
31  4  SR‐816/OAKLAND PARK BLVD FROM E OF 31ST AVE. TO EAST OF I‐95  RESURFACING                         35 
32  1  US 41 (SR 45) FROM I‐275 TO HILLSBOROUGH CL  RESURFACING                         10 
33  2  RESURFACING BOX CONTINGENCY  FUNDING ACTION                           7 
34  1  SR 659 (COMBEE RD) FROM RALPH ROAD TO SR 33  RESURFACING                           5 
35  4  SR‐842/BROWARD BLVD FROM WEST OF I‐95 TO 7TH AVE  RESURFACING                           5 
36  2  BAKER COUNTY ‐ DDR CONTINGENCY  FUNDING ACTION                           1 
37  2  DDR BOX / UNION CO. CONTINGENCIES  FUNDING ACTION                           1 
38  2  DIXIE COUNTY DDR BOX CONTINGENCY  RESURFACING                           1 
39  2  ST. JOHNS CO/DDR BOX CONTINGENCY  FUNDING ACTION                           1 
 

  Total: $104,868 
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FY 2012/2013 Safety Projects 
Dollars in Thousands 

 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     HHHSSSPPP     SSSRRR222SSS     HHHRRRRRRRRR     222000111333    CCCOOOSSSTTT    $$$    
1  7  TRAFFIC OPERATIONS DESIGN BUILD PUSH BUTTON (SAFETY FUNDS)  TRAFFIC OPS IMPROVEMENT             5,050  
2  1  SR 70 FROM E OF LORRAINE ROAD TO CR 675/WATERBURY RD  RESURFACING             4,719  
3  5  CR 426 FROM DIVISION ST TO SR 46  PAVE SHOULDERS              4,091  
4  2  SR 5 (US 1 MAIN ST) SO. END OF BRIDGE TRUSSES TO NO. END OF BRIDGE  GUARDRAIL             3,939  
5  3  CR 159 SALEM ROAD FROM SR 12 TO GEORGIA STATE LINE  PAVE SHOULDERS              3,330  
6  4  CR‐68/ORANGE AVENUE FROM GRAVES ROAD TO SR‐713/KINGS HWY  SAFETY PROJECT              2,864  
7  6  SR A1A/COLLINS AVE. FROM 5TH ST TO LINCOLN RD (MULTIPLE INTERSECTIONS)  INTERSECTION IMPROVEMENT             2,647  
8  3  CR 97 JACKS BRANCH FROM CR 184 MUSCOGEE ROAD TO CR 196  PAVE SHOULDERS              2,600  
9  3  CR 270 SHADY REST RD FROM SR 12 TO SR 63 (US 27)  PAVE SHOULDERS             2,430  

10  5  SR 5  US 1 FROM VOLUSIA CO LINE TO ST JOHNS CO LINE  SIGNING/PAVEMENT MARKINGS             2,410  
11  3  CR 2 FROM CR 1087 TO THAD BELL ROAD  PAVE SHOULDERS             2,340  
12  3  CR 2 FROM THAD BELL ROAD TO SR 83  PAVE SHOULDERS              2,320  
13  5  CR 450 FROM MARION CO LINE TO LAKE YALE RD  PAVE SHOULDERS              2,137  
14  1  US 41 / SR 45 AT SR 684 (CORTEZ RD)  INTERSECTION IMPROVEMENT             1,865  
15  4  SAVONA BLVD FROM GATLIN BLVD TO NORTH OF THE C‐24  SAFETY PROJECT             1,769  
16  5  ORLANDO SIDEWALKS VARIOUS LOCATIONS  ON STATE ROADS  SIDEWALK             1,584  
17  5  TITUSVILLE SCHOOL SIDEWALKS MULTIPLE LOCATIONS  SIDEWALK             1,350  
18  3  CR 384 BLUFF RD FROM SR 30 (US 98) TO PINE LOG ROAD  WIDEN/RESURFACE EXIST LANES             1,279  
19  2  CR 241A (CR 791) SW FROM SW 67TH ST TO CR 245 SW/1.1M N‐CR791  PAVE SHOULDERS             1,263  
20  6  SR 7/NW 7 AVENUE FROM NW 131 STREET TO NW 118 STREET  TRAFFIC OPS IMPROVEMENT             1,253  
21  5  SR 5 (US 1) FROM N OF FALCON AVE TO N OF LAMONT ST  TRAFFIC OPS IMPROVEMENT             1,195  
22  2  SR 16 FROM: TOM ROAD TO: KENTON MORRISON RD  SIDEWALK             1,136  
23  7  SR 574 (MLK BLVD) FROM I‐4 TO LAURA ST  RESURFACING             1,101  
24  1  SR 82 AT GREGORY AVE S  INTERSECTION IMPROVEMENT             1,075  
25  6  SR 968/FLAGLER ST. FROM SW 72 AVENUE TO SW 42 AVENUE  SAFETY PROJECT             1,070  
26  4  SR‐822/SHERIDAN ST FR E SIDE OF BRIDGE OVER CSX RR TO W OF 26TH AVE.  RESURFACING             1,068  
27  7  DISTRICTWIDE OFF SYSTEM PEDESTRIAN SAFETY IMPROVEMENTS  PEDESTRIAN SAFETY IMPROVEMENT             1,000  
28  1  SR 82 AT HAVILAND AVE S  INTERSECTION IMPROVEMENT                907  
29  4  SR‐811/DIXIE HWY FROM S OF MCNAB RD TO SW 2ND STREET  RESURFACING                821  
30  5  CR 314A NE 6TH STREET TO NE 30TH LANE  PAVE SHOULDERS                820  
31  6  DISTRICTWIDE SAFETY PUSHBUTTON PROJECTS PILOT PROGRAM  SAFETY PROJECT                808  
32  5  SR5 (US1) FROM S LIMITS OF PALM BAY TO UNIVERSITY BLVD  BIKE LANE/SIDEWALK                781  
33  6  SW 184 STREET FROM SW 177 AVENUE TO SW 157 AVENUE  SIGNING/PAVEMENT MARKINGS                 770  
34  6  SAFE RTS. TO SCHOOL W.HOMESTD,SAUNDER,LUDLUM, & PINE VILLA ELEM SCHOOLS  PEDESTRIAN SAFETY IMPROVEMENT                756  
35  5  ROLLING ACRES RD/FRM VISTA SAN POLO TO GRIFFIN RD/VILLAGES ELEMENTARY SC  SIDEWALK                747  
36  1  ROCK RIDGE ROAD BRIDGE #164137  BRIDGE REPLACEMENT                 727  
37  3  WILDWOOD ROAD FROM SR 30 (US 98) TO BIG DADDY DRIVE  SIDEWALK                720  
38  2  VARIOUS SIDEWALKS IN WILLISTON/ ELEMENTARY SCHOOL & MIDDLE SCHOOL  SIDEWALK                707  
39  1  SR 70 AT LOCKWOOD RIDGE ROAD  INTERSECTION IMPROVEMENT                686  
40  6  SR 968/FLAGLER ST. FROM SW 42 AVENUE TO SW 27 AVENUE  SAFETY PROJECT                667  
41  2  SR 10 (US 90)W.BASE ST FROM SW ANASTASIA WAY TO SW CAPTAIN BROWN RD  SIDEWALK                657  
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FY 2012/2013 Safety Projects 
Dollars in Thousands 

 

    DDDIIISSSTTTRRRIIICCCTTT     DDDEEESSSCCCRRRIIIPPPTTTIIIOOONNN     WWWOOORRRKKK    TTTYYYPPPEEE     HHHSSSPPP     SSSRRR222SSS     HHHRRRRRRRRR     222000111333    CCCOOOSSSTTT    $$$    
42  4  SR‐817/UNIVERSITY DR @ MIRAMAR PARKWAY  SAFETY PROJECT                628  
43  6  SR 856/LEHMAN CSWY AT SR 5/US‐1 (INTERSECTION IMPROVEMNT)  SAFETY PROJECT                617  
44  7  NURSERY ROAD FROM OAKADIA DRIVE E TO BELCHER RD  SIDEWALK                580  
45  6  SAFE RTS. TO SCHOOL CARIBBEAN, S.POINTE, S. MIAMI HEIGHTS ELEMENTARY  PEDESTRIAN SAFETY IMPROVEMENT                572  
46  7  DISTRICTWIDE OFF SYSTEM INTERSECTION SAFETY IMPROVEMENTS  INTERSECTION IMPROVEMENT                500  
47  7  DISTRICTWIDE OFF SYSTEM LANE DEPARTURE SAFETY IMPROVEMENTS  SAFETY PROJECT                500  
48  7  SR 597 (DALE MABRY) FROM S OF VAN DYKE RD TO N OF CHEVAL BLVD  RESURFACING                500  
49  6  SR 933/NW 12 AVENUE FROM SR 836 WB OFF‐RAMP TO NW 14 ST & AT NW 20 ST  INTERSECTION IMPROVEMENT                481  
50  4  SADDLE CLUB ROAD @ LAKEVIEW DRIVE  ROUNDABOUT                447  
51  5  SR 600 (US17‐92) FROM HAM BROWN RD TO ORANGE VISTA BLVD  SIDEWALK                440  
52  5  SR 15 (US 17‐92) FROM LAKE MARY BLVD TO AIRPORT BLVD  LIGHTING                426  
53  2  DISTRICTWIDE ‐SAFETY PROGRAM CONTINGENCY  FUNDING ACTION                 426  
54  1  US 27 AT STUDENT DRIVE  TRAFFIC SIGNALS                413  
55  1  SR 37 (SOUTH FLORIDA AVENUE) AT PIPKIN RD/LAKE MIRIAM DRIVE  INTERSECTION IMPROVEMENT                411  
56  1  TOMMIE BARFIELD ELEMENTARY AND MARCO ISL MIDDLE SCHOOL ‐ SRTS SWK  SIDEWALK                408  
57  2  SW KUHN RD FROM: SW MCFARLAND AVE TO: SW BASCOM NORRIS DR.  SIDEWALK                404  
58  1  US 301 (SR 683) OVERPASS OVER US 41  SKID HAZARD OVERLAY                375  
59  3  BELLVIEW ELEMENTARY SCHOOL SIDEWALK PROJECT  SIDEWALK                368  
60  7  CTST/SAFE ROUTES TO SCHOOL FOR SAFETY/SAFE ROUTES TO SCHOOL PROJECTS  SAFETY PROJECT                 350  
61  3  CR 0347 MICCOSUKEE FROM S OF CR0348 MCCRAKEN TO CR 151 MOCCASIN GAP RD  SIGNING/PAVEMENT MARKINGS                338  
62  1  SR 78 FROM 300' EAST OF US 41 B TO N EVALENA LANE  LIGHTING                332  
63  6  SR 924/NW 119 STREET AT NW 22 AVENUE (INTERSECTION IMPROVEMNT)  SAFETY PROJECT                328  
64  6  SR 924/NW 119 STREET AT SR 7/NW 7 AVENUE (INTERSECTION IMPROVEMNT)  SAFETY PROJECT                328  
65  6  SR 5/US‐1 AT SW 17 AVENUE INTERSECTION IMPROVEMENT  INTERSECTION IMPROVEMENT                323  
66  2  SR 104 (DUNN AVE) FROM W. OF GARDEN BLVD TO E. OF WALGREEN'S DRWY  INTERSECTION IMPROVEMENT                319  
67  4  SR‐824/PEMBROKE ROAD @ SW 31ST AVE  SAFETY PROJECT                317  
68  4  SR‐808/GLADES RD FROM SR‐7/US‐441 TO EAST OF LYONS ROAD  RESURFACING                311  
69  2  SW BASCOM NORRIS DR FR: GIRLS SOFTBALL FIELD TO: SR 247/BRANFORD HWY  SIDEWALK                303  
70  4  SR‐845/POWERLINE RD @ NW 40TH COURT  SAFETY PROJECT                287  
71  1  SR 563 (HARDEN BLVD) AT ARIANA STREET  INTERSECTION IMPROVEMENT                285  
72  4  SR‐820/HOLLYWOOD BLV @ 35TH AVE  SAFETY PROJECT                280  
73  6  SR 915/NE 6 AVENUE FROM NE 145 STREET TO SR860/MIAMI GARDENS DR  RESURFACING                261  
74  3  SAFETY RESERVE BOX FOR FUTURE PROJECTS D/W CATEGORY 088796  FUNDING ACTION               256  
75  2  SR 228 (NORMANDY BV) FR PUBLIX SHOPPING CENTER TO LANE AVE ‐  SAFETY  SIDEWALK                253  
76  2  LIME STREET FROM SR 200/A1A TO SR 105A/S. 14TH STREET  SIDEWALK                253  
77  2  SAFE WAY TO SCHOOLS INFRASTRUCTURE  FUNDING ACTION                247  
78  3  ALTHA K‐12 SCHOOL SIDEWALK PROJECT  SIDEWALK                239  
79  7  DUNEDIN MIDDLE SCH UNION ST FROM BETTY LANE TO PATRICA ST  BIKE LANE/SIDEWALK                233  
80  6  SR 944/NW 54 STREET FROM SR 7/NW 7 AVENUE TO NW 6TH COURT  INTERSECTION IMPROVEMENT                232  
81  6  SR 976/SW 40 STREET FROM SW 95 AVENUE TO SW 85 AVENUE  TRAFFIC OPS IMPROVEMENT                221  
82  6  SR 924/GRATIGNY PKWY AT SR 9/NW 27 AVENUE (INTERSECTION IMPROVEMNT)  SAFETY PROJECT                217  
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FY 2012/2013 Safety Projects 
Dollars in Thousands 
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83  1  SAFETY IMPROVEMENTS FUNDING 088796  SAFETY PROJECT                213  
84  1  GULF ELEMENTARY AND MIDDLE SHOOLS ‐ SRTS SWK SAFETY  SIDEWALK                211  
85  6  SR 924/NW 119 STREET AT NW 10 AVENUE (INTERSECTION IMPROVEMNT)  SAFETY PROJECT                204  
86  6  SR 953/LEJEUNE RD AT SR 5/US‐1  INTERSECTION IMPROVEMENT                203  
87  1  SR 60 (POLK AVE) AT WALKER ST/DR MLK BLVD  INTERSECTION IMPROVEMENT                198  
88  5  SR 5054 FROM ENGELGAU LANE EAST OF WASTE FACILITY  ADD LEFT TURN LANE(S)                196  
89  6  SR 972/CORAL WAY FROM SW 37 AVENUE TO E OF SW 13 AVENUE  RESURFACING                191  
90  6  SAFE RTES TO SCHOOL INFRASTRUCTURE ‐FREDERICK DOUGLAS & PAUL LAURENCE  PEDESTRIAN SAFETY IMPROVEMENT                185  
91  3  CR 188 AIRPORT ROAD FROM SR 85 N FERDON BLVD TO POVERTY CREEK ROAD  SIGNING/PAVEMENT MARKINGS                180  
92  6  SR 934/NW81/82 ST/NE 82 ST  FROM NW 13TH COURT TO SR 5/BISCAYNE BLVD.  RESURFACING                178  
93  7  ALEXANDER ELEM SCH FERN ST FROM HESPERIDES TO OCCIDENT ST  BIKE LANE/SIDEWALK                170  
94  1  TRAFALGAR ELEMENTARY SIDEWALKS SAFE ROUTES TO SCHOOL  SIDEWALK                164  
95  6  SR 25/NW 36 STREET AT SR 7/NW 7 AVENUE  INTERSECTION IMPROVEMENT                163  
96  5  SR 200 FROM CITRUS CO LINE TO SW OF CR 484  RESURFACING                163  
97  1  ROCK RIDGE ROAD FROM US 98 TO DEAN STILL ROAD  SIGNING/PAVEMENT MARKINGS                160  
98  1  US 17/SR 35 AT MAXWELL DR  INTERSECTION IMPROVEMENT                160  
99  1  SR 70A FROM 26TH AVE EAST TO 24TH AVE EAST  SIDEWALK                152  
100  7  SANDY LANE ELEM/SCH SUNSET PT FM DOUGLAS AVE TO KINGS HWY  BIKE LANE/SIDEWALK                150  
101  6  SR 959/SW 57 AVENUE FROM SR 5/US‐1 TO SR 976/SW 40 STREET  RESURFACING                148  
102  2  NE 19TH PL FROM NE 9TH ST TO NE 15TH ST  SIDEWALK                126  
103  2  SR A1A FROM CORONA RD TO SOLANA RD ‐ SAFETY  SIDEWALK                125  
104  4  SR‐7/US‐441  FROM S. OF HOLMBERG/JOHNSON RD TO BROWARD/PBC LINE  RESURFACING                118  
105  1  EVERGLADES BLVD FROM SE 26TH STREET TO SR 710  SIGNING/PAVEMENT MARKINGS                116  
106  1  PRINE ELEMENTARY SCHOOL SIGNS SAFE ROUTES TO SCHOOL  SIGNING/PAVEMENT MARKINGS 


              104  

107  1  ALTA VISTA ELEMENTARY SAFE ROUTES TO SCHOOL  SIDEWALK                   97  
108  5  DISTRICTWIDE CONTINGENCY SAFETY FUNDS  SAFETY PROJECT                   90  
109  3  DISTRICTWIDE SAFE ROUTES TO SCHOOL WALKING & BIKE PROMO  PEDESTRIAN SAFETY IMPROVEMENT                   72  
110  6  DISTRICTWIDE SAFETY CONTINGENCY APPR #088796  SAFETY PROJECT                   50  
111  6  SAFE RTES TO SCHOOL INFRASTRUCTURE PRIORITY 1 LEISURE CITY ELEMENTARY  PEDESTRIAN SAFETY IMPROVEMENT                   32  
112  6  SAFE RTES TO SCHOOL INFRASTRUCTURE PRIORITY 1 COCONUT PALM ELEM SCHOOL  PEDESTRIAN SAFETY IMPROVEMENT                   25  
113  4  SR‐805/DIXIE HWY @ 12TH AVENUE SOUTH SAFETY PROJECT  INTERSECTION IMPROVEMENT                   25  
114  5  DISTRICTWIDE SAFETY PROGRAM  SAFETY PROJECT                    17  
115  4  SR2N/SR2S/E/HRRR BOX SAFETY‐LU NEW PROGRAMS RESERVE  SAFETY PROJECT                     7  
116  5  DISTRICTWIDE STRATEGIC HWY SAFETY PLAN "RED LIGHT CONFIRMATION"  TRAFFIC SIGNAL UPDATE                     5  
117  6  SAFE RTES TO SCHOOL INFRASTRUCTURE PRIORITY 1 HOWARD DRIVE ELEM SCHOOL  PEDESTRIAN SAFETY IMPROVEMENT                     4  
118  3  "CTST" RESERVES FOR FUTURE PROJECTS DISTRICTWIDE  SAFETY PROJECT                     1  
 


  Total: $88,872  
  Notes 
  1)  Safety Programs: HSP = Highway Safety Improvement Program; SRTS = Safe Routes to Schools; HRRR = High Risk Rural Roads

 
 




